
Regional Transportation Planning Agency - Local Transportation Commission
Monterey County Service Authority for Freeways and Expressways

Monterey County Regional Development Impact Fee Joint Powers Agency
Email: info@tamcmonterey.org

BOARD OF DIRECTORS
Wednesday, March 22, 2023

**9:00 AM**
 

MEETING LOCATION
Vo�ng members must a�end a physical mee�ng loca�on to count towards quorum

1441 Schilling Place, Salinas, California
Cinnamon Conference Room

Wi-Fi Network: MontereyCty-Guest (no password required)
 

Alternate Loca%ons with Zoom Connec%on Open to the Public
168 West Alisal Street, 2nd Floor, Salinas, California 93901

Supervisor Alejo's Office

Members of the public & non-vo%ng members may join mee%ng online at:
h4ps://us02web.zoom.us/j/446951513?pwd=QmNUODRtdXlCSEFxLzlXVmhoY21yUT09

OR
By teleconference at: +1 669 900 6833

 
Mee%ng ID: 446 951 513

Password: 194463
 

Please see all the special mee(ng instruc(ons at the end of the agenda.

The agenda and all enclosures are available on the Transporta(on Agency website:
www.tamcmonterey.org, by clicking on Transporta(on Agency Board, mee(ngs and agendas, click on
agenda item and open it, click on report a1achments listed at end of report.
 

Page 1 of 156

file:///C:/Windows/TEMP/info@tamcmonterey.org
https://us02web.zoom.us/j/446951513?pwd=QmNUODRtdXlCSEFxLzlXVmhoY21yUT09


1. QUORUM CHECK – CALL TO ORDER

Transporta(on Agency by-laws require a quorum of a minimum of 9 vo(ng members,
including a minimum of 7 city representa(ves and 1 county representa(ve.
 
If you are unable to a�end, please contact your alternate. Your courtesy to the other
Transporta�on Agency Board members to assure a quorum is appreciated.

PLEDGE OF ALLEGIANCE

2. PUBLIC COMMENTS

Any member of the public may address the Board on any item not on the agenda but
within the jurisdic�on of the Board. Under this item, each member of the public is
allowed three minutes to address concerns. Comments in items on this agenda may be
given when that agenda item is discussed. Persons who wish to address the Board for
public comment or on an item on the agenda are encouraged to submit comments in
wri�ng to Maria at maria@tamcmonterey.org by 5:00 pm the Monday before the
mee�ng, and such comments will be distributed to the Board before the mee�ng.
Alterna�ve Agenda Format and Auxiliary Aids: If requested, the agenda shall be made
available in appropriate alterna�ve formats to persons with a disability, as required by
Sec�on 202 of the Americans with Disabili�es Act of 1990 (42 USC Sec. 12132), and the
federal rules and regula�ons adopted in implementa�on thereof. Individuals
reques�ng a disability-related modifica�on or accommoda�on, including auxiliary aids
or services, may contact Transporta�on Agency staff at 831-775-0903. Auxiliary aids or
services include wheelchair accessible facili�es, sign language interpreters, Spanish
language interpreters, and printed materials in large print, Braille or on disk. These
requests may be made by a person with a disability who requires a modifica�on or
accommoda�on in order to par�cipate in the public mee�ng and should be made at
least 72 hours before the mee�ng. All reasonable efforts will be made to accommodate
the request.

3. CONSENT AGENDA

Approve the staff recommenda�ons for items listed below by majority vote with one
mo�on.  Any member may pull an item off the Consent Agenda to be moved to the end
of the CONSENT AGENDA for discussion and ac�on.

4. RECEIVE presenta�on on the progress of the Salinas Valley Safe Routes to School Plan
and the Par�cipatory Budge�ng process.

- Strause
The Salinas Valley Safe Routes to School Plan will include recommenda�ons for all
public K-12 schools in the ci�es of Gonzales, Soledad, Greenfield and King City and is
funded through a Caltrans Sustainable Transporta�on Planning Grant ($664,127) and
Measure X Safe Routes to School funds ($126,501).
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.

5. Programming Guidelines & Compe%%ve Grants:
1. APPROVE programming $3,600,000 of fair share formula Regional Surface

Transporta�on Program (RSTP) Funds to the ci�es and County;
2. APPROVE seBng aside $1,800,000 (10%) of Regional Surface Transporta�on

Program funds to the TAMC RSTP reserve;
3. APPROVE seBng aside $2,600,000 of Regional Surface Transporta�on Program

funds to the Monterey County Rail Extension project;
4. APPROVE the 2023 Master Funding Agreement template allowing minor

modifica�ons as approved by agency council; and
5. APPROVE updated guidelines and applica�on and RELEASE a call for projects to

program $10,750,000 of compe��ve Transporta�on Development Act 2% and
RSTP funds.

- Strause
The Transporta�on Agency periodically programs Regional Surface Transporta�on
Program and Transporta�on Development Act 2% Bicycle and Pedestrian funds to
local projects in formula share (fair share), TAMC set aside, and a compe��ve
program. New in the 2024-2026 RSTP Program, $2,600,000  is recommended for the
Monterey County Rail Extension project and $1,000,000 is recommended fora Quick-
Build Project Pilot Program. 

.

6. Highway 1 Elkhorn Slough Resiliency Project:
1. RECEIVE presenta�on Highway 1 Elkhorn Slough resiliency project;
2. AUTHORIZE the Execu�ve Director to pursue member designated funding for

planning and environmental studies for the Highway 1 Elkhorn Slough resiliency
project; and

3. PROVIDE DIRECTION to staff as to next steps.
- Watson

The Highway 1 corridor through Elkhorn Slough presents significant challenges to the
future of transporta�on in the Monterey Bay region under condi�ons of climate
change and sea level rise. 

.

7. RECEIVE reports from Transporta�on Providers:
Caltrans Director's Report and Project Update - Eades
Monterey Peninsula Airport - Sabo
Monterey-Salinas Transit - Sedoryk
Monterey Bay Air Resources District - Stedman

.

8. Reports on mee%ngs a4ended by Board Members at Transporta%on Agency expense,
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as required by state law.

9. Execu%ve Director's Report.

10. Announcements and/or comments from Transporta%on Agency members on ma4ers
that they wish to put on future Transporta%on Agency agendas.

11. ADJOURN

12. RECONVENE outside for photo of Transpora�on Agency Board of Directors.
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BEGINNING OF CONSENT AGENDA: Approve the staff recommenda�ons for items listed
below by majority vote with one mo�on.  Any member may pull an item off the Consent
Agenda to be moved to the end of the CONSENT AGENDA for discussion and ac�on.

ADMINISTRATION and BUDGET

3. 1.1 APPROVE the Transporta�on Agency for Monterey County Board draG minutes
of February 22, 2023.

- Rodriguez

.

3. 1.2 ACCEPT the list of checks wri�en for February 2023 and credit card statement for
the month of January 2023.

- Delfino
The list of checks and copies of credit card statements are submi�ed to the
Transporta�on Agency Board each month in accordance with the
recommenda�on from the Transporta�on Agency’s independent Cer�fied Public
Accountant to keep the Board informed about the Transporta�on Agency’s
financial transac�ons.

.

3. 1.3 APPROVE the appointment of  Rosemarie Barnard to serve as the alternate North
County representa�ve on the Measure X Transporta�on Safety & Investment Plan
Ci�zens Oversight Commi�ee.

- Wright
The Transporta�on Safety & Investment Plan Policies calls for the forma�on of a
Ci�zens Oversight Commi�ee represen�ng a diverse range of community
interests. Representa�ves of these interests must be nominated by their
organiza�ons and appointed to serve on the Ci�zens Oversight Commi�ee by
the Transporta�on Agency’s Board of Directors.

.

BICYCLE, PEDESTRIAN, TRANSIT, and SOCIAL SERVICES

3. 2.1 Fort Ord Regional Trail and Greenway - Easement Agreement:
1. APPROVE the real estate easement se�lement agreement, pending legal

counsel approval, with Ng, Lom & Ng for two parcels located at 815 Canyon
Del Rey for the Fort Ord Regional Trail and Greenway project for a not to
exceed amount of $65,400;

2. APPROVE the payment of property owner appraisal costs not-to-exceed
$5,000;

3. AUTHORIZE the Execu�ve Director to execute the agreement and changes to
the agreement if such changes do not increase the Agency's net costs, subject
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to approval by Agency Counsel; and
4. AUTHORIZE the use of no more than $15,000 from state funds budgeted to

this project for a total se�lement not-to-exceed amount of $85,400.
- Zeller

The property owners for 815 Canyon Del Rey are prepared to grant the Agency
possession of the property and se�le the acquisi�on of a permanent easement
for the Fort Ord Regional Trail and Greenway Canyon Del Rey project.

.

3. 2.2 AUTHORIZE the Execu�ve Director to enter into U�lity Agreements with Pacific
Gas & Electric and Seaside County Sanita�on District, pending legal counsel
approval, for the reloca�on of u�li�es prior to the construc�on phase of the
Canyon Del Rey segment of the Fort Ord Regional Trail and Greenway project. 

- Zeller
The U�lity Agreements outline the u�lity reloca�on work to be completed by the
u�li�es as a result of the construc�on of the Canyon Del Rey segment of the Fort
Ord Regional Trail and Greenway (FORTAG) project.

.

3. 2.3 AUTHORIZE the Execu�ve Director to enter into a Coopera�ve Agreement with
Caltrans, pending legal counsel approval, for the construc�on phase of the
Canyon Del Rey segment of the Fort Ord Regional Trail and Greenway project. 

- Zeller
Caltrans requires a Coopera�ve Agreement with the Transporta�on Agency to
complete the construc�on phase of the Canyon Del Rey segment of the Fort Ord
Regional Trail and Greenway (FORTAG) project. The Coopera�ve Agreement
outlines the du�es of Caltrans and of TAMC in order to complete construc�on.

.

3. 2.4 Fort Ord Regional Trail and Greenway - California Avenue Segment
1. APPROVE the scope of work for a Request for Proposals for professional

services to prepare design and right-of-way for the 1.8-mile California
Avenue Segment of the Fort Ord Regional Trail and Greenway project,
subject to agency counsel approval;

2. AUTHORIZE staff to publish the Request of Proposals and return to the
Board with a recommenda�on for approval of a consultant, including the
final scope of work; and

3. APPROVE the use of $528,000 in State Ac�ve Transporta�on Program funds
and $800,000 in regional Measure X funds for a total amount not to exceed
$1,328,000.

- Strause
The proposed scope of work includes surveying, engineering design, structural
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design, right-of-way, u�lity reloca�on, project report, bidding support, grant
assistance, and public outreach workshops for the California Avenue segment of
the Fort Ord Regional Trail and Greenway stretching 1.8 miles along California
Avenue in Marina.  

.

PLANNING

3. 3.1 Legisla%ve Update
1. RECEIVE update on state and federal legisla�ve issues; and
2. ADOPT posi�ons on proposed legisla�on.

- Watson
This report includes an update on state and federal legisla�ve ac�vi�es. On
March 1, the Execu�ve Commi�ee reviewed and recommended Board approval
of proposed posi�ons on draF legisla�on.

.

3. 3.2 Salinas Valley Safe Routes to Schools Contract Amendment #1
1. APPROVE and AUTHORIZE the Execu�ve Director to execute Amendment

#1 to the Salinas Valley Safe Routes to School Plan contract with Ecology
Ac�on, to extend the contract to December 31, 2024 and increase the budget
in an amount not to exceed $50,000 to add scope of work to provide safe
routes to school steering commi�ee facilita�on services and create a Plan
that is American Disabili�es Act accessible for the period ending December
2024;

2. APPROVE the use of Measure X and Caltrans Planning grant funds budgeted
to this project; and

3. AUTHORIZE the Execu�ve Director to take such other further ac�ons as may
be necessary to fulfill the intent of the contract, including approvals of future
modifica�ons or amendments that do not significantly alter the scope of
work, or change the approved contract term or amount.

- Green
The Salinas Valley Safe Routes to School Plan will include recommenda�ons for
all public K-12 schools in the ci�es of Gonzales, Soledad, Greenfield, and King
City and is funded through a Caltrans Sustainable Transporta�on Planning
Grant ($664,127) and Measure X Safe Routes to School funds ($126,501). 
Amendment #1 to Ecology Ac�on's contract would enable them to facilitate the
safe routes to school steering commi�ees and par�cipatory budge�ng process in
Salinas Valley ci�es and provide addi�onal budget to create an American
Disabili�es Act accessible planning document.

.
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PROJECT DELIVERY and PROGRAMMING

3. 4.1 On-Call Traffic Engineering and Ancillary Services Contract:
1. APPROVE and AUTHORIZE the Execu�ve Director to execute a contract with

GHD, Inc. subject to approval by Agency Council, in an amount not to exceed
$500,000 to provide on-call traffic engineering and ancillary services for the
period ending June 31, 2026

2. APPROVE the use of Measure X and Regional Surface Transporta�on
Program funds budgeted to the various projects; and 

3. AUTHORIZE the Execu�ve Director to take such other further ac�ons as may
be necessary to fulfill the intent of the contract, including approvals of future
modifica�ons or amendments that do not significantly alter the scope of
work or change the approved contract term or amount.

- Bilse
The Agency is responsible for the delivery of challenging transporta�on projects
that involve complete streets design features. Complete Streets are streets
designed and operated to support safe use and mobility for all users. The
proposed contract to provide on-call professional service for Traffic Engineering
and ancillary services is expected to review complete street designs prepared by
Caltrans, and assist member agencies facilitate delivery of complete streets
projects (e.g., design review and grant wri�ng).

.

3. 4.2 APPROVE Resolu�on 2023-05 designa�ng the Execu�ve Director as the
authorized officer to sign cer�ficates of acceptance for any deed or grant
conveying any interest in or easement upon real estate to TAMC for public
purposes.

- Zeller
To streamline the acquisi�on process and ensure that the parcels are acquired in
a prompt manner, the Agency is reques�ng authority for the Execu�ve Director
to be designated the authorized officer to sign cer�ficates of acceptance on
behalf of the agency.

.

RAIL PROGRAM - No items this agenda.

REGIONAL DEVELOPMENT IMPACT FEE - No items this agenda.

COMMITTEE MINUTES and CORRESPONDENCE

3. 7.1 ACCEPT draG minutes of the Transporta�on Agency Commi�ees:
Execu�ve Commi�ee - draG minutes of March 1, 2023
Rail Policy Commi�ee - no mee�ng this month
Bicycle and Pedestrian Facili�es Advisory Commi�ee - draG minutes of
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March 1, 2023
Technical Advisory Commi�ee - draG minutes of March 2, 2023
Measure X Ci�zens Oversight Commi�ee - no mee�ng this month

- Rodriguez

.

3. 7.2 RECEIVE correspondence to and from TAMC for the month of March 2023.
- Rodriguez

.

END OF CONSENT AGENDA

ANNOUNCEMENTS
Next Transporta�on Agency for Monterey County regular mee�ng will be on

Wednesday, April 26, 2023
9:00 A.M.

 
Monterey County Government Center
1441 Schilling Place, Cinnamon Room

A quorum of vo�ng members is required to be present to hold this mee�ng.
There will be a zoom link for hybrid par�cipa�on.

 
If you have any items for the next agenda, please submit them to:

Elouise Rodriguez
Clerk of the Board

elouise@tamcmonterey.org

Important Mee�ng Informa�on
 
Remote Mee�ng Public Comment: Due to current circumstances, there may be limited
opportunity to provide verbal comments during remote mee�ngs. Persons who wish to
address the Commi�ee for public comment or on an item on the agenda are encouraged to
submit comments in wri�ng to maria@tamcmonterey.org by 5:00pm the Monday before
the mee�ng. Such comments will be distributed to the Commi�ee before the mee�ng.
Members of the public par�cipa�ng by Zoom are instructed to be on mute during the
proceedings and to speak only when public comment is allowed, aGer reques�ng and
receiving recogni�on from the Chair.
 
Agenda Packet and Documents: Any person who has a ques�on concerning an item on this
agenda may call or email the Agency office to make inquiry concerning the nature of the
item described on the agenda. Complete agenda packets are on display online at the
Transporta�on Agency for Monterey County website. Documents rela�ng to an item on the
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open session that are distributed to the Commi�ee less than 72 hours prior to the mee�ng
shall be available for public review at the Agency website. Agency contact informa�on is as
follows:
 

Transporta�on Agency for Monterey County
www.tamcmonterey.org

55B Plaza Circle, Salinas, CA 93901
TEL: 831-775-0903

EMAIL: info@tamcmonterey.org
 
Agenda Items: The agenda will be prepared by Agency staff and will close at noon nine (9)
working days before the regular mee�ng. Any member of the Board may request in wri�ng
an item to appear on the agenda. The request shall be made by the agenda deadline and
any suppor�ng papers must be furnished by that �me or be readily available.
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Agenda I tem 4.

     
TRANSPORTATI ON AGENCY FOR MONTEREY COUNTY

Memorandum
To: Board of Directors
From: Janneke Strause, Transporta'on Planner
Mee
ng Date: March 22, 2023
Subject: Salinas Valley Safe Routes to School Plan and Par
cipatory Budge
ng

RECOMMENDED ACTION:
RECEIVE presenta'on on the progress of the Salinas Valley Safe Routes to School Plan and the Par'cipatory
Budge'ng process.

SUMMARY:
The Salinas Valley Safe Routes to School Plan will include recommenda'ons for all public K-12 schools in the ci'es of
Gonzales, Soledad, Greenfield and King City and is funded through a Caltrans Sustainable Transporta'on Planning
Grant ($664,127) and Measure X Safe Routes to School funds ($126,501).

FINANCIAL IMPACT:
The Salinas Valley Safe Routes to School Plan is funded through a $664,127 Caltrans Sustainable Transporta'on
Planning Grant and $126,501 of Measure X Safe Routes to School Program funds as is reflected in the approved fiscal
year 2021/22 budget. TAMC will be reimbursed an amount not to exceed $88,392; Ecology Ac'on will be reimbursed
in an amount not to exceed $562,156; and the Monterey County Health Department will be reimbursed in an amount
not to exceed $90,080. I f consent agenda item number 3.3.2 is approved, the remaining $50,000 will go to Ecology
Ac'on to facilitate the par'cipatory budge'ng process in the remaining three communi'es and to make the Plan's
final report American Disability Act compliant.

DISCUSSION:
The Transporta'on Agency for Monterey County, Monterey County Health Department, Ecology Ac'on, and the
ci'es of Gonzales, Soledad, Greenfield and King City have partnered to develop the Salinas Valley Safe Routes to
School Plan ("Salinas Valley SRTS Plan").
 
The just over two-year planning process will iden'fy barriers to safe access to all K-12 public schools in South County
ci'es and recommend infrastructure and non-infrastructure improvements. 
 
The planning effort for Greenfield kicked-off in February 2022. The team has reviewed exis'ng planning documents
relevant to safe routes to schools to ensure consistency with exis'ng plans and projects.  In order to find out how
community members currently travel to and from school and what the major concerns and issues are the team collected
parent survey data, collected and analyzed crash data, and distributed student travel mode surveys. The team also
visited each of the school sites to observe the morning drop-off or aIernoon pick-up and note any infrastructure
deficiencies and/or dangerous behaviors.  All of the input from community members and data collected were used to
develop draI recommenda'ons for each of the ci'es in the Plan. 
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The draI recommenda'ons were reviewed and veJed by the City of Greenfield staff, and then presented to the
Greenfield Steering CommiJee, schools and community members for feedback and input.  The ci'es of Gonzales,
Soledad and King City will follow the same process in 2023.
 
In Fall 2022, the team demonstrated several of the recommended projects along the 12th Street corridor in Greenfield,
and through a par'cipatory budge'ng process, the community selected two projects along 12th Street to be priori'zed
for funding.   
 
Greenfield Par
cipatory Budge
ng
An important piece of the Salinas Valley Safe Routes to School Plan is a par'cipatory budge'ng process that is
designed to fast-track funding and implementa'on of safe routes to school projects that are meaningful to community
members.  In June 2022, a Greenfield Safe Routes to School Steering CommiJee was formed to assist in developing
the process and engaging the greater community. Thirty-two community members applied and were accepted to the
CommiJee and, on average, 25 members aJended each of the eight steering commiJee mee'ngs.
 
The Process:

1. Crea'ng the Ballot - the Greenfield Safe Routes to School Steering CommiJee, made up of residents, students
and community advocates worked with safe Routes to School program partners and the City of Greenfield to
develop a list of projects for the community to vote on.

2. Town Hall Mee'ng - the Elec'on kicked-off with a Town Hall mee'ng at City Hall on December 1, 2022 where
the public had an opportunity to learn about the projects, ask ques'ons, and cast their vote.

3. Vo'ng - The public was able to vote for their favorite projects for a 2-week period (December 1 – December 15)
at ballot drop-off sites or online.

4. Elec'on Results - the winning projects will be announced at the March 14, 2023 Greenfield City Council
mee'ng.

 
Elec'on Results:
The ballot included 21 street safety projects, three projects for each public school in the city.  During the two-week
vo'ng period, a total of 244 community members voted for their favorite projects.  Of those 244 ballots, 132 ballots
were in Spanish, 156 were paper and 88 were submiJed online. 
 
AIer the ballots were collected and counted, the Steering CommiJee reviewed the elec'on results and recommend to
City Council that the following projects be funded to make the most of the $250,000 grant from the Transporta'on
Agency (a full ranked list of the projects is aJached):
 
 

Rank Project Title Descrip
on Es
mated Cost School
1 12th Street

Sidewalk Between
Oak and Elm

Detail: Install 0.24
miles of sidewalk on
the south side of 12th
Street between Oak
Avenue and Elm
Avenue. Install high
visibility crosswalk,
curb ramp, and flashing
stop signs on 12th
Street and Elm Avenue
when sidewalk is
installed.

$132,000 Vista Verde Middle School
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Benefits: Improve
safety for students
walking along 12th
Street to Vista Verde
Middle or Oak Avenue
Elementary Schools.

3 Upgrade Signs
around All School
Campuses

Details: Upgrade 12
signs around all school
campuses.
Benefits: BeJer signage
can increase driver
awareness and
pedestrian visibility.

$10,200 Citywide

7 12th Street
Sidewalk Between
Cherry and Harvest

Detail: Install a 0.12-
mile sidewalk on 12th
Street between Cherry
Avenue and Harvest
Way.
Benefit: Improve
pedestrian safety by
providing dedicated
space for people to
walk.

$60,000 Arroyo Seco Academy

9 Heidi Drive
Crosswalk and
Signage

Detail: Install high
visibility crosswalk
across Heidi Drive on
Elm Avenue and install
school crossing
signage.
Benefits: Improve
safety and visibility of
pedestrians crossing
Heidi Drive.

$7,400 Vista Verde Middle School

  TOTAL $209,600  
 
 
Projects funded through the par'cipatory budge'ng process will begin implementa'on as soon as the Salinas Valley
Safe Routes to School Plan is adopted in Spring 2024, and the City will have 3 years to spend the funds.
 
Originally, a community-based organiza'on (CBO) was intended to facilitate the Steering CommiJees and
par'cipatory budge'ng process in all four ci'es.  However, Agency and Health Department staff met with several
CBO's that serve the local communi'es, but none were available to take on the facilita'on role.  To fill this gap, Ecology
Ac'on stepped in to provide bilingual facilita'on at the Greenfield Steering CommiJee mee'ngs, and Agency staff is
seeking to amend their contract in consent agenda item 3.3.2 to allow for them to con'nue providing these services
for the Soledad, Gonzales, and King City Steering CommiJee mee'ngs.

WEB ATTACHMENTS:
Greenfield PB Elec'on Results
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Agenda I tem 5.

     
TRANSPORTATI ON AGENCY FOR MONTEREY COUNTY

Memorandum
To: Board of Directors
From: Janneke Strause, Transporta'on Planner
Mee
ng Date: March 22, 2023
Subject: 2023 Programming Guidelines & Compe

ve Grants

RECOMMENDED ACTION:
Programming Guidelines & Compe

ve Grants:

1. APPROVE programming $3,600,000 of fair share formula Regional Surface Transporta'on Program (RSTP)
Funds to the ci'es and County;

2. APPROVE se5ng aside $1,800,000 (10%) of Regional Surface Transporta'on Program funds to the TAMC
RSTP reserve;

3. APPROVE se5ng aside $2,600,000 of Regional Surface Transporta'on Program funds to the Monterey County
Rail Extension project;

4. APPROVE the 2023 Master Funding Agreement template allowing minor modifica'ons as approved by agency
council; and

5. APPROVE updated guidelines and applica'on and RELEASE a call for projects to program $10,750,000
of compe''ve Transporta'on Development Act 2% and RSTP funds.

SUMMARY:
The Transporta'on Agency periodically programs Regional Surface Transporta'on Program and Transporta'on
Development Act 2% Bicycle and Pedestrian funds to local projects in formula share (fair share), TAMC set aside, and
a compe''ve program. New in the 2024-2026 RSTP Program, $2,600,000  is recommended for the Monterey County
Rail Extension project and $1,000,000 is recommended fora Quick-Build Project Pilot Program. 

FINANCIAL IMPACT:
This three-year cycle includes an es'mated $18 million of Regional Surface Transporta'on Program funds covering
fiscal years 2023/24, 2024/25, and 2025/26.  An addi'onal $750,000 of new Transporta'on Development Act 2% for
bicycle and pedestrian project funds is included in the $10.75 million total recommended for the compe''ve call for
projects. The State requires RSTP funds be expended within three years.  The deadline for billing to the prior
funding cycle is three years aDer approval of the grants, or August 31, 2023. 

DISCUSSION:
The Surface Transporta'on Block Grant Program (formerly "Regional Surface Transporta'on Program") is a federal
program that provides states and local jurisdic'ons with funding for highway improvements, street rehabilita'on and
transporta'on enhancements. The Transporta'on Agency receives an annual appor'onment of Regional Surface
Transporta'on Program funding, passed through the State. Because Monterey County didn’t have an urbanized area
with a popula'on of greater than 200,000 in the 1990 census, it qualified for the state exchange program, whereby
Caltrans keeps the federal Surface Transporta'on Block Grant Program appor'onments for a region and gives the

Page 14 of 156



regional agency an equivalent amount of state cash.
 
The Transporta'on Agency distributes Regional Surface Transporta'on Program funding in both fair-share, and set
aside, and compe''ve programs. Monterey County and the ci'es receive fair-share Regional Surface Transporta'on
Program funds based on a formula of 50% popula'on and 50% centerline miles. The total fair share alloca'on over
the next three years is $3.6 million. Ten percent ($1.8 million) is set aside as an RSTP reserve to provide flexibility to
meet needs as they arise over the three-year period of this funding cycle. 
 
The Monterey County Rail Extension Project will extend passenger rail service from Santa Clara County south to
Salinas. TAMC is pursuing a phased implementa'on of the Project. Phase 1, known as the Kick Start Project, includes
Salinas train sta'on circula'on improvements, a train layover facility in Salinas, and track improvements at the Gilroy
sta'on and between Salinas and Gilroy. The circula'on improvements at Salinas train sta'on (package 1) have been
completed. The Salinas layover facility (package 2) and Gilroy track improvements (package 3) are now in final design,
pending Union Pacific Railroad approval. A total of $36.35 million in various State funding sources have been
designated for construc'on of packages 2 and 3. Recently updated cost es'mates an'cipate a $4.2 million shorKall in
the project budget. Transporta'on Agency staff are recommending se5ng aside $2.6 million of RSTP funds to the
project to contribute to covering this shorKall. State funding will be pursued for the balance. Programming RSTP
funds to the project will avoid poten'al delays caused by having to wait for other funding opportuni'es to make up
this shorKall.
 
The Transporta'on Agency distributes the remaining por'on of the Regional Surface Transporta'on Program funding
on a compe''ve basis to transporta'on projects based on a variety of criteria, including safety, traffic volume and
project readiness.  The compe''ve grants process starts with a call for projects and the release of grant applica'on
materials, then the Technical Advisory CommiNee will establish a subcommiNee to review and rank project proposals. 
Of the total compe''ve funds, $1,000,000 of funds are proposed to be set aside for a Quick-Build Project Pilot
Program. The Quick-Build Project Pilot Program applica'ons are also evaluated by the Technical Advisory CommiNee
but scored through a separate applica'on and scoring criteria.
 
Project proposals for the Compe

ve Program will be evaluated based on the following scoring rubric for a total of
100 points:
 
Screening Criteria:

1. The proposed project will be implemented within 3 years.
2. The project is consistent with local and regional plans.
3. For intersec'on projects, an Intersec'on Control Evalua'on has been or will be completed.
4. A pre-construc'on baseline Before Study has been or will be completed.

 
Sec'on A - Project Informa'on & Regional Significance (25 points total)

1. Traffic volumes in the corridor - 5 points
2. The project will mi'gate safety hazards - 5 points
3. The project serves regional travel - 5 points
4. The project benefits Disadvantaged Communi'es - 5 points
5. The project benefits people with disabili'es - 5 points

 
Sec'on B - Complete Streets (25 points total)

1. Stakeholder outreach was conducted - 5 points
2. The project is expected to reduce bicycle level of traffic stress - 5 points
3. The project incorporates complete streets treatments - 5 points
4. The project improves bicycle, pedestrian or transit design features - 2.5 points
5. This is a maintenance project with complete street enhancements - 2.5 points
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6. The project improves access and/or closes a gap for transporta'on disadvantaged communi'es - 5 points
 
Sec'on C - Project Readiness & Cost Effec'veness (25 points total)

1. Project is ready to bid within three years - 5 points
2. Request for funding will fully-fund the project - 5 points
3. Project has completed the environmental phase - 5 points
4. Project has completed the design / right-of-way phase - 5 points
5. The project has a posi've benefit / cost ra'o - 5 points

 
Sec'on D - Prior Project Delivery Performance (25 points total)

1. The jurisdic'on is maximizing the use of fair-share RSTP - 10 points
2. The jurisdic'on has delivered previously awarded compe''ve projects on 'me - 10 points
3. This funding request does not fund a cost-overrun - 5 points

 
Project proposals for the Quick-Build Project Pilot Program will be evaluated based on the following scoring rubric
for a total of 100 points:
 
Screening Criteria:

1. The proposed project will be implemented within 2 years.
2. The project is consistent with one of the following design guides or local or regional plan:

1. Monterey Bay Area Complete Streets Guidebook
2. Safe Routes to Schools Plan
3. Monterey County Ac've Transporta'on Plan
4. NACTO's Urban Bikeway Design Guide
5. NACTO's Urban Street Design Guide
6. Other

3. A pre-construc'on baseline Before Study has been or will be completed.
 
Quick-Build Project Informa'on & Narra've (50 points total)

1. The project will quickly address an urgent safety need or improve comfort for non-motorized users, including
students, older adults, and disadvantaged communi'es - 0-10 points

2. Engaged the community in the iden'fica'on and ini'al planning of the project - 0-5 points
3. Plans include con'nuous community engagement for the dura'on of the project - 0-5 points
4. The project scope is flexible and adjustable based on community feedback - 0-5 points
5. The quick-build project’s progress and performance will be measured - 0-10 points
6. The quick-build project provides a founda'on for a poten'al permanent infrastructure project - 0-10 points
7. There is a maintenance strategy in place for the quick-build project - 0-5 points

 
Transporta'on Agency staff has updated its policies and procedures related to the Regional Surface Transporta'on
Program, which will require each local jurisdic'on to enter into a new three-year master funding agreement with the
Transporta'on Agency in order to be eligible to receive funds.  Transporta'on Agency staff will provide an update at
the Board mee'ng on the guidelines, as well as review policies for the distribu'on of fair share alloca'ons, the 'mely
use of funds, use of interest, project eligibility, and discuss criteria and procedures for the grant cycle. Under the
aNached schedule, grant applica'ons will be due to TAMC on June 1, 2023, and a final vote on the selected projects
will take place at the August TAMC Board mee'ng.  

ATTACHMENTS:

2023 Compe''ve Grants Schedule
2023 Fund Es'mate
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2023 Master Funding Agreement

WEB ATTACHMENTS:
2023 RSTP Guidelines & Grant Applica'on
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Transportation Agency for Monterey County    DRAFT 
Regional Surface Transportation Program 
2023 Competitive Grant Schedule 

Tasks Schedule 

TAMC Board Action  

Grant application approval March 22, 2023 

Call for projects March 22, 2023 

Establish Review Committee  

Bicycle & Pedestrian Committee nominates committee members May 3, 2023 

Technical Advisory Committee nominates members May 4, 2023 

Grant Applications Due  

Applications due to TAMC June 1, 2023 

Review Committee Scores Applications  

Review committee members complete scoring of applications June 22, 2023 

Review of Committee Recommendations by Standing Committees  

Bicycle and Pedestrian Committee will review the committee 
recommendations and provide input to the Technical Advisory 
Committee 

August 2, 2023 

Technical Advisory Committee will recommend approval of projects for 
funding to the Board August 3, 2023 

TAMC Board Approval  

Board approves projects for Competitive Grants via resolution August 23, 2023 
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Transportation Agency for Monterey County DRAFT
Regional Surface Transportation Program
2023 Fund Estimate

Fund Estimate:

FY 23/24 6,000,000$          

FY 24/25 6,000,000$          

FY 25/26 6,000,000$          

Total Fund Estimate 18,000,000$        

Fund Distribution:

RSTP Reserve (10% of total) 1,800,000$          

Rail Project set aside 2,600,000$          

Total Funds Available $13,600,000

Jurisdiction
2022 

Population

2022 

Centerline 

Miles

3-Year Fair Share 

Funding

Carmel-by-the Sea 3,041 27.00  $         36,857.20 

Del Rey Oaks 1,539 9.60  $         15,004.55 

Gonzales 8,340 20.40  $         52,924.53 

Greenfield 19,634 35.19  $       113,072.90 

King City 13,331 30.70  $         82,883.86 

Marina 21,457 75.28  $       156,625.39 

Monterey 28,082 102.93  $       208,940.31 

Pacific Grove 14,761 65.18  $       119,769.53 

Salinas 159,932 291.23  $       925,168.86 

Sand City 372 4.99  $           6,023.13 

Seaside 32,068 76.04  $       201,345.18 

Soledad 26,308 35.70  $       141,229.01 

County of Monterey 104,851 1,231.00  $    1,540,155.54 

Fair-Share Total: 433,716 2,005.24  $         3,600,000 

Quick-Build Project Pilot Program 1,000,000$          

Balance of RSTP for Competitive 9,000,000$          

Transportation Development Act 2% 750,000$             

Estimated amount available from deprogrammed competitive projects -$                     

Estimated Competitive Grant Funding 9,750,000$          

* Centerline miles from 2021 Measure X Audits

* California Department of Finance - 2021 Population 

(http://www.dof.ca.gov/Forecasting/Demographics/Estimates)
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AGREEMENT BETWEEN THE 
TRANSPORTATION AGENCY FOR MONTEREY COUNTY 

AND THE CITY OF XXXX 
FOR THE ALLOCATION OF FUNDING APPROVED BY 

THE TRANSPORTATION AGENCY BOARD OF DIRECTORS 
 
This agreement is made on _____________ by and between the City of XXXX, a public body, 
hereinafter referred to as “Recipient,” and the Transportation Agency for Monterey County, 
hereinafter referred to as “TAMC.” 
 
WHEREAS, TAMC is the state-designated Regional Transportation Planning Agency for 
Monterey County; and 
 
WHEREAS, as authorized by section 182.6(g) of the Streets and Highways Code, TAMC has 
entered into a separate agreement with the State of California, through the Department of 
Transportation (Caltrans), to assign a defined portion of its annual federal Surface 
Transportation Block Grant Program (STBGP) apportionment to Caltrans in exchange for state 
funds for specified fiscal year(s); and  
 
WHEREAS, TAMC is authorized to use these exchanged funds (hereinafter referred to as “RSTP 
Exchange Funds”) to assist local agencies to promote projects which otherwise qualify for 
STBGP funds; and 
 
WHEREAS, as authorized by Chapter 2, Title 21, Rule 6640 of the Transportation Development 
Act, one of the duties of TAMC is to administer the provisions of the Transportation 
Development Act in apportioning Local Transportation Funds (LTF) for the Transportation 
Development Act 2% (TDA 2%) program for bicycle and pedestrian projects pursuant to Article 
3 of that law, and to the Cities, County, and Monterey-Salinas Transit; 
 
WHEREAS, as authorized by the Joint Powers Agreement for the Monterey County Regional 
Development Impact Fee Agency, TAMC is designated to administer and allocate regional 
development impact fee revenues (RDIF) to projects identified in the approved Strategic 
Expenditure Plan; and  
 
WHEREAS, the TAMC Board of Directors has approved the allocation of funds toward the 
projects listed in Exhibit A; and 
 
WHEREAS, it is contemplated by TAMC and the Recipient that the amount of funding and the 
projects designated in Exhibit A may change from time to time as set forth below; and 
 
WHEREAS, TAMC has requested the Monterey County Auditor-Controller to establish a 
separate fund for the Federal Apportionment Exchange Program and such a separate fund has 
been established. 
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NOW, THEREFORE, in consideration of the mutual covenants contained herein, THE PARTIES 
HERETO AGREE AS FOLLOWS: 
 

1. RULES FOR RSTP EXCHANGE FUNDS 
 

A. TAMC agrees to allocate RSTP Exchange Funds paid by Caltrans under the 
Federal Apportionment Exchange Program only for projects as authorized under 
sections 133(b) and 133 (c) of Title 23, United States Code and Article XIX of the 
California State Constitution.  

 
B. The Recipient agrees to use RSTP Exchange Funds only for the RSTP Exchange 

eligible project(s) described in Exhibit A, as approved by the TAMC Board of 
Directors, for the amounts awarded for each project.   

 
2. RULES FOR TDA 2% 

 
A. TAMC agrees to allocate TDA 2% funds under the Transportation Development 

Act only for projects as authorized under the Transportation Development Act 
Section 99234 Claims for Pedestrian and Bicycle Facilities. 
 

B. The Recipient agrees to use TDA 2% funds only for TDA 2% eligible project(s) 
described in Exhibit A, as approved by the TAMC Board of Directors, for the 
amounts awarded for each project.  

 
3. RULES FOR RDIF 

 
A. TAMC agrees to allocate RDIF funds under the Joint Powers Agreement only for 

projects as authorized by the TAMC Board of Directors in the approved Strategic 
Expenditure Plan. 
 

B. The Recipient agrees to use RDIF funds only for RDIF eligible project(s) described 
in Exhibit A, as approved by the TAMC Board of Directors, for the amounts 
awarded for each project.  
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4. ADMINISTRATIVE POLICIES 
 

A. The projects described in Exhibit A, and the amounts allocated therefore, may be 
amended from time to time without changing the rest of this Master Agreement, 
by means of approval by the TAMC Board of Directors of a revised Exhibit A, 
which shall be designated by a date and number (e.g., “Exhibit A-1 (DATE)”). 

 
B. The Recipient agrees to submit an annual report to TAMC by April 30 describing 

the progress towards completion for all projects listed in Exhibit A. 
 

C. The Recipient agrees to mention TAMC’s role in funding the project in any press 
releases or media events held by the  Recipient to promote a funded project. 

 
D. TAMC agrees to reimburse the Recipient within 30 days of receipt of a 

completed claim form (Exhibit B) from the Recipient. 
 

E. The Recipient agrees to cause the completion of the project(s) within three years 
from the date funds were awarded by the TAMC Board of Directors, as recorded 
in Exhibit A.  Failure to complete the project(s) in a timely basis shall allow TAMC 
to refuse reimbursement and to reprogram such funds for other purposes.  

 
5. COST PRINCIPLES 

 
A. Recipient agrees to comply with Office of Management and Budget Circular A-87, 

Cost Principles for State and Local Government, and 2 CFR, Part 200, Uniform 
Administrative Requirements, Cost Principles and Audit Requirements. 

 
B. Recipient agrees to:  
 

(a) use Contract Cost Principles and Procedures, 48 CFR, Federal Acquisition 
Regulations System, Chapter 1, Part 31, et seq., to determine the allowability of 
individual project cost items; and  
 
(b) comply with Federal administrative procedures in accordance with 2 CFR, 
Part 200, Uniform Administrative Requirements, Costs Principles and Audit 
Requirements.   
 

Every sub-recipient receiving funds as a contractor or sub-contractor under this 
AGREEMENT shall comply with Federal administrative procedures in accordance 
with 2 CFR, Part 200, Uniform Administrative Requirements, Costs Principles and 
Audit Requirements. 
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6. THIRD PARTY CONTRACTING 
 

A. Recipient shall not award a construction contract over $10,000 or other contracts 
over $25,000 on the basis of a noncompetitive negotiation for work to be performed 
using Funds without the prior written approval of Caltrans.  This provision shall not 
apply to professional service contracts of the type which are required to be procured 
in accordance with Government Code Sections 4525 (d), (e), and (f). 

 
B. Recipient agrees that travel and per diem reimbursements and third-party contract 

reimbursements to subcontractors will be allowable as project costs only after those 
costs are incurred and paid for by the subcontractors and only if consistent with 
Paragraph 10, below. 

 
C. In addition to the above, the pre-award requirements of third party contractor/ 

consultants with Recipient shall be consistent with Local Program Procedures as 
published by Caltrans. 

 
7. ACCOUNTING SYSTEM  

 
Recipient, its contractors and subcontractors, shall establish and maintain an accounting 
system and records that properly accumulate and segregate expenditures by line item.  
The accounting system of Recipient, its contractors and all subcontractors shall conform 
to Generally Accepted Accounting Principles (GAAP), enable the determination of 
incurred costs at interim points of completion, and provide support for reimbursement 
payment claims. 
 

8. RIGHT TO AUDIT  
 
 For the purpose of determining compliance with Public Contract Code 10115, et seq. 
and Title 21, California Code of Regulations, Chapter 21, Section 2500 et seq., when 
applicable and other matters connected with the performance of the Agreement 
pursuant to Government Code 8546.7, Recipient shall maintain and make available for 
inspection all books, documents, papers, accounting records, and other evidence 
pertaining to the performance of the Agreement, including but not limited to, the costs 
of administering the Agreement. All parties shall make such materials available at their 
respective offices at all reasonable times during the Agreement period and for three 
years from the date of final payment under the Agreement. The state, State Auditor, 
TAMC, FHWA, or any duly authorized representative of the Federal Government shall 
have access to any books, records, and documents of Consultant and its certified public 
accountants (CPA) work papers that are pertinent to the Agreement and indirect cost 
rates (ICR) for audit, examinations, excerpts, and transactions, and copies thereof shall 
be furnished if requested. Subcontracts in excess of $25,000 shall contain this provision.    
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9. TRAVEL AND SUBSISTENCE 
 
Payments to Recipient for travel and subsistence expenses of Recipient forces and/or its 
contractors or subcontractors, claimed for reimbursement or applied as local match 
credit, shall not exceed rates authorized to be paid exempt non-represented State 
employees under current State Department of Personnel Administration (DPA) rules.  If 
the rates invoiced are in excess of those authorized DPA rates, then Recipient is 
responsible for the cost difference and any overpayments shall be reimbursed to the 
TAMC on demand. 
 

10. PROJECT COMPLETION 
 
Recipient agrees to provide to the TAMC a short report summarizing total project costs 
and milestones, including before and after photos of the project, for each project within 
sixty (60) days of completion. 
 

11. GOVERNING LAWS 
 
This Agreement shall be construed and enforced according to the laws of the State of 
California, and the parties hereby agree that the County of Monterey shall be the proper 
venue for any dispute arising hereunder. 
 

12. CONFLICT OF INTEREST 
 
Recipient warrants that it presently has no interest and shall not acquire any interest 
during the term of this Agreement, which would directly or indirectly conflict in any 
manner or to any degree with its full and complete performance of all services under 
this Agreement. 

 
13. CONSTRUCTION OF AGREEMENT 

 
The parties agree that each party has fully participated in the review and revision of this 
Agreement and that any rule of construction to the effect that ambiguities are to be 
resolved against the drafting party shall not apply in the interpretation of this 
Agreement or any exhibit or amendment.  To that end, it is understood and agreed that 
this Agreement has been arrived at through negotiation, and that neither party is to be 
deemed the party which prepared this Agreement within the meaning of Civil Code 
Section 1654.  Section and paragraph headings appearing herein are for convenience 
only and shall not be used to interpret the terms of this Agreement. 

 
14. WAIVER 

 
Any waiver of any term or condition hereof must be in writing.  No such waiver shall be 
construed as a waiver of any other term or condition herein. 
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15. SUCCESSORS AND ASSIGNS 

 
This Agreement and all rights, privileges, duties and obligations hereunder, to the extent 
assignable or delegable, shall be binding upon and inure to the benefit of the parties 
and their respective successors, permitted assigns and heirs. 

 
16. TIME IS OF THE ESSENCE 

 
The parties mutually acknowledge and agree that time is of the essence with respect to 
every provision hereof in which time is an element.  No extension of time for 
performance of any obligation or act shall be deemed an extension of time for 
performance of any other obligation or act, nor shall any such extension create a 
precedent for any further or future extension. 

 
17. EXECUTION OF AGREEMENT 

 
Any individual executing this Agreement on behalf of an entity represents and warrants 
that he or she has the requisite authority to enter into this Agreement on behalf of such 
entity and to bind the entity to the terms and conditions hereof.  This Agreement may 
be executed in two or more counterparts, each of which shall be deemed an original, 
but all of which together shall constitute one and the same agreement. 

 
18. ENTIRE AGREEMENT 

 
This document, including all exhibits hereto, constitutes the entire agreement between 
the parties, and supersedes any and all prior written or oral negotiations and 
representations between the parties concerning all matters relating to the subject of 
this Agreement. 
 

19. TERMINATION DATE 
 
This Agreement shall remain in effect for a period of three (3) years from the date of this 
Agreement.   
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IN WITNESS WHEREOF, TAMC and Recipient execute this Agreement as follows: 
 
 

TRANSPORTATION AGENCY FOR MONTEREY COUNTY 
 
 
_________________________________   ___________ 
Todd Muck        Date 
Executive Director 
 
 
Recipient:  
CITY OF XXXX 
 
 
_______________________________   ___________ 
Name, Title       Date 
 
 
Approved as to Form: 
 
_______________________________   ___________ 
Robert Brayer        Date 
TAMC Counsel  
 
_______________________________   ___________ 
City Attorney       Date 
City of XXX 
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Agenda I tem 6.

     
TRANSPORTATI ON AGENCY FOR MONTEREY COUNTY

Memorandum
To: Board of Directors
From: Chris#na Watson, Director of Planning
Mee
ng Date: March 22, 2023
Subject: Highway 1 Elkhorn Slough Resiliency Project

RECOMMENDED ACTION:
Highway 1 Elkhorn Slough Resiliency Project:

1. RECEIVE presenta#on Highway 1 Elkhorn Slough resiliency project;
2. AUTHORIZE the Execu#ve Director to pursue member designated funding for planning and environmental

studies for the Highway 1 Elkhorn Slough resiliency project; and
3. PROVIDE DIRECTION  to staff as to next steps.

SUMMARY:
The Highway 1 corridor through Elkhorn Slough presents significant challenges to the future of transporta#on in the
Monterey Bay region under condi#ons of climate change and sea level rise. 

FINANCIAL IMPACT:
Submi8ng the Highway 1 Elkhorn Slough resiliency project as a candidate for state funding for planning ac#vi#es will
help prepare the project for future grant opportuni#es, such as the Climate Adapta#on and Resiliency Program, the
Local Transporta#on Climate Adapta#on Program, and/or federal Promo#ng Resilient Opera#ons for Transforma#ve,
Efficient and Cost-Saving Transporta#on (PROTECT) program.
 
In the long term, construc#ng improvements to elevate the highway out of the sea level rise zone will help avoid
disrup#ons to traffic and goods movement due to sea level rise flooding of the highway.

DISCUSSION:
The eight-mile stretch of Highway 1 near Elkhorn Slough is already constrained and will be increasingly impacted by
coastal storm flooding and sea level rise. There is currently a deficiency in this cri#cal corridor between the adjoining
freeway segments to the north and south; exis#ng demand greatly exceeds the limited capacity and numerous
intersec#ons and conflict points, causing long delays. Highway and railroad infrastructure are prone to flooding and
vulnerable to sea level rise, and are adjacent to valuable wetland habitats of an estuary of noted regional and na#onal
significance. Much of these valued habitats are also vulnerable to sea level rise. In 2020, the Associa#on of Monterey
Bay Area Governments (AMBAG) adopted the Central Coast Highway 1 Climate Resiliency Study (web a+achment 1).
Caltrans sent out a news release (a+ached) about the study on April 7, 2021 emphasizing the importance of making
Highway 1 more resilient and sustainable and publicising the "Sea Level Rise Explorer: Elkhorn Slough experience"
(web a+achment 2).
 
The Study concludes that as early as 2030, an eight-mile sec#on of Highway 1 and five miles of railway in Elkhorn
Slough, home to extraordinary biological diversity, could experience regular storm and #dal flooding. The railway east
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of Highway 1 already experiences flooding at extreme high #des. The marsh area, the third largest in the state, is
especially vulnerable, with about 85% projected to be inundated with 5 feet of sea level rise.
 
Staff proposes to start seeking grant funding to plan improvements to increase the resilience of transporta#on
infrastructure to sea level rise and climate change. Submi8ng the Highway 1 Elkhorn Slough resiliency project as a
candidate for state funding for planning ac#vi#es will help prepare the project for future grant opportuni#es, such as
the Climate Adapta#on and Resiliency Program, the Local Transporta#on Climate Adapta#on Program, and/or federal
Promo#ng Resilient Opera#ons for Transforma#ve, Efficient and Cost-Saving Transporta#on (PROTECT) program.
When more informa#on about these opportuni#es are available, staff will bring a request for Board authoriza#on to
apply to the relevant Board mee#ng.

ATTACHMENTS:

Caltrans News Release - Elkhorn Slough

WEB ATTACHMENTS:
1. Central Coast Highway 1 Climate Resiliency Study
2. Elkhorn Slough sea level rise - virtual reality video
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Today’s Date:    Wednesday, April 7, 2021 
District:             05 – Santa Barbara, San Luis Obispo, Monterey,             

   San Benito and  Santa Cruz Counties 
Caltrans:      Colin Jones      Phone: (805) 549-3189 
The Nature Conservancy: Juvenio L. Guerra  Phone: (310) 755-0590 
AMBAG:     Heather Adamson  Phone: (831) 264-5086 
 
FOR IMMEDIATE RELEASE 

 NEWS RELEASE 

 
State of California • Department of Transportation 

MONTEREY COUNTY – The California Department of Transportation (Caltrans), The Nature 

Conservancy, the Association of Monterey Bay Area of Governments (AMBAG) and Virtual 

Planet Technologies today announced the release of an innovative virtual reality app, Sea Lev-

el Rise Explorer, that is playing a key role in addressing sea level rise on Highway 1 along 

Elkhorn Slough. 

The app marks the first time Caltrans is using an immersive visualization tool to address sea 

level rise and evaluate mitigation options for a major highway in the state. The project builds on 

Caltrans’ effort to enhance the resilience of both transportation infrastructure and coastal habi-

tats to the threats of climate change. The department relocated Highway 1 inland near Hearst 

Castle in 2017 after coastal erosion threatened its viability.  

“Not taking action is not an option,” said Caltrans Director Toks Omishakin. “Due to sea level 

rise, we know this section of Highway 1 near Moss Landing and other coastal routes are vulner-

able, so Caltrans has made climate action a primary goal. We are making our state transporta-

tion system more resilient and sustainable.” 

As early as 2030, an eight-mile section of Highway 1 and five miles of railway in Elkhorn 

Slough, home to extraordinary biological diversity, could experience regular storm and tidal 

flooding. The railway east of Highway 1 already experiences flooding at extreme high tides. The 

marsh area, the third largest in the state, is especially vulnerable, with about 85% projected to 

be inundated with 5 feet of sea level rise. 

--MORE-- 

CALTRANS, THE NATURE CONSERVANCY AND AMBAG LAUNCH VIRTUAL REALITY 
APP FOR USE IN FIGHT AGAINST SEA LEVEL RISE ON THE CENTRAL COAST 
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NEWS RELEASE 

 
State of California • Department of Transportation 

“The impacts of sea level rise are truly hard to visualize,” said Alyssa Mann, coastal project di-

rector at The Nature Conservancy. “Even though we know what is likely to happen, numbers on 

a spreadsheet and 2D maps are no match for the visceral experience of watching the water lev-

el rise, as well as seeing the measures we can take now to make the transportation corridor 

more resilient and a benefit to nature in the Monterey Bay.” 

With only 10% of coastal wetlands remaining and half of that remaining area vulnerable to loss 

from sea level rise, creative approaches like the virtual reality tool could prove essential to 

maintaining coastal habitats and reaching California’s goals of protecting 30% of its land and 

water ecosystem targets by 2030. An in-depth analysis published last year by AMBAG, the 

Central Coast Highway 1 Climate Resiliency Study, demonstrated a new approach to rebuild 

the highway to benefit commuters and nature. The study highlighted the need to act quickly to 

implement solutions by 2050 to minimize losses to transportation and critical habitats. The ef-

fort to integrate transportation and natural resource planning not only tackles risks posed to 

both due to climate change but also explores rebuilding the highway and railway to benefit 

commuters and nature.  

“Not only do we believe this process will lead to better outcomes for the Monterey Bay, we think 

this unique approach to planning, leveraging available tools and working in partnership with the 

state and environmental groups will serve as a model for planning throughout the state,” said 

Heather Adamson, director of planning at AMBAG. 

Caltrans recently completed climate change vulnerability assessments for all 12 districts, in-

cluding the Central Coast. 

The Sea Level Rise Explorer: Elkhorn Slough experience was developed by Virtual Planet 

Technologies, a startup in Santa Cruz. The experience features a customized 3D virtual space 

inspired by the visitor center at Elkhorn Slough National Estuarine Research Reserve and in-

cludes a step-by-step guided experience available in English and Spanish. 

“As coastal communities worldwide contend with sea level rise and coastal erosion, Virtual 

Planet is leveraging the latest technology and pairing it with creative storytelling to help these 

communities better understand the imminent impacts of climate change and visualize practical 

solutions,” said Juliano Calil, co-founder and chief scientist at Virtual Planet Technologies. 

“We’re inspired by the potential of this powerful immersive digital experience to educate and 

drive action and envision a better future for our planet.”  

--MORE-- 
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The virtual reality experience can be viewed using Oculus GO VR goggles, smart phones 

(iOS and Android), and on the web and begins half way through the video. A 360-degree film 

about it is also available. (Links will be provided). 

The $422,000 Elkhorn Slough project was primarily funded by Senate Bill 1, the Road Repair 

and Accountability Act of 2017. For more information on the Central Coast Highway 1 Climate 

Resiliency project, click here. 

The Nature Conservancy in California is continuing to partner with Virtual Planet Technolo-

gies to test the use of virtual reality in helping communities prepare for climate change im-

pacts, including a sea level rise tool for Long Beach and a Wildfire Explorer focused on the 

devastating Camp Fire that impacted Paradise in fall 2018 which explores nature-based strat-

egies for resilience as the community recovers. To learn more, visit nature.org/cacities. 

 

### 

 

 

NEWS RELEASE 

 
State of California • Department of Transportation 
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CONSTRUCTION PROJECTS 

 Project Location & 
Post Mile (PM) Description 

Estimated 
Construction 

Timeline 

Construction 
Cost 

Funding 
Source 

Project 
Manager Contractor Comments 

1. 

Highway 1 
Coastlands I 

Wall 
Permanent 
Restoration 

(1M460) 

Near Big Sur at 1.0 
Miles south of 

Pfeiffer Canyon 
Bridge 

 
(PM -44.45/44.45) 

Construct soldier 
pile wall and 

restore roadway 

June 2022 – 
July 2023 $1.7 million SHOPP Carla Yu 

Future 
Contractors and 
Engineers, Irvine, 

CA. 

Construction is 
currently in winter 
suspension since 

12/18/2022. 

2. 

Highway 1 
Garrapata 

Creek Bridge 
Rehab 

 
(1H460) 

At Garrapata 
Creek Bridge 

 
        (PM 63.0) 

Electrochemical 
Chloride 

Extraction (ECE) 
of bridge 
structure 

July 2021 – 
December 

2023 

$6.49 
million SHOPP Carla Yu 

Future 
Contractors and 
Engineers, Irvine, 

CA 

Construction 
underway. 

3. 

Highway 68  
Hwy 68 Curve 

Correction  
 

(1J460) 

Near Pacific 
Grove West of 

Community 
Hospital Entrance  

 
(PM 0/0) 

Improve 
superelevation, 

widen shoulders, 
install rumble strip 

November 
2022 – 
August 

2023 

$2.2 million SHOPP Mike Lew Granite Rock 
Company 

Graniterock has 
been awarded the 

project.  
Construction work 

has started. 

4. 

Highway 68 
Pacific Grove 
ADA Pathway 

 
(1H220) 

From 17 Mile Drive 
to Congress 

Avenue 
 

(PM 0.5/0.8) 

Provide 
accessible 
pathway 

June 2022 – 
February 

2024 

$0.92 
million SHOPP Mike Lew Granite Rock 

Company 

Construction work 
has been 

completed and the 
project is currently in 
Plant Establishment. 

 
5. 
 
 

Highway 68 
Pacific Grove 

CAPM 
 

(1H000) 

From Forest 
Avenue to the SR 

1/68 Junction 
 

(PM 1.1/L4.3) 

Pavement 
preservation 

November 
2021 -July 

2023 
$8.6 million SHOPP Carla Yu  Granite Rock 

Company. 

Construction is 
currently in winter 

suspension, paving 
can only occur 

when temperatures 
are 50F or warmer. 
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CONSTRUCTION PROJECTS 

 Project Location & 
Post Mile (PM) Description 

Estimated 
Construction 

Timeline 

Construction 
Cost 

Funding 
Source 

Project 
Manager Contractor Comments 

6. 
 

 
US 101 

King City 
Combined 

Projects 
 

(1F75U) 
 

Near King City 
from South of Wild 

Horse Road to 
Teague Avenue  
(PM 36.9/47.7) 

Pavement 
Rehabilitation, 
Seismic Retrofit 
with widening 
and median 

barrier 

February 
2019 – 

December 
2023  

$92.6 
million SHOPP Mike Lew  OHL, USA, Irvine, 

CA 

Construction 
underway. Lanes 

have been reduced 
to 1 lane each 

direction from First 
Street to north of 
Jolon Road. The 

work is in its fourth 
stage. This work 

consists of the No. 2 
Lane and ramps. 

7. 

US 101 
Salinas 

Rehabilitation 
 

(1C890) 

East Market Street 
overcrossing to 

just south of 
Russell/Espinosa 

Road 
 

(PM 87.31/R91.5) 

Roadway 
rehabilitation 

January 
2019 – June 

2023 
$47 million SHOPP Mike Lew 

Granite Rock 
Company, 

Watsonville, CA 

Major construction is 
complete.  Waiting 

for contractor to 
complete punch 

item work. 

8. 

US 101 
North Soledad 

OH Deck 
Replacement 

 
(0F970) 

North Soledad 
Bridge 

 
(PM 62.2/62.9) 

Bridge deck 
rehabilitation 

April 2022 – 
June 2023 $3.7 million SHOPP 

 
Jackson 

Ho 
 

Granite Rock 
Company 

Contractor resumed 
Stage 2: outside 

barrier replacement. 
Stage 3 to being in 

April. 

9. 

US 101 
Camp Roberts 

SRRA 
Infrastructure 

Upgrade 
 

(1H020) 

Northbound and 
southbound at 

the Camp Roberts 
Rest Area 

 
(PM R2.9/R5.3) 

Safety roadside 
rest area 

infrastructure 
upgrade 

March 2021 
– May 2023 $6.2 million SHOPP Mike Lew Newton 

Construction 

Waiting on PG&E 
approval of 
electrical 

installation. 
Anticipate opening 

of rest stop by end of 
April. 
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CONSTRUCTION PROJECTS 

 Project Location & 
Post Mile (PM) Description 

Estimated 
Construction 

Timeline 

Construction 
Cost 

Funding 
Source 

Project 
Manager Contractor Comments 

 
10. 

US 101 
Market Street 
Northbound 

On-ramp 
Improvements 

 
(1H050) 

Near Salinas from 
East Market Street 

to South of 
Sherwood Drive 

 
(PM 87.4/87.8) 

Roadway and 
Retaining Wall 

September 
2022 – 

October 
2024 

$6.0 million SHOPP Jackson 
Ho 

Granite 
Construction 

Company 

Construction in 
Progress. 

11. 

US 101 
Prunedale 

Rehab 
 

(1H690) 

Near Prunedale 
North of Boronda 

Road overcrossing 
to Monterey/San 

Benito County 
Line 

 
(PM R91.3/98.8 
&100.3/101.3) 

Pavement 
rehabilitation 

Mar 2023-
November 

2024 

$35.2 
million 

SB 1 
SHOPP 

Jackson 
Ho 

 
 

Contract Approval 
reached on 
2/9/2023. 

12. 

King City 
Clean 

California 
Project 

 
(1Q100)   

On Route 101 in 
Monterey County 

at the First St, 
Canal St, and 
Broadway St 

 
(PM  40.1/41.1)  

Install 
beautification, 
transportation 
art, and safety 

measure 
enhancement 

project in 
Caltrans Right of 

Way 

February 
2023 – 

December 
2024 

$0.75 
million 

Clean 
California Mike Lew 

Wabo 
Landscape & 
Construction, 

Inc. 

Construction 
expected to start in 

middle-end of 
March. 
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CONSTRUCTION PROJECTS 

 Project Location & 
Post Mile (PM) Description 

Estimated 
Construction 

Timeline 

Construction 
Cost 

Funding 
Source 

Project 
Manager Contractor Comments 

13. 

Highway 156 
Castroville 
Overhead 

 
(0A090) 

On SR 156 
between the SR 

183/156 
separation and 

Castroville 
Boulevard 

 
(PM R1.1/R2.1) 

Replace Bridge 
Railing 

January 
2022 – 
August 

2023 

$7.0 million SHOPP 
Jackson 

Ho 
 

Granite Rock 
Company 

Contractor in 
progress.   

14. 

SR218 
Seaside ADA 

 
(1H230) 

From Del Monte 
Road to Fremont 

Boulevard 
 

(PM R0.2/L0.9) 

ADA compliant 
pedestrian 

access 

July 2023 – 
February 

2024 
$1.7 million SHOPP Jackson 

Ho 

FBD Vanguard 
Construction 

Company 

Contract Approval 
reached on 

1/6/2023. Utility 
relocation in 

progress during 
delayed start.   
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PROJECTS IN DEVELOPMENT 

 Project Location & 
Post Mile (PM) Description 

Estimated 
Construction 

Timeline 

Construc
tion 
Cost 

Funding 
Source 

Project 
Manager Phase Comments 

1. 

Highway 1  
Mud Creek 
Permanent 
Restoration 

 
(1K020) 

In Monterey 
County 0.8 

miles north of 
Alder Creek 
Bridge to 1.2 
miles north of 
Alder Creek 

Bridge 
 

(PM 8.7/9.1) 

Coastal 
Development 

Permit 
Requirements 

April 2025 – 
October 2025 

$2.1 
million 

SHOPP 
MAJOR Luis Duazo PS&E/R

W 
Right of Way Acquisition is 

Ongoing 

2. 

Highway 1 
Big Creek Tieback 

Wall 
 

(1K010) 

Near Lucia 
south of Big 

Creek Bridge 
 

(PM 27.5/27.7) 

Construct 
tieback wall, 

restore roadway 
and facilities, 
place Water 

Pollution Control 
BMPs, and 

erosion control 

February 2025 
– December 

2026 

$7.3 
million SHOPP Carla Yu PA&ED 

Project Report is now in the 
PS&E phase and working on 

the design. 

 
3. 

Highway 1 
Castro Canyon 

Bridge Rail 
Upgrade 

 
(1H490) 

At Castro 
Canyon 
Bridge 

 
(PM 43.1) 

Replace bridge 
rail 

August 2024 - 
April 2028 

$2.5 
million SHOPP Carla Yu PS&E/R

W 

Project is now in the Design 
phase. Project is delayed 

due to AT&T. CDP was 
approved for project. RTL 

date is unknown at this 
time. 

Page 36 of 156

https://csr.dot.ca.gov/


 

PROJECT UPDATE – MONTEREY COUNTY 

PREPARED FOR THE MARCH 22, 2023, TRANSPORTATION AGENCY FOR MONTEREY COUNTY AGENCY MEETING 
 

 

 
 

California Department of Transportation 
District 5, 50 Higuera Street, San Luis Obispo, California 93401 
District 5 Public Information Office (805) 549-3318 

Submit Customer Service Request (ca.gov) email: Info-d5@dot.ca.gov 
Monterey – San Benito – San Luis Obispo – Santa Barbara – Santa Cruz 6 

 

PROJECTS IN DEVELOPMENT 

 Project Location & 
Post Mile (PM) Description 

Estimated 
Construction 

Timeline 

Construc
tion 
Cost 

Funding 
Source 

Project 
Manager Phase Comments 

4. 

Highway 1 
Coastlands II Wall 

Permanent 
Restoration 

(1P210) 

Near Big Sur at 
1.1 Miles south 

of Pfeiffer 
Canyon 
Bridge 

 
(PM -

44.34/44.34) 

Construct soldier 
pile wall or 

mechanically 
stabilized 

embankment 
wall. 

January 2026-
October 2026 

$3.2 
million SHOPP Carla Yu PA&ED Environmental studies are 

underway. 

5. 

Highway 1  
Pfeiffer Canyon 

Mitigation  
(1K080) 

At Pfeiffer 
Canyon 
Bridge  

 
(PM 45.4/45.6) 

Environmental 
mitigation 
(planting, 

erosion control) 
for 

project EA 
1J130. 

 

March 2023 – 
March 2026 

$0.2 
million SHOPP Jackson Ho PS&E/R

W 

Contract Award reached on 
3/2/2023. Working on 
Contract Approval. 
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PROJECTS IN DEVELOPMENT 

 Project Location & 
Post Mile (PM) Description 

Estimated 
Construction 

Timeline 

Construc
tion 
Cost 

Funding 
Source 

Project 
Manager Phase Comments 

6. 

Highway 1 
Garrapata Creek 

Bridge Rail 
Replacement 

 
(1H800) 

At Garrapata 
Creek Bridge 

 
(PM 62.97) 

Bridge rail 
rehabilitation 

January 2024 
– January 

2025 

$3.6 
million SHOPP Carla Yu PS&E 

Project is in Design phase.  
6th and final ADAC 

community meetings are 
complete with the 

recommendation to use 
CA Type 86H rail.  CDP 

application submitted in 
March 2022.  Monterey 
County Historic Records 

Review Board 
recommended project for 

approval to Monterey 
County Planning 

Commission (MCPC) at 
1/5/23 meeting.  MCPC 

denied CDP on 2/22/2023 
and denied appeal on 

3/8/23. 

7. 

Highway 1 
Salinas Clean CA 

 
(1P534)  

At SR1 and 
Market, Alisal, 
and Sandborn 

 
(PM 

86.12/87.33) 

Beautify three 
blighted 

undercrossing 
structures, and 
the adjacent 
infrastructure 
and roadside 
landscape. 

February 2023 
– June 2023 

$1.8 
million 

Clean 
California 

Nic Heisdorf 
 PS&E 

Project was “Awarded” to 
Gordon N. Ball INC. on 
2/28/2023.  Awaiting 

project “Approval” after 
which construction will 

begin. 
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PROJECTS IN DEVELOPMENT 

 Project Location & 
Post Mile (PM) Description 

Estimated 
Construction 

Timeline 

Construc
tion 
Cost 

Funding 
Source 

Project 
Manager Phase Comments 

8. 

Highway 68 Route 
68 Drainage 

Improvements 
 

(1J880) 
 

From west of 
Sunset Dr to 

Toro Park 
 

(PM 0.2/15.7) 

Drainage 
improvement, 

replace lighting, 
and install count 

stations 

December 
2024 – 

January 2026 
$8 million SHOPP Carla Yu 

 PS&E 
Project is currently in Design 
phase, estimated Ready to 

List date is June 2024. 

9. 
 

Route 68 Corridor 
Improvements 

 
(1J790) 

On State 
Route 68 from 

Josselyn 
Canyon Road 

to San 
Benancio 

Road. 
 

(PM 4.87-13.7) 

Operational 
Improvements 

February 2028 
– November 

2029 

65.4 
million 

STIP & 
AUTHORIZED Carla Yu PAE&ED 

Project is currently in 
Environmental studies 

phase, and analysis on the 
two alternatives is ongoing.  

Draft Environmental 
Document to be released 

in Fall 2023.  

10. 

US 101 Mon 101 
Drainage 

 
(1J890) 

In and near 
King City, 

Greenfield, 
Soledad, 

Gonzales, and 
Salinas, from 
Paris Valley 

Road 
Overcrossing 
to Dunbarton 

Road 
 

(PM  
R28.23/100) 

 

Rehabilitate 
drainage 

systems, replace 
overhead signs 
and structures, 

and update 
Transportation 
Management 
System (TMS) 

elements 

July 2025 – 
July 2026 

$19.4 
million 

SHOPP 
MAJOR Jackson Ho PS&E PS&E phase in progress. 
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PROJECTS IN DEVELOPMENT 

 Project Location & 
Post Mile (PM) Description 

Estimated 
Construction 

Timeline 

Construc
tion 
Cost 

Funding 
Source 

Project 
Manager Phase Comments 

11. 
US101 King City 

CAPM  
(1K440) 

Near King City 
from Jolon 

Road 
undercrossing 

to 
Lagomarsino 

Ave  
(PM 

R41.9/R49.0) 

Pavement 
Preservation, 
TMS Elements, 
Lighting and 

Drainage 

January 2025 
- August 2025 

$ 27 
million SHOPP Jackson Ho PS&E Team working towards 60% 

PS&E. 

12. 

US 101 Spence Rd 
Acceleration Lane 

 
(1M760) 

South of 
Salinas at 

Spence Rd 
 

(PM 81.03) 

Extend NB 
acceleration 

lane 

July 2023 – 
March 2024 $1 million MINOR Mike Lew PS&E/R

W 

Project is in the Design 
phase. Co-op agreement 

for construction capital has 
been approved. 
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PROJECTS IN DEVELOPMENT 

 Project Location & 
Post Mile (PM) Description 

Estimated 
Construction 

Timeline 

Construc
tion 
Cost 

Funding 
Source 

Project 
Manager Phase Comments 

13. 

US 101 
Prunedale 
Drainage 

 
(1H691) 

At and near 
Prunedale 

between 0.4 
mile north of 
Crazy Horse 

Canyon 
Overcrossing 
and 1.1 mile 
south of San 
Juan Road 

Overcrossing 
(PM 

98.8./100.3) 

Drainage 
System Rehab 

Jan 2025 - 
December 

2026 

$ 6.2 
million 

SHOPP 
MAJOR Jackson Ho PS&E/R

W 
In PS&E Phase working 

towards 60% PS&E. 

14. 

Highway 156 
Castroville 
Boulevard 

Interchange 
 

(31601) 

Castroville 
Boulevard and 
Highway 156 

 
(PM R1.6/1.4) 

Construct a new 
interchange  

 

December 
2023 – August 

2025 

$24 
million 

STIP 
Measure X 

Federal 
Demo 

Mike Lew PS&E/R
W 

Design plans are complete.  
Team is working towards 

completing R/W activities 
and acquiring the Coastal 

Development Permit as well 
as other required 

Environmental permits. 

 
16. 

 

Highway 183 
Salinas to 

Castroville CAPM 
 

(1K430) 

South of Old 
Cemetery Rd 
near Salinas 
south of Del 

Monte Ave at 
Castroville 

 
(PM 2.1/8.3) 

Roadway 
rehabilitation, 
TMS elements, 
lighting, and 
sign panel 

replacement 

April 2024 -
January 2025 

$6.9 
million SHOPP Jackson Ho PS&E/R

W 
Team working towards 

100% PS&E. 
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PROJECTS IN DEVELOPMENT 

 Project Location & 
Post Mile (PM) Description 

Estimated 
Construction 

Timeline 

Construc
tion 
Cost 

Funding 
Source 

Project 
Manager Phase Comments 

17. 

Highway 183 
Castroville 

Improvement 
Project 

 
(1H650) 

Community of 
Castroville 
from Del 

Monte Ave. to 
Washington St 

 
(PM R8.3/9.98) 

Asset 
Management 

Pilot Project  

December 
2023 -

October 2026 

$23.2 
million SHOPP Jackson Ho PS&E/R

W 

95% Constructability 
Review Meeting completed 
on 3/9/23. Working towards 

100% PS&E. 

18. 

Highway 183  
Castroville Arch 

 
(1P540) 

On Route 183 
at Preston St 

 
(PM  9.46/9.46) 

Restore a 
community 

landmark and 
enhance 

sidewalk paving 

April 2023 – 
August 2023 

$0.5 
million 

Clean 
California Jackson Ho PS&E/R

W 

Working on maintenance 
agreement. Working on 

design and encroachment 
permit submittal. 

19. 

SR218  
FORTAG Bike Trail 

 
(1M570) 

Located in the 
City of Seaside 
 

 
(PM 0.1/1.5) 

Construct 
Bicycle and 

Pedestrian Trail. 
The project 

provides a safe 
alternative to 
Hwy 218 from 

Del Rey Woods 
Elementary in 

City Del 
Rey Oaks to 

Laguna Grande 
Regional Park  

September 
2023 – August 

2024 

$1.2 
million 

100% LOCAL 
FUNDED Jackson Ho PS&E/R

W 

Caltrans reviewing 95% 
PS&E package. Comments 
due from Team on 3/15/23. 

 
 
 
 
ACRONYMS USED IN THIS REPORT: 
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ADA Americans With Disabilities Act 
CTC California Transportation Commission 
EIR Environmental Impact Report 
PA&ED Project Approval and Environmental Document 
PID Project Initiation Document 
PS&E Plans, Specifications, and Estimates 
SB Senate Bill, the Road Repair and Accountability Act of 2017 
SCL Santa Clara County Line 
SHOPP Statewide Highway Operation and Protection Program 
SR State Route 
RTL Ready To List 
R/W or ROW Right of Way  
TMS Traffic Management System 
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Agenda I tem 3.1.1

     
TRANSPORTATI ON AGENCY FOR MONTEREY COUNTY

Memorandum
To: Board of Directors
From: Elouise Rodriguez, Senior Administra've Assistant and Clerk of the Board
Mee
ng Date: March 22, 2023
Subject: TAMC dra� minutes of February 22, 2023

RECOMMENDED ACTION:
APPROVE the Transporta'on Agency for Monterey County Board dra/ minutes of February 22, 2023.

ATTACHMENTS:

TAMC Board dra/ minutes of February 22, 2023
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TRANSPORTATION AGENCY FOR MONTEREY COUNTY (TAMC) 

SERVICE AUTHORITY FOR FREEWAYS AND EXPRESSWAYS 
MONTEREY COUNTY REGIONAL DEVELOPMENT IMPACT FEE 

JOINT POWERS AGENCY 
DRAFT MINUTES OF FEBRUARY 22, 2023, TAMC BOARD MEETING 

Via Zoom Meeting Video/Audio Conference Call 

TAMC BOARD MEMBERS MAR 
22 

APR 
22 

MAY 
22 

JUN 
22 

AUG 
22 

SEP 
22 

OCT 
22 

DEC 
22 

JAN 
23 

FEB 
23 

Luis Alejo, Supr. Dist. 1,  
(Linda Gonzales, Javier Gomez) P P P P E P P P P(V) P(V) 

Glenn Church, Supr. Dist. 2,  
(Marilyn Vierra, Leonie Gray) P P P(A) P P P P P(A) P* P 

Chris Lopez, Supr. Dist. 3, 1st Vice Chair 
(Priscilla Barba) P(A) P(A) P P P P P P(A) P P(A) 

Wendy Root Askew, Supr. Dist. 4, 
County Representative 
(Yuri Anderson, Eric Mora) 

P P(A) P(A) P(A) P P(A) P P(A) P P(A) 

Mary Adams, Supr. Dist. 5, Past Chair  
(Sarah Hardgrave, Colleen Courtney) P P P P P P P P P P 

Dave Potter, Carmel-by-the-Sea  
2nd Vice Chair (Jeff Baron) P P P P P P P A P P 

Scott Donaldson, Del Rey Oaks  
(John Uy) P P P P A P P A E P* 

Jose Rios, Gonzales 
(Lorraine Worthy) P P P P P A P P P P 

Rachel Ortiz, Greenfield  
(Robert White) P P P P P P P P P(V) A 

Michael LeBarre, King City, Chair  
(Carlos DeLeon) P P P P P P P P P P 

Cristina Medina Dirksen, Marina 
(Bruce Delgado) P P P P A P P P P P 

Edwin Smith, Monterey,  
(Kim Barber, Marissa Garcia, Andrea 
Renny) 

P P P P P(A) P P P P P(V) 

Chaps Poduri, Pacific Grove, City 
Representative (Joe Amelio) P P P P P P P P P P 

Andrew Sandoval, Salinas 
(Anthony Rocha) P P P P(A) P P P P P* P 

Gregory Hawthorne, Sand City 
(Jerry Blackwelder,  
 Kim Cruz) 

A A P(A) A P(A) P P(A) A P(V) P 

Ian Oglesby, Seaside,  
(David Pacheco) P P P P P P P P P P 

Alejandro Chavez, Soledad  
(Fernando Cabrera, Don Wilcox) A P P P P P P P P P 
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Ex Officio Members: MAR 
22 

APR 
22 

MAY 
22 

JUN 
22 

AUG 
22 

SEP 
22 

OCT 
22 

DEC 
22 

JAN 
23 

FEB 
23 

Maura Twomey, AMBAG 
(Heather Adamson, Bhupendra Patel, 
Paul Hierling) 

P(A) P P P P(A) P P P P P(A) 
(V) 

Scott Eades, Caltrans, Dist. 5 
(Orchid Monroy Ochoa, John Olejnik, 
Richard Rosales, Brandy Rider) 

P P(A) P(A) P(A) P(A) P(A) P(A) P P P(A) 
(V) 

Richard Stedman,  
Monterey Bay Air Resources District  
(David Frisbey) 

P P A A P A P(A) P(A) P(A) P(A) 

Bill Sabo, Monterey Regional Airport 
District (Richard Searle) P P E P P P P P P P(V) 

Carl Sedoryk, Monterey-Salinas Transit 
(Lisa Rheinheimer, Michelle 
Overmeyer) 

P P P(A) P P A A A P P 

Eduardo Montesino, Watsonville A A A A A A A A A A 

Sloan Campi, CSUMB 
(Glen Nelson) A P(A) P(A) P(A) P(A) P P A A P* 

P = present; P(A) = alternate present; P(V) = videoconference; E = excused absence;  
A = absence; P*= New Representative 

              
  

   
   

  
  

TAMC STAFF 
MAR 

22 
APR 
22 

MAY 
25 

JUN 
22 

AUG 
22 

SEP 
22 

OCT  
22 

DEC 
22 

JAN 
23 

FEB 
23 

E. Belding, TAMC Intern          E 
D. Bilse, Principal Engineer P P P P P P P P P P 
R. Brayer, Legal Counsel P P P P P P P P P P(V) 
D. Delfino, Finance Officer/Analyst P P P P P P E P P E 
R. Goel, Dir. Finance & Administration P P P E P P P P P P 
A. Green, Principal Transp. Planner P P P P P P P P P P(V) 
A. Guther, Asst. Transportation Planner P P P P E E P P P P(V) 
A. Hernandez, Asst. Transp. Planner P P P P P P P P P P 
J. Kise, Dir. Finance & Administration          P 
M. Montiel, Administrative Assistant P P P P P E P P P P 
T. Muck, Executive Director P P P P P P P P P P 
E. Rodriguez, Clerk of the Board P P P P P P P P P P 
J. Strause, Transportation Planner P P P P P P P P P P 
C. Watson, Director of Planning P P P E P P P P P P 
L. Williamson, Senior Engineer P P P P P P P P P P(V) 
T. Wright, Community Outreach  P P P P P P P P P P 
M. Zeller, Director of Programming & 
Project Delivery 

P P P P E P P P P P 
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OTHERS PRESENT  

 Javier Gomez Supervisor District 1 Office Colleen Courtney Supervisor District 5 Office 
 Paul Schlesinger Thorn Run Partners Monica Hale  
 Robin Lee  Gary Cursio  
 Larry Hirahara Salinas resident   
     

1. CALL TO ORDER  

 Chair LeBarre called the meeting to order at 9:04 a.m. Elouise Rodriguez, Clerk of the Board, called 
the roll and confirmed a quorum was established. Chair LeBarre led the pledge of allegiance. 

The Board welcomes new appointed representatives Scott Donaldson and Ex Officio Sloan Campi. 

2. PUBLIC COMMENTS 

 None. 

3. 
M/S/C 

CONSENT AGENDA 

Potter/Oglesby/unanimous 
The Board approved the consent agenda as follows: 

 ADMINISTRATION and BUDGET 

3.1.1 Approved minutes of the Transportation Agency for Monterey County, the Service Authority for 
Freeways and Expressways, and the Monterey County Regional Development Impact Fee Joint 
Powers Agency for Monterey County meeting of January 25, 2023.  

3.1.2 Accepted the list of checks written for the month of January 2023 and credit card statements for the 
month of December 2022. 

3.1.3 Received list of contracts awarded under $50,000. 

3.1.4 Adopted finding, pursuant to AB 361, that the COVID-19 pandemic state of emergency declared by 
Governor Newsom is still in effect; the TAMC Board of Directors has reconsidered the circumstances 
of the state of emergency and the state of emergency continues to directly impact the ability of the 
members to meet in person. 

 BICYCLE, PEDESTRIAN, TRANSIT and SOCIAL SERVICES 

3.2.1 Adopted Resolution 2023-01 apportioning $20,700,000 in fiscal year 2023-24 Local Transportation 
Funds to Monterey-Salinas Transit. 
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 PLANNING  
3.3.1 No items this month. 

 PROJECT DELIVERY and PROGRAMMING 

3.4.1 Adopted Resolution No 2023-04 to authorize the Executive Director to 1) submit a grant application 
to the Caltrans Sustainable Transportation Program Climate Adaptation Program; 2) if awarded the 
grant, take required actions to receive the grant, complete negotiations, execute necessary 
agreements and relevant amendments to receive the grant, and execute amendments to the 
agreement as necessary; 3) set aside matching funding for the grant via Rural Planning Assistance 
carry-over or undesignated Agency Reserve, in an amount to be finalized when the awarded grant 
is amended into the Agency budget; and 4) enter into agreements with partnering agencies as 
needed to implement the project. 

3.4.2 Adopted Resolution No 2023-03 to authorize the Executive Director to 1) submit a grant application 
to the Caltrans Sustainable Transportation Program Climate Adaptation Program; 2) if awarded the 
grant, take required actions to receive the grant, complete negotiations, execute necessary 
agreements and relevant amendments to receive the grant, and execute amendments to the 
agreement as necessary; 3) set aside matching funding for the grant via Measure X Safe Routes to 
School program funds, in an amount to be finalized when the awarded grant is amended into the 
Agency budget; and 4) enter into agreements with partnering agencies as needed to implement the 
project. 

 

  

3.4.3 Regarding SURF! Busway - Measure X Funding Agreement Amendment 1: 

1. Approved Amendment #1 to the Measure X regional funding agreement between the 
Transportation Agency and the Monterey-Salinas Transit District for the SURF! Busway 
project, pending legal counsel approval; and 

2. Authorized the Executive Director to execute the amendment. 

Public comment: 

Chair LeBarre highlighted a letter to the Board of Directors from Michael Salerno, Spokesman, Keep 
Fort Ord Wild: Keep Fort Ord Wild (KFOW) regarding Agenda Item 3.4.3 -- SURF! Busway- Measure X 
Funding Agreement Amendment 1. 
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3.4.4 Regarding Safe Routes to School Education Contract: 

1. Approved and authorized the Executive Director to execute contract amendment #3 with 
Ecology Action, extending the term of the Agreement from December 31, 2022 to 
December 31, 2023, retroactively approving a contract effective date of January 1, 2023 and 
adding an additional $200,000 for a total not-to-exceed contract amount of $920,000; 

2. Approved the use of Measure X funds budgeted to this project; and 
3. Authorized the Executive Director to take such other further actions as may be necessary to 

fulfill the intent of the contract, including approvals of future modifications or amendments 
that do not significantly alter the scope of work, or change the approved contract term or 
amount. 

Chair LeBarre commented on Safe Routes to School noting a lot of parents and community are 
pleased with the work done by Ecology Action. 

3.4.5 Adopted the Second Addendum to the Final Environmental Impact Report for the Fort Ord Regional 
Trail and Greenway project. 

3.4.6 Ratified the Executive Director executing an Amendment to a Cooperative Agreement Amendment 
with Caltrans to add $1 million in federal earmark funds to the funding plan and reduce the 
Measure X amount to $317,000 while maintaining the previously approved amount of $1,317,000 as 
a match to the $2,989,000 State Highway Operations and Protection Program (SHOPP) minor funds 
for operational improvements along northbound US 101 in Monterey County. 

  
RAIL PROGRAM 

3.5.1 No items this month. 

 REGIONAL DEVELOPMENT IMPACT FEE 

3.6.1 No items this month. 

 COMMITTEE MINUTES AND CORRESPONDENCE 

3.7.1 Accepted draft minutes from Transportation Agency committees: 

 • Executive Committee - draft minutes of February 1, 2023 
• Rail Policy Committee – draft minutes of February 6, 2023 
• Bicycle and Pedestrian Facilities Advisory Committee - draft minutes of February 1, 2023 
• Technical Advisory Committee - draft minutes of February 2, 2023 
• Excellent Transportation Oversight Committee – Meeting on February 21, 2023. 

3.7.2 Received Transportation Agency for Monterey County correspondence for February2023. 

Page 49 of 156



Transportation Agency for Monterey County  Draft Minutes of February 22, 2023 

 END OF CONSENT AGENDA 

4. UNMET TRANSIT NEEDS PUBLIC HEARING 

 Aaron Hernandez, Assistant Transportation Planner, reported the annual Unmet Transit Needs 
process is associated with the Local Transportation Fund (LTF), which is one of two designated 
funding sources for public transit created by the California Transportation Development Act (TDA). 
Local Transportation Funds are generated through a quarter percent of the retail sales tax, which are 
returned to the county by the California State Board of Equalization and apportioned by the 
Transportation Agency to county jurisdictions through a population-based formula for public transit. 

The formation of the Monterey-Salinas Transit District and past unmet transit needs findings dictate 
how the Transportation Agency allocates Local Transportation Funds. As Monterey-Salinas Transit 
District members, every city in the county allocates its annual fund apportionment to Monterey-
Salinas Transit for public transit services. 

The Transportation Agency has designated the Monterey-Salinas Transit Mobility Advisory 
Committee as the Social Services Transportation Advisory Council for Monterey County to advise 
TAMC on unmet transit needs pursuant to the Transportation Development act. The Transportation 
Agency's deadline for accepting public comments and questionnaires for the consideration as part of 
the annual unmet transit needs process is April 30, 2023. 

The Board of Directors held an Unmet Transit Needs Public Hearing 

1. Received a presentation on the unmet transit needs process; 
2. Opened the public hearing on unmet transit needs; 
3. Received the following public comments: 

Robin Lee requested consideration of a Class IV Bikeway on Davis Road so families can ride safely. 

Larry Hirhara, Salinas citizen expressed the need for better access to China Town on Sherwood and 
Rossi. 

4. Closed the public hearing. 

Board Comments:  

Board Member Poduri commented that Monterey Salinas Transit made changes to routes in Pacific 
Grove through the Better Bus Network and would like to see those routes restored in future. 
Mr. Poduri asked about the 15% threshold requirement as an unmet transit need. Aaron Hernandez 
said he will check and get back to him. 
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Sloan Campi, CSUMB, reported that CSUMB made a submission in last years’ unmet transit needs 
hearing asking for shuttle service covering areas MST is unable to serve, and asked if the unmet 
transit need can address this need. Aaron Hernandez replied there has been ongoing discussion on 
whether CSUMB is eligible to receive LTF funding. Aaron added that there may be other funding 
sources available to help fund CSUMB’s shuttle service. Carl Sedoryk, MST, replied to Mr. Campi 
asking for MST to be included in these discussions. 

5. RALPH M. BROWN ACT UPDATE 

M/S/C Adams/Chavez/unanimous 

The Transportation Agency Board of Directors discussed options for meetings in 2023 and adopted a 
policy that hybrid meetings will follow the traditional Brown Act rules to ensure a quorum. 

Agency Counsel Brayer reported on options for the Agency Board and Committee meetings to 
resume in-person meetings, following the rules for hybrid remote/in-person participation pursuant 
to the Brown Act. Staff has worked to identify meeting rooms that can be used for Board and 
Committee meetings to enable hybrid options for all meetings. 

Counsel Brayer noted that remote participation under the traditional Brown Act is allowed so long as 
the agenda is posted at all in-person locations, and all those locations are accessible to the public, 
and the meeting location is posted on the agenda at least 72 hours in advance of the meeting. 
Executive Director Todd Muck confirmed that the Brown Act rules do not apply to ex-officio non-
voting members, who can participate via videoconference from any location that does not need to 
be noticed on the agenda. 

 

6. BIKE AND PEDESTRIAN LAWS 

 The Board received an update on the laws enacted in 2022 that impact mobility. 

Doug Bilse, Principal Engineer, reported several Assembly Bills and Senate Bills were enacted in 2022 
that change existing laws, revise the vehicle code, or enable new local ordinances that potentially 
effect mobility. Some of the most important changes resulted from AB 1909, or the OmniBike Bill, 
that changes several sections of the vehicle code to clarify that the rules for automobiles should not 
always apply to bikes. 

Executive Director Muck commented staff would bring a discussion on micro mobility to a future 
Board meeting. 
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7. DRAFT OVERALL WORK PROGRAM, BUDGET AND INTEGRATED FUNDING STRATEGY 

M/S/C Oglesby/Potter/unanimous 

The Board of Directors received a presentation on the Draft Overall Work Program & Budget; and 

1. Authorized the Executive Director to submit the draft fiscal year 23/24 Overall Work Program 
to Caltrans for initial review; and 

2. Provided direction and guidance to staff on the three-year budget for fiscal years 23/24 
through 25/26, the Overall Work Program for fiscal year 23/24, and the 2023 Integrated 
Funding Strategy; and 

3. Directed the Executive Director to bring the final three-year budget, one-year Overall Work 
Program, and the 2023 Integrated Funding Strategy back to the Board on May 24, 2023 for 
approval. 

Mike Zeller, Director of Programming & Project Delivery, reviewed the annual Overall Work Program, 
which describes the activities to be accomplished during the fiscal year beginning July 1 and ending 
June 30. After the draft Overall Work Plan is approved, staff will submit it to Caltrans for feedback. 
Agency staff then incorporates comments from Caltrans into to a final proposed Overall Work 
Program to be presented to the Board in May with the fiscal year 2023/24 budget. 

Rita Goel, Director of Finance & Administration, reported that the Agency budget separates 
expenditures into operating and direct programs. Operating expenditures include salaries and 
benefits, materials and supplies, and equipment, noting staff is including a 4% cost of living increase 
to stay competitive with other special district agencies. Direct program expenditures are for outside 
consultants, contracts, and ongoing project and program delivery with continuous funding such as 
Freeway Service Patrol and Call Boxes.  

Board member Medina asked if there was a written policy or cap on the reserve account. Director 
Muck noted that there is no written policy, but staff will bring this back to the Board for discussion at 
a future date. 
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8. FEDERAL LEGISLATIVE UPDATE COMMUNITY FUNDING PROJECT 

M/S/C Alejo/Sandoval/unanimous 

The TAMC Board of Directors provided Agency staff direction to nominate a segment of the Pajaro to 
Prunedale G12 project for federal appropriations funding. Project nominations are due in March. The 
funding must be for federally eligible projects that can obligate the funding by 2027 and spend it by 
2031.  

Christina Watson, Director of Planning, reported Community Project Funding, also known as 
Congressionally Directed Spending, could bring in critical federal funding for priority projects. In 
the 2023 appropriations bill, Representative Panetta and Senator Padilla secured $1 million for 
the US 101 South of Salinas auxiliary lane project. Ms. Watson noted that the recommended 
project is the Pajaro to Prunedale - G12. The G12 corridor is 10.5 miles in length and extends 
south along Porter Drive and Salinas Road from the Santa Cruz County/City of Watsonville limits, 
then east on Elkhorn Road and Hall Road, then south again on San Miguel Canyon Road, 
terminating at US 101 in Prunedale. 

Transportation Agency and the County of Monterey prepared a corridor study to evaluate 
improvements to address safety and congested traffic conditions experienced along the 
generally north-south travel corridor in north Monterey County. The corridor study evaluated 
six project areas. For segment 6, Salinas Road and Pajaro, the study estimated the project to 
cost $1.9 million. This project is located adjacent to the Pajaro/Watsonville Multimodal Station 
project site. It is also the boundary between Rep. Panetta and Rep. Lofgren's new districts, so 
TAMC could request support from both Representatives for this project.  

The other project considered but was determined not eligible for funding at this time is the King City 
multimodal train station project. 

Board member Alejo expressed his gratitude for recommending this important corridor in Pajaro and 
focusing on a disadvantaged region. 
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9. REPORTS FROM TRANSPORTATION PROVIDERS 

 Caltrans District 5 – Brandy Rider announced Scott Eades has been selected as the new Caltrans 
District 5 Director. Mr. Eades has established a history of building strong internal and external 
partnerships and brings nearly 30 years’ experience working in transportation planning, engineering, 
and project/program management to this role. Since August 2020, Mr. Eades has served as the 
Deputy Director for Transportation Planning, Local Assistance, and Sustainability in District 5.  

Ms. Rider announced that Caltrans has approximately $100 million in Clean California grants, noting 
this is a new round of funding open to cities, counties and other government entities, The submittal 
time frame for applications is  April 28, 2023. In conclusion, Ms. Rider reported Caltrans has sold two 
of the state-owned lots in the Monterey County U.S.101 corridor. 

Monterey Regional Airport District – Bill Sabo, Airport District Board Member, reported this is a 
slow time of year. The Airport continues to do well, noting people are using the airport. He noted 
that during the recent weather conditions, the airport never lost service, they have extremely low 
cancellations, and their delays were due to inbound flights from other airports.  American Airlines 
added two-flights to Dallas Ft. Worth, using bigger airplanes, offering 126 seats, first class cargo and 
auto land capability.  

Monterey Salinas Transit District – Carl Sedoryk, General Manager/CEO, reported reduced fares for 
all routes will be the same—you can ride up to 2 hours systemwide for only $2. Discount fare is $1 
for up to 2 hours systemwide. Mr. Sedoryk announced beginning January 30th, MST is offering free 
rides to college students. In conclusion, he reported MST bus riders can now get around anywhere 
MST travels by tapping a Visa or Mastercard debit, credit, or prepaid card or payment-enabled 
device, removing the need to stand in line to purchase a separate transit card, load a special app, or 
handle cash while boarding.  

Monterey Bay Air Resources District – No report this month. 

10. REPORTS ON MEETINGS ATTENDED BY BOARD MEMBERS AT AGENCY EXPENSE  

 No report this month. 
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11. EXECUTIVE DIRECTOR’S REPORT 

 Executive Director Todd Muck introduced TAMC newly appointed Director of Finance & 
Administration Jeff Kise. He congratulated Scott Eades on his appointment as Caltrans District 5 
Director.  In conclusion, Director Muck reported on February 10th, the Coastal Commission approved 
a local coastal plan amendment regarding SR 156, noting we have a few more hurdles before the 
final approval scheduled for March 23. 

12. ANNOUNCEMENTS AND/OR COMMENTS 

 None 
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13. CLOSED SESSION 

 The Board of Directors held a closed session regarding REAL ESTATE NEGOTIATIONS. Pursuant to 
Government Code section §54956.8, confer with real property negotiators concerning the 
acquisition of property for the Fort Ord Regional Trail and Greenway - Canyon Del Rey segment. 
 
Property: Plumas Avenue, Seaside, California 93955 
Agency negotiators: Michael Zeller, Todd Muck, Lindsey Van Parys, John Almazan 
Negotiating parties: Pacific Gas and Electric 
Under negotiation: Price and terms of payment 
 
RECONVENED in open session and report any actions taken. 

The Board of Directors reconvened in open session: 

Agency Counsel Brayer reported no reportable actions taken. 

14. ADJOURNMENT 

Chair LeBarre adjourned the meeting at 11:59 a.m. 
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TRANSPORTATI ON AGENCY FOR MONTEREY COUNTY

Memorandum
To: Board of Directors
From: Dave Delfino, Finance Officer / Analyst
Mee
ng Date: March 22, 2023
Subject: TAMC payments for the month of February 2023

RECOMMENDED ACTION:
ACCEPT the list of checks wri/en for February 2023 and credit card statement for the month of January 2023.

SUMMARY:
The list of checks and copies of credit card statements are submi/ed to the Transporta4on Agency Board each month
in accordance with the recommenda4on from the Transporta4on Agency’s independent Cer4fied Public Accountant
to keep the Board informed about the Transporta4on Agency’s financial transac4ons.

FINANCIAL IMPACT:
The checks processed this period total $ 353,818.55 which, included  checks wri/en for February 2023 and payment
of the January 2023 Pla4num Plus Credit Card statement.

DISCUSSION:
During the month of February 2023 normal opera4ng checks were wri/en, as well as a check for $984.00 to Burke,
Williams & Sorensen LLP for right of way legal services, a check for $33,472.10 to HDR Engineering Inc. for
engineering design and a check for $356.00 to Union Pacific Railroad for engineering design review, all for the Salinas
Rail Extension Kick-Start Project, a check for $12,916.81 to Ecology Ac4on, a check for $58,748.93 to GHD Inc. for
design engineering for FORTAG Segment 1, a check for $937.03 to the Monterey Health Department and a check for
$938.71 to the City of Salinas all for services for the Salinas Safe Routes to School Project and a check for $3,000.00
to Moss, Levy and Hartzheim for the 21/22 annual audit.

ATTACHMENTS:

Checks February 2023
Credit Card January 2023
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TRANSPORTATI ON AGENCY FOR MONTEREY COUNTY

Memorandum
To: Board of Directors
From: Theresa Wright, Community Outreach Coordinator
Mee
ng Date: March 22, 2023
Subject: Measure X Ci
zens Oversight Commi�ee Appointment

RECOMMENDED ACTION:
APPROVE the appointment of  Rosemarie Barnard to serve as the alternate North County representa-ve on the Measure X
Transporta-on Safety & Investment Plan Ci-zens Oversight Commi1ee.

SUMMARY:
The Transporta-on Safety & Investment Plan Policies calls for the forma-on of a Ci-zens Oversight Commi1ee
represen-ng a diverse range of community interests. Representa-ves of these interests must be nominated by their
organiza-ons and appointed to serve on the Ci-zens Oversight Commi1ee by the Transporta-on Agency’s Board of
Directors.

FINANCIAL IMPACT:
The Transporta-on Safety & Investment Plan, approved by voters on November 8, 2016, is an-cipated to generate an
es-mated $600 million over thirty years through a retail transac-ons and use tax of a three-eighths’ of one-percent
(3/8%). This funding will make a significant dent in the billions of dollars in unmet road repair needs and regional road
safety and mobility project needs and, in some cases, will help get transporta-on projects off the ground sooner than
planned.  

DISCUSSION:
In accordance with the Policies & Project Descrip-ons for the Transporta-on Safety & Investment Plan, a Ci-zens
Oversight Commi1ee represen-ng a diverse range of community interests was formed within six months of voter
approval of Measure X. Members and their alternates were nominated by the organiza-on they are
represen-ng. Addi-onal members were appointed by the Transporta-on Agency Board of Directors to assure that a
broad range of geographic and stakeholder interests are represented on the commi1ee.
 
Members of the Ci-zens Oversight Commi1ee were appointed by the Transporta-on Agency Board of Directors on March
22, 2017. Ini-al terms were staggered, with half of the commi1ee members serving a 2-year term, and the other half
serving a 3-year term, as specified by the Transporta-on Agency.
 
On behalf of North County, Supervisor Glenn Church has nominated Rosemarie Barnard to serve as the alternate North
County representa-ve on the Measure X Ci-zens Oversight Commi1ee. Ms. Barnard is on the Execu-ve Board of the
Monterey County Republican Women Federated and serves as their Officer for Financial Review. 
 
This report seeks the appointment of Rosemarie Barnard to serve as the alternate North County representa-ve on the
Measure X Transporta-on Safety & Investment Plan Ci-zens Oversight Commi1ee.  
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TRANSPORTATI ON AGENCY FOR MONTEREY COUNTY

Memorandum
To: Board of Directors
From: Michael Zeller, Director of Programming & Project Delivery
Mee
ng Date: March 22, 2023
Subject: Fort Ord Regional Trail and Greenway - Easement Agreement

RECOMMENDED ACTION:
Fort Ord Regional Trail and Greenway - Easement Agreement:

1. APPROVE the real estate easement se-lement agreement, pending legal counsel approval, with Ng, Lom & Ng
for two parcels located at 815 Canyon Del Rey for the Fort Ord Regional Trail and Greenway project for a not to
exceed amount of $65,400;

2. APPROVE the payment of property owner appraisal costs not-to-exceed $5,000;
3. AUTHORIZE the Execu:ve Director to execute the agreement and changes to the agreement if such changes do

not increase the Agency's net costs, subject to approval by Agency Counsel; and
4. AUTHORIZE the use of no more than $15,000 from state funds budgeted to this project for a total se-lement

not-to-exceed amount of $85,400.

SUMMARY:
The property owners for 815 Canyon Del Rey are prepared to grant the Agency possession of the property and se-le
the acquisi:on of a permanent easement for the Fort Ord Regional Trail and Greenway Canyon Del Rey project.

FINANCIAL IMPACT:
The Cayon Del Rey segment of the Fort Ord Regional Trail and Greenway project includes $1.198 million for right-of-
way acquisi:on from a State Ac:ve Transporta:on Program grant.

DISCUSSION:
Phase 1 of the Canyon Del Rey/State Route 218 Segment involves construc:on of the trail through the City of Del Rey
Oaks from Fremont Boulevard to Del Rey Woods Elementary in the City of Seaside. From Fremont Boulevard, the trail
will run along State Route 218 and then move behind Safeway through Work Memorial Park traveling around the
tennis courts and towards Angelus Way. There are no improvements proposed along Angelus Way based on feedback
from the community. The trail will pick up again at Del Rey Park and travel towards State Route 218 along the exis:ng
trail. An undercrossing below State Route 218 will connect near Del Rey Oaks City Hall and the Frog Pond. A raised
pathway will be constructed to connect trail users from the undercrossing to Carlton Drive at an accessible grade. The
trail will extend northeast up Carton Drive to Plumas Avenue. Along Carlton Drive the trail will consist of a new 12-
foot wide mul:-use sidewalk on the west side of the road. Along Plumas Avenue the trail will follow the exis:ng PG&E
easement up to Del Rey Woods Elementary.

The por:on of the trail that runs along Canyon Del Rey is planned to be constructed, in part, in right-of-way owned by
Ng, Low & Ng and leased to Safeway.  The Agency has nego:ated a se-lement with Ng, Low & Ng for an easement for
these parcels in order to receive the right-of-way cer:fica:on from Caltrans prior to proceeding to construc:on.  The
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required easement interests represent approximately 1,455 square feet of the parcels.  The Purchase and Sale
Agreement, including a map of the easement area, is a-ached to this staff report.

ATTACHMENTS:

815 Canyon Del Rey - Easement Agreement
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Agenda I tem 3.2.2

     
TRANSPORTATI ON AGENCY FOR MONTEREY COUNTY

Memorandum
To: Board of Directors
From: Michael Zeller, Director of Programming & Project Delivery
Mee
ng Date: March 22, 2023
Subject: Fort Ord Regional Trail and Greenway - U
lity Agreements

RECOMMENDED ACTION:
AUTHORIZE the Execu.ve Director to enter into U.lity Agreements with Pacific Gas & Electric and Seaside County
Sanita.on District, pending legal counsel approval, for the reloca.on of u.li.es prior to the construc.on phase of the
Canyon Del Rey segment of the Fort Ord Regional Trail and Greenway project. 

SUMMARY:
The U.lity Agreements outline the u.lity reloca.on work to be completed by the u.li.es as a result of
the construc.on of the Canyon Del Rey segment of the Fort Ord Regional Trail and Greenway (FORTAG) project.

FINANCIAL IMPACT:
The Canyon Del Rey/SR 218 Segment is projected to cost $13.4 million and is fully funded with a $10.3 million Ac.ve
Transporta.on Program grant, $600,000 in State Local Partnership Program funds, and $2.3 million of Measure X.

DISCUSSION:
Construc.on of the Canyon Del Rey segment of the Fort Ord Regional Trail and Greenway will require the reloca.on
of u.li.es owned by Pacific Gas & Electric and the Seaside County Sanita.on District.  To outline the work to be
completed and the roles and responsibili.es for comple.ng the reloca.on work, the Agency will need to enter into
u.lity agreements with the u.lity companies.  Below is a summary of the reloca.on work to be completed:
 
Seaside County Sanita.on District:

Relocate 12-inch sanitary sewer at the proposed pedestrian undercrossing bridge on State Route 218;
Adjust one manhole cover to grade on Plumas Avenue;
Adjust one flushing inlet cover to grade on Carlton Drive; and
Reconstruct one manhole cone on Plumas Avenue.

 
Pacific Gas & Electric - Electric Transmission:

Relocate one Electric Transmission Anchor that is located within the highway right-of-way; and
Relocate one Electric Transmission Anchor that is located outside the highway right-of-way.

 
Pacific Gas & Electric - Electric Distribu.on:

Reset one Electric Distribu.on Box located within State Route 218 near Fremont Boulevard in Seaside;
Relocate one Electric Distribu.on Anchor located within State Route 218 near Fremont Boulevard in Seaside;
and
Relocate one Electric Distribu.on Guy Stub Pole and Anchor located within the PG&E-owned parcel adjacent to
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Plumas Avenue in Seaside.
  
The Canyon Del Rey segment of FORTAG has a deadline of June 30, 2023 to request an alloca.on of construc.on
funds from the California Transporta.on Commission. Along with the right of way cer.fica.on and coopera.ve
agreement with Caltrans, the u.lity agreements are a required component for the project to be considered "ready to
list" and receive funding. 

ATTACHMENTS:

DRAFT U.lity Agreement - Seaside County Sanita.on District
DRAFT U.lity Agreement - PG&E Electric Transmission
DRAFT U.lity Agreement - PG&E Electric Distribu.on
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Transportation Agency for Montrey County (TAMC) 

 

 

UTILITY AGREEMENT 
 

 
County 

 
Route 

 
P.M. 

 
Project # 

Mon 218 0.0 / 0.9 EA 051M570 

Fed. Aid. No.  LPPSB1L-6143(075) 

Owner's File  TAMC/GHD Project No. 11220281 

FEDERAL PARTICIPATION:  

On the Project :  Yes 

On the Utilities: Yes 

 
 

UTILITY AGREEMENT NO. 05-UT-150 
 

 

The Transportation Agency for Monterey County, hereinafter called "LOCAL AGENCY" proposes to 

construct a 1.5-mile pedestrian and bicycle trail connection for the southern loop of the proposed 32-mile 

Fort Ord Regional Trail and Greenway (FORTAG) in Monterey County including an undercrossing 

bridge, on  State Route 218 and various local streets in  the cities of Del Rey Oaks and Seaside, 

Monterey County, California. 

 

And:  Seaside County Sanitation District  

 

hereinafter called "OWNER," owns and maintains Sanitary Sewer facilities; within the limits of 

LOCAL AGENCY’s project that requires relocation of said facilities to accommodate LOCAL 

AGENCY’s project. 

 

It is hereby mutually agreed that:  

 

I. WORK TO BE DONE: 

 

I-2. Work Performed by Local Agency's Contractor per Local Agency's Plans: 

 

In accordance with Notice to Owner No. 150 dated 3/20/2023, LOCAL AGENCY shall relocate 

OWNER's 12-inch sanitary sewer at the proposed pedestrian undercrossing bridge on State Route 218; 

adjust one manhole cover to grade on Plumas Avenue; adjust one flushing inlet cover to grade on Carlton 

Drive; and reconstruct one manhole cone on Plumas Avenue as shown on LOCAL AGENCY's contract 

plans for the improvement of route 218 and city streets within the cities of Seaside and Del Rey Oaks, 

which by this reference are made a part hereof. OWNER hereby acknowledges review of LOCAL 

AGENCY's plans for work and agrees to the construction in the manner proposed. 

 

Deviations from the plan described above initiated by either the LOCAL AGENCY or the OWNER, shall 

be agreed upon by both parties hereto under a Revised Notice to Owner. Such Revised Notices to Owner, 

approved by the LOCAL AGENCY and agreed to/acknowledged by the OWNER, will constitute an 

approved revision of the plan described above and are hereby made a part hereof. No work under said 

deviation shall commence prior to written execution by the OWNER of the Revised Notice to Owner. 

Changes in the scope of the work will require an amendment to this Agreement in addition to the revised 

Notice to Owner. OWNER shall have the right to inspect the work during construction. Upon completion 
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of the work by LOCAL AGENCY, OWNER agrees to accept ownership and maintenance of the 

constructed facilities, and relinquishes to LOCAL AGENCY ownership of the replaced facilities except in 

the case of liability determined pursuant to Water Code 7034 or 7035. 

 

II. LIABILITY FOR WORK 

 

II-3. Local Agency's Expense - Superior Rights: 

 

Existing facilities are located in their present position pursuant to rights superior to those of the LOCAL 

AGENCY and will be relocated at LOCAL AGENCY’s expense. 

 

III. PERFORMANCE OF WORK 

 

III-3. Local Agency's Contractor Performs All or Portion of Work: 
 

OWNER shall have access to all phases of the relocation work to be performed by LOCAL AGENCY, as 

described in Section I above, for the purpose of inspection to ensure that the work is in accordance with 

the specifications contained in the Highway Construction Contract; however, all questions regarding the 

work being performed will be directed to LOCAL AGENCY's Resident Engineer for their evaluation and 

final disposition. 

 

IV. PAYMENT FOR WORK 

 

IV-2. Owner Does Not Operate Under PUC, FERC or FCC Rules: 

 

The LOCAL AGENCY shall pay its share of the actual and necessary cost of the herein described work 

within 45 days after receipt of OWNER’s itemized bill, signed by a responsible official of OWNER’s 

organization and prepared on OWNER’s letterhead, compiled on the basis of the actual and necessary 

cost and expense. The OWNER shall maintain records of the actual costs incurred and charged or 

allocated to the project in accordance with recognized accounting principles. 

 

It is understood and agreed that the LOCAL AGENCY will not pay for any betterment or increase in 

capacity of OWNER's facilities in the new location and that OWNER shall give credit to the LOCAL 

AGENCY for the salvage value of any material or parts salvaged and retained or sold by OWNER. 

 

IV-3. For All Owners - Progress/Final Bills: (has been made as part of the mandatory language 

of the agreement) 

 

Not more frequently than once a month, but at least quarterly, OWNER will prepare and submit detailed 

itemized progress bills for costs incurred not to exceed OWNER’s recorded costs as of the billing date 

less estimated credits applicable to completed work. Payment of progress bills not to exceed the amount 

of this Agreement may be made under the terms of this Agreement. Payment of progress bills which 

exceed the amount of this Agreement may be made after receipt and approval by STATE of 

documentation supporting the cost increase and after an Amendment to this Agreement has been executed 

by the parties to this Agreement. 

 

The OWNER shall submit a final bill to the LOCAL AGENCY within 180/360 days after the completion 

of the work described in Section I above. If the STATE has not received a final bill within 360 days after 

notification of completion of OWNER’s work described in Section I of this Agreement, and LOCAL 

AGENCY has delivered to OWNER fully executed Director’s Deeds, Consents to Common Use or Joint 

Use Agreements for OWNER’s facilities (if required), LOCAL AGENCY will provide written 

notification to OWNER of its intent to close its file within 30 days. OWNER hereby acknowledges, to the 

extent allowed by law, that all remaining costs will be deemed to have been abandoned. If the LOCAL 

AGENCY processes a final bill for payment more than 360 days after notification of completion of 
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OWNER’s work, payment of the late bill may be subject to allocation and/or approval by the California 

Transportation Commission. 

The final billing shall be in the form of an itemized statement of the total costs charged to the project, less 

the credits provided for in this Agreement, and less any amounts covered by progress billings. However, 

the LOCAL AGENCY shall not pay final bills, which exceed the estimated cost of this Agreement 

without documentation of the reason for the increase of said cost from the OWNER and approval of 

documentation by LOCAL AGENCY. Except, if the final bill exceeds the OWNER’s estimated costs 

solely as the result of a revised Notice to Owner as provided for in Section I, a copy of said revised Notice 

to Owner shall suffice as documentation. 

 

In any event if the final bill exceeds 125% of the estimated cost of this Agreement, an amended 

Agreement shall be executed by the parties to this Agreement prior to the payment of the OWNERS final 

bill. Any and all increases in costs that are the direct result of deviations from the work described in 

Section I of this Agreement shall have the prior concurrence of LOCAL AGENCY. 

 

Detailed records from which the billing is compiled shall be retained by the OWNER for a period of three 

years from the date of the final payment and will be available for audit in accordance with Contract Cost 

Principals and Procedures as set forth in 48 CFR, Chapter 1, Subpart E, Part 31 by LOCAL AGENCY 

and/or Federal Auditors. In performing work under this Agreement, OWNER agrees to comply with the 

Uniform System of Accounts for Public Utilities found at 18 CFR, Parts 101, 201, et al., to the extent they 

are applicable to OWNER doing work on the project that is the subject of this agreement, the contract 

cost principles and procedures as set forth in 48 CFR, Chapter 1, Part 31, et seq., 23 CFR, Chapter 1, Part 

645 and 2 CFR, Part 200, et al. If a subsequent State and/or Federal audit determines payments to be 

unallowable, OWNER agrees to reimburse AGENCY upon receipt of AGENCY billing. If OWNER is 

subject to repayment due to failure by Local Public Agency (LPA) to comply with applicable laws, 

regulations, and ordinances, then LPA will ensure that OWNER is compensated for actual cost in 

performing work under this agreement. 

 

V. GENERAL CONDITIONS 

 

V-1. Local Agency Liable for Review and Design Costs, and Project Cancellation Procedure 

Clause: 

 

All costs accrued by OWNER as a result of LOCAL AGENCY's request of  XX  to review, 

study and/or prepare relocation plans and estimates for the project associated with this Agreement may be 

billed pursuant to the terms and conditions of this Agreement. 

 

If LOCAL AGENCY’s project which precipitated this Agreement is canceled or modified so as to 

eliminate the necessity of work by OWNER, LOCAL AGENCY will notify OWNER in writing, and 

LOCAL AGENCY reserves the right to terminate this Agreement by Amendment. The Amendment shall 

provide mutually acceptable terms and conditions for terminating the Agreement. 

 

All obligations of LPA under the terms of this Agreement are subject to the acceptance of the Agreement 

by LPA Board of Directors or the Delegated Authority (as applicable), the passage of the annual Budget 

Act by the State Legislature, and the allocation of those funds by the California Transportation 

Commission. 

 

V-2. For All Owners - Notice of Completion: 

 

OWNER shall submit a Notice of Completion to the LOCAL AGENCY within 30 days of the completion 

of the work described herein. 

 

V-5. Local Agency to Provide New Rights of Way Over Private Lands: 
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LOCAL AGENCY will acquire new rights of way in the name of either the LOCAL AGENCY or 

OWNER through negotiation or condemnation and when acquired in LOCAL AGENCY's name, shall 

convey same to OWNER by Easement Deed. LOCAL AGENCY's liability for such rights of way will be 

at the proration shown for relocation work involved under this Agreement. OWNER shall reimburse the 

LOCAL AGENCY all costs for the easement. 

 

V-8b.   Federal Aid Clause - No Master Contract and NEPA document on project: 

 

It is understood that said highway is a Federal aid highway and accordingly, 23 CFR, Chapter 1, Part 645 

is hereby incorporated into this Agreement. 

 

In addition, the provisions of 23 CFR 635.410, BA, are also incorporated into this agreement. The BA 

requirements are further specified in Moving Ahead for Progress in the 21st Century (MAP-21), section 

1518; 23 CFR 635.410 requires that all manufacturing processes have occurred in the United States for 

steel and iron products (including the application of coatings) installed on a project receiving funding 

from the FHWA. 

 

V-14a. Acknowledgments: 

 

If, in connection with OWNER’s performance of the Work hereunder, LOCAL AGENCY provides to 

OWNER any materials that are subject to the Buy America Rule, LOCAL AGENCY acknowledges and 

agrees that LOCAL AGENCY shall be solely responsible for satisfying any and all requirements relative 

to the Buy America Rule concerning the materials thus provided (including, but not limited to, ensuring 

and certifying that said materials comply with the requirements of the Buy America Rule). 

 

V-14b. Acknowledgments: 

 

LOCAL AGENCY further acknowledges that OWNER, in complying with the Buy America Rule, is 

expressly relying upon the instructions and guidance (collectively, “Guidance”) issued by LOCAL 

AGENCY and its representatives concerning the Buy America Rule requirements for utility relocations 

within the State of California. Not withstanding any provision herein to the contrary, OWNER shall not 

be deemed in breach of this Agreement for any violations of the Buy America Rule if OWNER’s actions 

are in compliance with the Guidance. 

 

 

IN WITNESS WHEREOF, the above parties have executed this Agreement the day and year above 

written. 

 

 

 

LOCAL AGENCY     OWNER 
 

 

 

By:       By:       

(Name)       (Name)       

(Title)       (Title)       

 

Date:       Date:         

 

 

 

Distribution:  1) Owner, 2) Utility Coordinator, 3) DLAE –File, 4) District Utility Coordinator – File 
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Transportation Agency for Montrey County (TAMC) 

 

 

UTILITY AGREEMENT 
 

 
County 

 
Route 

 
P.M. 

 
Project # 

Mon 218 0.0 / 0.9 EA 051M570 

Fed. Aid. No.  LPPSB1L-6143(075) 

Owner's File  TAMC/GHD Project No. 11220281 

FEDERAL PARTICIPATION:  

On the Project :  Yes 

On the Utilities: Yes 

 
 

UTILITY AGREEMENT NO. 05-UT-057ET 
 

 

The Transportation Agency for Monterey County, hereinafter called "LOCAL AGENCY" proposes to 

construct a 1.5-mile pedestrian and bicycle trail connection for the southern loop of the proposed 32-mile 

Fort Ord Regional Trail and Greenway (FORTAG) in Monterey County including an undercrossing 

bridge, on  State Route 218 and various local streets in  the cities of Del Rey Oaks and Seaside, 

Monterey County, California. 

 

And:  Pacific Gas & Electric 

 

hereinafter called "OWNER," owns and maintains Electric Transmission facilities; within the limits 

of LOCAL AGENCY’s project that requires relocation of said facilities to accommodate LOCAL 

AGENCY’s project. 

 

It is hereby mutually agreed that:  

 

I. WORK TO BE DONE: 

 

I-1. Work Performed by Owner per Owner's Plan: 

 

In accordance with Notice to Owner No.    057ET     dated    03/03/2023   , OWNER shall: 

1) Relocate one Electric Transmission Anchor that is located within the highway right-of-way; and 

2) Relocate one Electric Transmission Anchor that is located outside the highway right-of-way. 

 

All work shall be performed substantially in accordance with OWNER's Plan No. U-101 to U-107 dated 

2/28/2023  , consisting of   7  sheets, a copy of which is on file in the Office of the LOCAL AGENCY at 

55-B Plaza Circle, Salinas, CA  93901-2902. Deviations from the OWNER’s plan described above 

initiated by either the LOCAL AGENCY or the OWNER, shall be agreed upon by both parties hereto 

under a Revised Notice to Owner. Such Revised Notices to Owner, approved by the LOCAL AGENCY 

and agreed to / acknowledged by the OWNER, will constitute an approved revision of the OWNER’s 

plan described above and are hereby made a part hereof. No work under said deviation shall commence 

prior to written execution by the OWNER of the Revised Notice to Owner. Changes in the scope of the 

work will require an amendment to this Agreement in addition to the revised Notice to Owner. 

 

II. LIABILITY FOR WORK 
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II-10. Prorated Expense - No Master Contract: 

 

The existing facilities described in Section I above will be relocated at 50% LOCAL AGENCY’s expense 

and 50% OWNER’s expense in accordance with the following proration: 

 

The Electric Transmission Anchor installed and maintained within the highway pursuant to 

Franchise will be relocated at OWNER’s expense. 

 

The Electric Transmission Anchor installed and maintained on private property required for 

highway purposes and will be relocated at LOCAL AGENCY’s expense. 

 

Expected cost to LOCAL AGENCY is:      $ XXXXXX      . 

 

III. PERFORMANCE OF WORK 

 

III-1. Owner's Forces or Continuing Contractor Performs Work: 

 

OWNER agrees to perform the herein-described work with its own forces or to cause the herein described 

work to be performed by the OWNER's contractor, employed by written contract on a continuing basis to 

perform work of this type, and to provide and furnish all necessary labor, materials, tools, and equipment 

required therefore; and to prosecute said work diligently to completion. 

 

III-6. Travel Expenses Per Diem: 

 

Use of personnel requiring lodging and meal “per diem” expenses will not be allowed without prior 

written authorization by LOCAL AGENCY’s representative. Requests for such authorization must be 

contained in OWNER’s estimate of actual and necessary relocation costs. OWNER shall include an 

explanation why local employee or contract labor is not considered adequate for the relocation work 

proposed. Per Diem expenses shall not exceed the per diem expense amounts allowed under the 

California Department of Human Resources travel expense guidelines. 

 

III-7. Prevailing Wages Requirements for Contracted Work: 

 

Work performed by OWNER’s contractor is a public work under the definition of Labor Code Section 

1720(a) and is therefore subject to prevailing wage requirements; but, work performed directly by 

Owner’s employees falls within the exception of Labor Code Section 1720(a)(1) and does not constitute a 

public work under Section 1720(a)(2) and is not subject to prevailing wages. OWNER shall verify 

compliance with this requirement in the administration of its contracts referenced above. 

 

IV. PAYMENT FOR WORK 

 

IV-1. Owner Operates Under PUC, FERC or FCC Rules: 

 

The LOCAL AGENCY shall pay its share of the actual and necessary cost of the herein described work 

within 45 days after receipt of OWNER’s itemized bill, signed by a responsible official of OWNER’s 

organization and prepared on OWNER’s letterhead, compiled on the basis of the actual and necessary 

cost and expense incurred and charged or allocated to said work in accordance with the uniform system of 

accounts prescribed for OWNER by the California Public Utilities Commission, Federal Energy 

Regulatory Commission or Federal Communications Commission, whichever is applicable. 

 

It is understood and agreed that the LOCAL AGENCY will not pay for any betterment or increase in 

capacity of OWNER’s facilities in the new location and that OWNER shall give credit to the LOCAL 

AGENCY for the accrued depreciation of the replaced facilities and for the salvage value of any material 
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or parts salvaged and retained or sold by OWNER. 

 

IV-3. For All Owners - Progress/Final Bills: 

 

Not more frequently than once a month, but at least quarterly, OWNER will prepare and submit detailed 

itemized progress bills for costs incurred not to exceed OWNER’s recorded costs as of the billing date 

less estimated credits applicable to completed work. Payment of progress bills not to exceed the amount 

of this Agreement may be made under the terms of this Agreement. Payment of progress bills which 

exceed the amount of this Agreement may be made after receipt and approval by STATE of 

documentation supporting the cost increase and after an Amendment to this Agreement has been executed 

by the parties to this Agreement. 

 

The OWNER shall submit a final bill to the LOCAL AGENCY within 180/360 days after the completion 

of the work described in Section I above. If the STATE has not received a final bill within 360 days after 

notification of completion of OWNER’s work described in Section I of this Agreement, and LOCAL 

AGENCY has delivered to OWNER fully executed Director’s Deeds, Consents to Common Use or Joint 

Use Agreements for OWNER’s facilities (if required), LOCAL AGENCY will provide written 

notification to OWNER of its intent to close its file within 30 days. OWNER hereby acknowledges, to the 

extent allowed by law, that all remaining costs will be deemed to have been abandoned. If the LOCAL 

AGENCY processes a final bill for payment more than 360 days after notification of completion of 

OWNER’s work, payment of the late bill may be subject to allocation and/or approval by the California 

Transportation Commission. 

 

The final billing shall be in the form of an itemized statement of the total costs charged to the project, less 

the credits provided for in this Agreement, and less any amounts covered by progress billings. However, 

the LOCAL AGENCY shall not pay final bills, which exceed the estimated cost of this Agreement 

without documentation of the reason for the increase of said cost from the OWNER and approval of 

documentation by LOCAL AGENCY. Except, if the final bill exceeds the OWNER’s estimated costs 

solely as the result of a revised Notice to Owner as provided for in Section I, a copy of said revised Notice 

to Owner shall suffice as documentation. 

 

In any event if the final bill exceeds 125% of the estimated cost of this Agreement, an amended 

Agreement shall be executed by the parties to this Agreement prior to the payment of the OWNERS final 

bill. Any and all increases in costs that are the direct result of deviations from the work described in 

Section I of this Agreement shall have the prior concurrence of LOCAL AGENCY. 

 

Detailed records from which the billing is compiled shall be retained by the OWNER for a period of three 

years from the date of the final payment and will be available for audit in accordance with Contract Cost 

Principals and Procedures as set forth in 48 CFR, Chapter 1, Subpart E, Part 31 by LOCAL AGENCY 

and/or Federal Auditors. In performing work under this Agreement, OWNER agrees to comply with the 

Uniform System of Accounts for Public Utilities found at 18 CFR, Parts 101, 201, et al., to the extent they 

are applicable to OWNER doing work on the project that is the subject of this agreement, the contract 

cost principles and procedures as set forth in 48 CFR, Chapter 1, Part 31, et seq., 23 CFR, Chapter 1, Part 

645 and 2 CFR, Part 200, et al. If a subsequent State and/or Federal audit determines payments to be 

unallowable, OWNER agrees to reimburse AGENCY upon receipt of AGENCY billing. If OWNER is 

subject to repayment due to failure by Local Public Agency (LPA) to comply with applicable laws, 

regulations, and ordinances, then LPA will ensure that OWNER is compensated for actual cost in 

performing work under this agreement. 

 

V. GENERAL CONDITIONS 

 

V-1. Local Agency Liable for Review and Design Costs, and Project Cancellation Procedure 

Clause: 
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All costs accrued by OWNER as a result of LOCAL AGENCY's request of  XX  to review, 

study and/or prepare relocation plans and estimates for the project associated with this Agreement may be 

billed pursuant to the terms and conditions of this Agreement. 

 

If LOCAL AGENCY’s project which precipitated this Agreement is canceled or modified so as to 

eliminate the necessity of work by OWNER, LOCAL AGENCY will notify OWNER in writing, and 

LOCAL AGENCY reserves the right to terminate this Agreement by Amendment. The Amendment shall 

provide mutually acceptable terms and conditions for terminating the Agreement. 

 

All obligations of LPA under the terms of this Agreement are subject to the acceptance of the Agreement 

by LPA Board of Directors or the Delegated Authority (as applicable), the passage of the annual Budget 

Act by the State Legislature, and the allocation of those funds by the California Transportation 

Commission. 

 

V-2. For All Owners - Notice of Completion: 

 

OWNER shall submit a Notice of Completion to the LOCAL AGENCY within 30 days of the completion 

of the work described herein. 

 

V-5. Local Agency to Provide New Rights of Way Over Private Lands: 

 

LOCAL AGENCY will acquire new rights of way in the name of either the LOCAL AGENCY or 

OWNER through negotiation or condemnation and when acquired in LOCAL AGENCY's name, shall 

convey same to OWNER by Easement Deed. LOCAL AGENCY's liability for such rights of way will be 

at the proration shown for relocation work involved under this Agreement. OWNER shall reimburse the 

LOCAL AGENCY all costs for the easement. 

 

V-8b.   Federal Aid Clause - No Master Contract and NEPA document on project: 

 

It is understood that said highway is a Federal aid highway and accordingly, 23 CFR, Chapter 1, Part 645 

is hereby incorporated into this Agreement. 

 

In addition, the provisions of 23 CFR 635.410, BA, are also incorporated into this agreement. The BA 

requirements are further specified in Moving Ahead for Progress in the 21st Century (MAP-21), section 

1518; 23 CFR 635.410 requires that all manufacturing processes have occurred in the United States for 

steel and iron products (including the application of coatings) installed on a project receiving funding 

from the FHWA. 

 

V-11a. Utility Owner Self Certification Method: 

 

Owner understands and acknowledges that this project is subject to the requirements of the BA law (23 

U.S.C., Section 313) and applicable regulations, including 23 CFR 635.410 and FHWA guidance. 

OWNER hereby certifies that in the performance of this Agreement, for products where BA requirements 

apply, it shall use only such products for which it has received a certification from its supplier, or provider 

of construction services that procures the product certifying BA compliance. This does not include 

products for which waivers have been granted under 23 CFR 635.410 or other applicable provisions or 

excluded material cited in the Department’s guidelines for the implementation of BA requirements for 

utility relocations issued on December 3, 2013. 

 

V-14a. Acknowledgments: 

 

If, in connection with OWNER’s performance of the Work hereunder, LOCAL AGENCY provides to 

OWNER any materials that are subject to the Buy America Rule, LOCAL AGENCY acknowledges and 
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agrees that LOCAL AGENCY shall be solely responsible for satisfying any and all requirements relative 

to the Buy America Rule concerning the materials thus provided (including, but not limited to, ensuring 

and certifying that said materials comply with the requirements of the Buy America Rule). 

V-14b. Acknowledgments: 

 

LOCAL AGENCY further acknowledges that OWNER, in complying with the Buy America Rule, is 

expressly relying upon the instructions and guidance (collectively, “Guidance”) issued by LOCAL 

AGENCY and its representatives concerning the Buy America Rule requirements for utility relocations 

within the State of California. Not withstanding any provision herein to the contrary, OWNER shall not 

be deemed in breach of this Agreement for any violations of the Buy America Rule if OWNER’s actions 

are in compliance with the Guidance. 

 

IN WITNESS WHEREOF, the above parties have executed this Agreement the day and year above 

written. 

 

 

 

LOCAL AGENCY     OWNER 
 

 

 

By:       By:       

(Name)       (Name)       

(Title)       (Title)       

 

Date:       Date:         

 

 

 

 

 

Distribution:  1) Owner, 2) Utility Coordinator, 3) DLAE –File, 4) District Utility Coordinator – File 
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Transportation Agency for Montrey County (TAMC) 

 

 

UTILITY AGREEMENT 
 

 
County 

 
Route 

 
P.M. 

 
Project # 

Mon 218 0.0 / 0.9 EA 051M570 

Fed. Aid. No.  LPPSB1L-6143(075) 

Owner's File  TAMC/GHD Project No. 11220281 

FEDERAL PARTICIPATION:  

On the Project :  Yes 

On the Utilities: Yes 

 
 

UTILITY AGREEMENT NO. 05-UT-057ED 
 

 

The Transportation Agency for Monterey County, hereinafter called "LOCAL AGENCY" proposes to 

construct a 1.5-mile pedestrian and bicycle trail connection for the southern loop of the proposed 32-mile 

Fort Ord Regional Trail and Greenway (FORTAG) in Monterey County including an undercrossing 

bridge, on  State Route 218 and various local streets in  the cities of Del Rey Oaks and Seaside, 

Monterey County, California. 

 

And:  Pacific Gas & Electric  

 

hereinafter called "OWNER," owns and maintains Electric Distribution facilities; within the limits 

of LOCAL AGENCY’s project that requires relocation of said facilities to accommodate LOCAL 

AGENCY’s project. 

 

It is hereby mutually agreed that:  

 

I. WORK TO BE DONE: 

 

I-1. Work Performed by Owner per Owner's Plan: 

 

In accordance with Notice to Owner No.    057ED     dated    03/03/2023   , OWNER shall: 

1) Reset one Electric Distribution Box located within State Route 218 near Fremont Boulevard in 

Seaside; 

2) Relocate one Electric Distribution Anchor located within State Route 218 near Fremont 

Boulevard in Seaside; and 

3) Relocate one Electric Distribution Guy Stub Pole and Anchor located within the PG&E-owned 

parcel adjacent to Plumas Avenue in Seaside.   

 

All work shall be performed substantially in accordance with OWNER's Plan No. U-101 to U-107 dated 

2/28/2023  , consisting of   7  sheets, a copy of which is on file in the Office of the LOCAL AGENCY at 

55-B Plaza Circle, Salinas, CA  93901-2902. Deviations from the OWNER’s plan described above 

initiated by either the LOCAL AGENCY or the OWNER, shall be agreed upon by both parties hereto 

under a Revised Notice to Owner. Such Revised Notices to Owner, approved by the LOCAL AGENCY 

and agreed to / acknowledged by the OWNER, will constitute an approved revision of the OWNER’s 

plan described above and are hereby made a part hereof. No work under said deviation shall commence 
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prior to written execution by the OWNER of the Revised Notice to Owner. Changes in the scope of the 

work will require an amendment to this Agreement in addition to the revised Notice to Owner. 

 

II. LIABILITY FOR WORK 

 

II-10. Prorated Expense - No Master Contract: 

 

The existing facilities described in Section I above will be relocated at 33% LOCAL AGENCY’s expense 

and 67% OWNER’s expense in accordance with the following proration: 

 

The Electric Distribution Box is installed and maintained within the highway pursuant to 

Franchise and will be adjusted to grade at OWNER’s expense. 

 

The Electric Distribution Anchor is installed and maintained within the highway pursuant to 

Franchise and will be relocated at OWNER’s expense. 

 

The Electric Distribution Guy Stub Pole and Anchor shown on Plan No. U-107 are installed and 

maintained on private property required for highway purposes and will be relocated at LOCAL 

AGENCY’s expense. 

 

Expected cost to LOCAL AGENCY is:      $ XXXXXX      . 

 

III. PERFORMANCE OF WORK 

 

III-1. Owner's Forces or Continuing Contractor Performs Work: 

 

OWNER agrees to perform the herein-described work with its own forces or to cause the herein described 

work to be performed by the OWNER's contractor, employed by written contract on a continuing basis to 

perform work of this type, and to provide and furnish all necessary labor, materials, tools, and equipment 

required therefore; and to prosecute said work diligently to completion. 

 

III-6. Travel Expenses Per Diem: 

 

Use of personnel requiring lodging and meal “per diem” expenses will not be allowed without prior 

written authorization by LOCAL AGENCY’s representative. Requests for such authorization must be 

contained in OWNER’s estimate of actual and necessary relocation costs. OWNER shall include an 

explanation why local employee or contract labor is not considered adequate for the relocation work 

proposed. Per Diem expenses shall not exceed the per diem expense amounts allowed under the 

California Department of Human Resources travel expense guidelines. 

 

III-7. Prevailing Wages Requirements for Contracted Work: 

 

Work performed by OWNER’s contractor is a public work under the definition of Labor Code Section 

1720(a) and is therefore subject to prevailing wage requirements; but, work performed directly by 

Owner’s employees falls within the exception of Labor Code Section 1720(a)(1) and does not constitute a 

public work under Section 1720(a)(2) and is not subject to prevailing wages. OWNER shall verify 

compliance with this requirement in the administration of its contracts referenced above. 

 

IV. PAYMENT FOR WORK 

 

IV-1. Owner Operates Under PUC, FERC or FCC Rules: 

 

The LOCAL AGENCY shall pay its share of the actual and necessary cost of the herein described work 

within 45 days after receipt of OWNER’s itemized bill, signed by a responsible official of OWNER’s 
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organization and prepared on OWNER’s letterhead, compiled on the basis of the actual and necessary 

cost and expense incurred and charged or allocated to said work in accordance with the uniform system of 

accounts prescribed for OWNER by the California Public Utilities Commission, Federal Energy 

Regulatory Commission or Federal Communications Commission, whichever is applicable. 

 

It is understood and agreed that the LOCAL AGENCY will not pay for any betterment or increase in 

capacity of OWNER’s facilities in the new location and that OWNER shall give credit to the LOCAL 

AGENCY for the accrued depreciation of the replaced facilities and for the salvage value of any material 

or parts salvaged and retained or sold by OWNER. 

 

IV-3. For All Owners - Progress/Final Bills: 

 

Not more frequently than once a month, but at least quarterly, OWNER will prepare and submit detailed 

itemized progress bills for costs incurred not to exceed OWNER’s recorded costs as of the billing date 

less estimated credits applicable to completed work. Payment of progress bills not to exceed the amount 

of this Agreement may be made under the terms of this Agreement. Payment of progress bills which 

exceed the amount of this Agreement may be made after receipt and approval by STATE of 

documentation supporting the cost increase and after an Amendment to this Agreement has been executed 

by the parties to this Agreement. 

 

The OWNER shall submit a final bill to the LOCAL AGENCY within 180/360 days after the completion 

of the work described in Section I above. If the STATE has not received a final bill within 360 days after 

notification of completion of OWNER’s work described in Section I of this Agreement, and LOCAL 

AGENCY has delivered to OWNER fully executed Director’s Deeds, Consents to Common Use or Joint 

Use Agreements for OWNER’s facilities (if required), LOCAL AGENCY will provide written 

notification to OWNER of its intent to close its file within 30 days. OWNER hereby acknowledges, to the 

extent allowed by law, that all remaining costs will be deemed to have been abandoned. If the LOCAL 

AGENCY processes a final bill for payment more than 360 days after notification of completion of 

OWNER’s work, payment of the late bill may be subject to allocation and/or approval by the California 

Transportation Commission. 

 

The final billing shall be in the form of an itemized statement of the total costs charged to the project, less 

the credits provided for in this Agreement, and less any amounts covered by progress billings. However, 

the LOCAL AGENCY shall not pay final bills, which exceed the estimated cost of this Agreement 

without documentation of the reason for the increase of said cost from the OWNER and approval of 

documentation by LOCAL AGENCY. Except, if the final bill exceeds the OWNER’s estimated costs 

solely as the result of a revised Notice to Owner as provided for in Section I, a copy of said revised Notice 

to Owner shall suffice as documentation. 

 

In any event if the final bill exceeds 125% of the estimated cost of this Agreement, an amended 

Agreement shall be executed by the parties to this Agreement prior to the payment of the OWNERS final 

bill. Any and all increases in costs that are the direct result of deviations from the work described in 

Section I of this Agreement shall have the prior concurrence of LOCAL AGENCY. 

 

Detailed records from which the billing is compiled shall be retained by the OWNER for a period of three 

years from the date of the final payment and will be available for audit in accordance with Contract Cost 

Principals and Procedures as set forth in 48 CFR, Chapter 1, Subpart E, Part 31 by LOCAL AGENCY 

and/or Federal Auditors. In performing work under this Agreement, OWNER agrees to comply with the 

Uniform System of Accounts for Public Utilities found at 18 CFR, Parts 101, 201, et al., to the extent they 

are applicable to OWNER doing work on the project that is the subject of this agreement, the contract 

cost principles and procedures as set forth in 48 CFR, Chapter 1, Part 31, et seq., 23 CFR, Chapter 1, Part 

645 and 2 CFR, Part 200, et al. If a subsequent State and/or Federal audit determines payments to be 

unallowable, OWNER agrees to reimburse AGENCY upon receipt of AGENCY billing. If OWNER is 

subject to repayment due to failure by Local Public Agency (LPA) to comply with applicable laws, 
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regulations, and ordinances, then LPA will ensure that OWNER is compensated for actual cost in 

performing work under this agreement. 

 

 

V. GENERAL CONDITIONS 

 

V-1. Local Agency Liable for Review and Design Costs, and Project Cancellation Procedure 

Clause: 

 

All costs accrued by OWNER as a result of LOCAL AGENCY's request of  XX  to review, 

study and/or prepare relocation plans and estimates for the project associated with this Agreement may be 

billed pursuant to the terms and conditions of this Agreement. 

 

If LOCAL AGENCY’s project which precipitated this Agreement is canceled or modified so as to 

eliminate the necessity of work by OWNER, LOCAL AGENCY will notify OWNER in writing, and 

LOCAL AGENCY reserves the right to terminate this Agreement by Amendment. The Amendment shall 

provide mutually acceptable terms and conditions for terminating the Agreement. 

 

All obligations of LPA under the terms of this Agreement are subject to the acceptance of the Agreement 

by LPA Board of Directors or the Delegated Authority (as applicable), the passage of the annual Budget 

Act by the State Legislature, and the allocation of those funds by the California Transportation 

Commission. 

 

V-2. For All Owners - Notice of Completion: 

 

OWNER shall submit a Notice of Completion to the LOCAL AGENCY within 30 days of the completion 

of the work described herein. 

 

V-5. Local Agency to Provide New Rights of Way Over Private Lands: 

 

LOCAL AGENCY will acquire new rights of way in the name of either the LOCAL AGENCY or 

OWNER through negotiation or condemnation and when acquired in LOCAL AGENCY's name, shall 

convey same to OWNER by Easement Deed. LOCAL AGENCY's liability for such rights of way will be 

at the proration shown for relocation work involved under this Agreement. OWNER shall reimburse the 

LOCAL AGENCY all costs for the easement. 

 

V-8b.   Federal Aid Clause - No Master Contract and NEPA document on project: 

 

It is understood that said highway is a Federal aid highway and accordingly, 23 CFR, Chapter 1, Part 645 

is hereby incorporated into this Agreement. 

 

In addition, the provisions of 23 CFR 635.410, BA, are also incorporated into this agreement. The BA 

requirements are further specified in Moving Ahead for Progress in the 21st Century (MAP-21), section 

1518; 23 CFR 635.410 requires that all manufacturing processes have occurred in the United States for 

steel and iron products (including the application of coatings) installed on a project receiving funding 

from the FHWA. 

 

V-11a. Utility Owner Self Certification Method: 

 

Owner understands and acknowledges that this project is subject to the requirements of the BA law (23 

U.S.C., Section 313) and applicable regulations, including 23 CFR 635.410 and FHWA guidance. 

OWNER hereby certifies that in the performance of this Agreement, for products where BA requirements 

apply, it shall use only such products for which it has received a certification from its supplier, or provider 

of construction services that procures the product certifying BA compliance. This does not include 
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products for which waivers have been granted under 23 CFR 635.410 or other applicable provisions or 

excluded material cited in the Department’s guidelines for the implementation of BA requirements for 

utility relocations issued on December 3, 2013. 

 

V-14a. Acknowledgments: 

 

If, in connection with OWNER’s performance of the Work hereunder, LOCAL AGENCY provides to 

OWNER any materials that are subject to the Buy America Rule, LOCAL AGENCY acknowledges and 

agrees that LOCAL AGENCY shall be solely responsible for satisfying any and all requirements relative 

to the Buy America Rule concerning the materials thus provided (including, but not limited to, ensuring 

and certifying that said materials comply with the requirements of the Buy America Rule). 

V-14b. Acknowledgments: 

 

LOCAL AGENCY further acknowledges that OWNER, in complying with the Buy America Rule, is 

expressly relying upon the instructions and guidance (collectively, “Guidance”) issued by LOCAL 

AGENCY and its representatives concerning the Buy America Rule requirements for utility relocations 

within the State of California. Not withstanding any provision herein to the contrary, OWNER shall not 

be deemed in breach of this Agreement for any violations of the Buy America Rule if OWNER’s actions 

are in compliance with the Guidance. 

 

IN WITNESS WHEREOF, the above parties have executed this Agreement the day and year above 

written. 

 

 

 

LOCAL AGENCY     OWNER 
 

 

 

By:       By:       

Todd Muck      (Name)       

Executive Director     (Title)       

 

Date:       Date:         

 

 

 

 

 

Distribution:  1) Owner, 2) Utility Coordinator, 3) DLAE –File, 4) District Utility Coordinator – File 
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Agenda I tem 3.2.3

     
TRANSPORTATI ON AGENCY FOR MONTEREY COUNTY

Memorandum
To: Board of Directors
From: Michael Zeller, Director of Programming & Project Delivery
Mee
ng Date: March 22, 2023
Subject: Fort Ord Regional Trail and Greenway - Coopera
ve Agreement with Caltrans

RECOMMENDED ACTION:
AUTHORIZE the Execu.ve Director to enter into a Coopera.ve Agreement with Caltrans, pending legal counsel
approval, for the construc.on phase of the Canyon Del Rey segment of the Fort Ord Regional Trail and Greenway
project. 

SUMMARY:
Caltrans requires a Coopera.ve Agreement with the Transporta.on Agency to complete the construc.on phase of the
Canyon Del Rey segment of the Fort Ord Regional Trail and Greenway (FORTAG) project. The Coopera.ve Agreement
outlines the du.es of Caltrans and of TAMC in order to complete construc.on.

FINANCIAL IMPACT:
The Canyon Del Rey/SR 218 Segment is projected to cost $13.4 million and is fully funded with a $10.3 million Ac.ve
Transporta.on Program grant, $600,000 in State Local Partnership Program funds, and $2.3 million of Measure X.

DISCUSSION:
Construc.on review by Caltrans is required for the Canyon Del Rey / State Route 218 segment of the Fort Ord
Regional Trail and Greenway project under the terms of the Ac.ve Transporta.on Program grant. The Coopera.ve
Agreement outlines the du.es of Caltrans and TAMC in order to complete the construc.on phase for this segment of
the Fort Ord Regional Trail and Greenway project. The areas of the project that fall within Caltrans right-of-way
include the improvements to the intersec.on at Fremont Boulevard and Canyon Del Rey and the undercrossing of
State Route 218 at the Frog Pond Wetland Preserve.
 
Successful implementa.on of the proposed Coopera.ve Agreement will allow TAMC to stay on schedule with the
project development, with a construc.on contract expected to be awarded in August 2023.  The Canyon Del Rey
segment of FORTAG has a deadline of June 30, 2023 to request an alloca.on of construc.on funds from the
California Transporta.on Commission.  Along with the right of way cer.fica.on and u.lity agreements, the
coopera.ve agreement with Caltrans is a required component for the project to be considered "ready to list" and
receive funding.  
 
The draB coopera.ve agreement is currently being developed by Caltrans and will follow a similar template to the
agreements that the Agency has executed on other projects, such as the State Route 156 / Castroville Boulevard
interchange, the Scenic State Route 68 Corridor, and the US 101 Accelera.on Lane project.  Due to the compressed
.meline to get the project ready for its construc.on alloca.on, and considering that Caltrans is s.ll in the process of
preparing the coopera.ve agreement, staff is reques.ng Board authoriza.on for the Execu.ve Director to execute the
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coopera.ve agreement once ready aBer legal counsel has reviewed and approved.
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Agenda I tem 3.2.4

     
TRANSPORTATI ON AGENCY FOR MONTEREY COUNTY

Memorandum
To: Board of Directors
From: Janneke Strause, Transporta)on Planner
Mee
ng Date: March 22, 2023

Subject: Fort Ord Regional Trail and Greenway - California Avenue Segment Design and Right-of-Way
Request for Proposals

RECOMMENDED ACTION:
Fort Ord Regional Trail and Greenway - California Avenue Segment

1. APPROVE the scope of work for a Request for Proposals for professional services to prepare design and right-
of-way for the 1.8-mile California Avenue Segment of the Fort Ord Regional Trail and Greenway project, subject
to agency counsel approval;

2. AUTHORIZE staff to publish the Request of Proposals and return to the Board with a recommenda)on for
approval of a consultant, including the final scope of work; and

3. APPROVE the use of $528,000 in State Ac)ve Transporta)on Program funds and $800,000 in regional
Measure X funds for a total amount not to exceed $1,328,000.

SUMMARY:
The proposed scope of work includes surveying, engineering design, structural design, right-of-way, u)lity reloca)on,
project report, bidding support, grant assistance, and public outreach workshops for the California Avenue segment
of the Fort Ord Regional Trail and Greenway stretching 1.8 miles along California Avenue in Marina.  

FINANCIAL IMPACT:
FORTAG is included in the Measure X expenditure plan, with $20 million designated to the project. Funding to cover
the California Avenue segment design and right-of-way for this request for proposals comes from the following
sources:
 
Design & Right of Way
State Ac)ve Transporta)on Program $ 528,000
Measure X         $ 800,000   
Design total        $1,328,000
 
Construc
on
State Ac)ve Transporta)on Program $6,921,000
Measure X       $1,200,000
Construc
on total     $8,121,000

DISCUSSION:
The vision for the Fort Ord Regional Trail & Greenway (FORTAG) is to create a mul)modal route designed to
accommodate people of all ages and abili)es that connects communi)es in and around the former Fort Ord to each
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other and to educa)on, employment, community and recrea)on centers. This new, paved regional ac)ve
transporta)on route will serve as a safe pedestrian and bicycle corridor connec)ng the ci)es of Seaside, Marina, Del
Rey Oaks, Monterey and unincorporated community residents to California State University Monterey Bay, the Fort
Ord Na)onal Monument and the Monterey Bay Sanctuary Scenic Trail.  The design concept is a 28-mile con)nuous
paved bicycle and pedestrian trail with an open-space buffer on both sides. The trail will connect to the exis)ng
Monterey Bay Sanctuary Scenic Trail in several loca)on, for a total 31.7 mile long regional trail in the Monterey
Peninsula that will connect with the exis)ng and planned ac)ve transporta)on network, and will provide connec)ons
to unpaved trails in the Fort Ord Na)onal Monument.
 
The Transporta)on Agency received a State Ac)ve Transporta)on Program Cycle 6 grant to fund another por)on of
the CSUMB Loop North Segment, which closes the gap on California Avenue between the City of Marina and CSUMB
and connects to FORTAG Segment 2 (Imjin Road to Jerry Smith Trailhead). The proposed project is a 1.8-mile shared
use path that will be 12-feet wide and accommodate bicyclists, pedestrians, runners, scooters, or other shared
mobility devices. The project is a gap closure that will vastly improve a current route and remove barriers to mobility.
The project will close a gap in the exis)ng regional network between the City of Marina and CSUMB to the north and
south, and Fort Ord Trail network and the Monterey Bay Coastal Trail to the east and west. Currently, there is a Class
I I  bikeway on California Avenue, but due to the high speed (40 mph), the bike facility is not adequate for all ages and
abili)es. California Avenue as it is today, is itself a barrier for City of Marina residents, families, and students to be
connected to the exis)ng regional network, healthy food op)ons, higher educa)on, and open spaces. The project will
fill this gap and will provide an all ages and abili)es connec)on between the City of Marina, CSUMB, future
development, the Fort Ord Trail system, and the Monterey Bay Coastal Trail via Class I  bikeways.
 
TAMC staff will assemble a commiEee to review proposals and interview the most qualified candidates. The most
qualified consultant or consultant team will be invited to nego)ate a final scope of work and fee schedule. Upon
comple)on of nego)a)ons, the consultant or consultant team will be recommended to the TAMC Board of Directors
for final selec)on and contract approval, pending review and approval of the contract by Agency Counsel, Caltrans
Audits and Inves)ga)ons, and Caltrans Local Assistance.
 
The proposed schedule for this Request for Proposals is as follows:
 

Date/ Timeframe Task
March 22, 2023 Distribute Request for Proposals (RFP)

April 10, 2023 Deadline for ques)ons, requests for clarifica)on or excep)ons
April 24, 2023 Proposals due via email

April 25 - May 5, 2023 Review and rank proposals
May 15 - 19, 2023 Interviews with top-ranked firms (if necessary)

May 22, 2023 Select top ranked consultant, nego)ate contract
June 28,2023 Present consultant contract to TAMC Board for approval

 

ATTACHMENTS:

FORTAG California Ave - Final Design RFP Scope of Work
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 FORTAG California Avenue Segment RFP 
 Design and Right-of-Way Scope of Work 
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ATTACHMENT A 

SCOPE OF WORK 

Fort Ord Regional Trail and Greenway (FORTAG) 

California Avenue Segment 

Design and Right-of-Way 

 

PROJECT BACKGROUND 

 

The Fort Ord Regional Trail and Greenway (FORTAG) is a proposed 28-mile, 12-ft wide paved 

regional bicycle and pedestrian trail through parks and open spaces connecting the cities of 

Seaside, Marina, Del Rey Oaks, Monterey, and unincorporated community residents to 

California State University Monterey Bay (CSUMB), the Fort Ord National Monument and the 

Monterey Bay Sanctuary Scenic Trail.  FORTAG has several distinct segments with full 

independent utility, allowing the Transportation Agency for Monterey County (TAMC) to fund 

and construct the entire trail over time. 

 

FORTAG is a grassroots project that has achieved several planning and funding milestones.  

FORTAG is included in the Measure X Expenditure Plan, with $20 million allocated to the 

project over time.  This local funding commitment demonstrates broad support for FORTAG 

from individuals, community organizations and agencies.  FORTAG is supported by 

environmental and active transportation groups such as the Monterey Off-road Cycling 

Association, Citizens for Sustainable Marina & Seaside, and the Sierra Club; commerce and 

tourism groups including the Monterey Chamber of Commerce Economic Vitality Committee 

and the Monterey County Visitor’s Bureau; regional government agencies such as the Fort Ord 

Reuse Authority; recreation interests such as California State Parks, the Monterey Peninsula 

Regional Parks District and the Audubon Society; and educational institutions such as 

California State University Monterey Bay and Monterey Peninsula Community College and 

many more. 

 

This Request for Proposals seeks qualified consultants or consultant teams to perform public 

outreach, land surveying, engineering design, right-of-way, and construction support services 

for a 1.8-mile segment of the CSUMB Loop North Segment, also known as the California 

Avenue Segment of FORTAG in the City of Marina (“the Project” for purposes of this RFP).  The 

Project begins on California Avenue at the intersection with Carmel Avenue and runs 

southwest along California Avenue, crossing Imjin Parkway then continuing along 5th Avenue 

to 8th Street.  At this point, it heads northeast through open space where it will cross Imjin 

Road via a new pedestrian and bicycle overcrossing to a connection point with the FORTAG 

Segment 2 trail. 
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Along California Avenue, from Carmel Avenue to Patton Parkway, the Project follows existing 

sidewalks.  At Patton Parkway, the Project becomes a 12’ wide bicycle and pedestrian path 

along the northwest side of California Avenue.  At Imjin Parkway, a protected intersection is 

proposed as part of the project.  On the south side of Imjin Parkway, the Project’s bicycle and 

pedestrian path switches to the southeast side of California Avenue where it continues south 

along 5th Avenue to 8th Street, then veers away from existing roads and heads northeast 

through open space then crosses Imjin Road via a new bicycle and pedestrian overcrossing.  

The Project terminates on the east side of Imjin Road where it will connect to the planned 

Segment 2 of FORTAG. 

 

GOALS 

 

On March 25, 2020, the Transportation Agency for Monterey County certified the Final 

Environmental Impact Report and approved a Master Agreement for the entire FORTAG 

project.  The cities of Marina, Seaside, Del Rey Oaks, and Monterey, the County of Monterey, 

and the Monterey Peninsula Regional Park District have also entered into that Master 

Agreement with TAMC as the lead agency for design and construction of the majority of 

FORTAG trail segments.  The California State University Monterey Bay has entered into a 

separate Master Agreement with the Transportation Agency.  The FORTAG trail alignment 

runs through parks and open space that the community highly values.  For this reason, the 

design process shall be cooperative and interactive with stakeholders.  Strong community 

outreach and participation will be a critical component to make the FORTAG project more 

competitive for state, federal and private matching grant funds, and to fulfill TAMC’s 

commitment to Stakeholder Jurisdictions. 

 

The goals of this scope of professional services are to perform community and stakeholder 

engagement, grant application support, land surveying, engineering design, right-of-way, 

utility relocation, bidding support and design support during construction.  The design, final 

alignment, and right-of-way shall be reviewed and approved by TAMC and the City of Marina. 

 

SCHEDULE 

 

The Consultant shall develop a schedule with the following deadlines: 

 

September 2023 Begin Design 

December 2024 Right-of Way Certification 

May 2025 Construction Award 

October 2026 Construction Completion 
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STAKEHOLDER JURISDICTIONS 

 

This is a multijurisdictional project.  The following “Stakeholder Jurisdictions” shall be closely 

involved in the development of the Project’s design and are included in the design approval: 

 

 TAMC 

 City of Marina  

 

SCOPE OF WORK 

 

The scope of work for this Project is organized into five main parts intended to accomplish the 

Project goals: 

 

 Project Management 

 Land Surveying 

 Engineering Design (PS&E) 

 Right-of-way and Utility Relocations 

 Public Outreach and Grant Support 

 Bid Support and Design Support During Construction  

 

The consultant may propose a reorganization or consolidation of these tasks as well as any 

additional tasks needed to meet project goals.  However, all required tasks and any optional 

tasks must be included in the proposal. 

 

Task 1:  Project Management 

 

Task 1.1  Project Management: 

Consultant shall serve as overall Project Manager during the entire duration of the Project for 

the preparation of environmental approvals, Plans, Specifications and Estimates (PS&E), Bid 

Phase Support, Construction Support and a post construction traffic study for the Project.  The 

general project management responsibilities include: 

 

 Prepare and update master project schedule, 

 Coordinate progress meetings,  

 Provide coordination with other agencies, 

 Manage subconsultants, 

 Oversee all the project components listed in this Scope of Work, 
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 Effectively manage budget and schedule, 

 Ensure Quality Assurance and Quality Control Measures are completed, 

 Prepare invoices at the end of each month of previous month’s work. 

 

Task 1.2  Progress Meetings: 

Consultant shall provide meeting coordination and oversight.  At the outset of this Project, an 

initiation meeting shall be scheduled to establish the project team, review the scope of work 

and project schedule and establish roles and lines of communications.  For estimating 

purposes, Consultant shall include twenty-four (24) meetings at the TAMC offices (appropriate 

subconsultants in attendance and by teleconference where possible to save cost).  In addition 

to the face-to-face meetings, teleconferences and video-based meetings shall be conducted, 

as necessary.  Consultant shall prepare agendas and meeting minutes highlighting decisions 

made and action items. 

 

Task 1.3  Review of Existing Documents and Environmental Impact Report: 

Consultant shall review the goals and objectives of the Fort Ord Regional Trail & Greenway 

project, as described in TAMC’s Measure X Transportation Plan Policies and Project 

Descriptions (https://www.tamcmonterey.org/background ).  Other sources include, but are 

not limited to: TAMC FORTAG project page (https://www.tamcmonterey.org/fort-ord-

regional-trail-greenway ); FORTAG proponents’ website (http://www.fortag.org/ ).  Consultant 

shall also review the FORTAG Master Agreements provided by TAMC to understand the 

importance of outreach and consensus building in achieving final design and alignment. 

 

The following environmental review has been completed for this Project: 

 

 TAMC approved the Final Environmental Impact Report on March 25, 2020 

(Cooperative Agreement No. 05-0348).  The report and appendices are available on the 

TAMC FORTAG project page noted above. 

 CALTRANS approved the Categorical Exclusion on April 8, 2020 (Cooperative Agreement 

No. 05-0348). 

 TAMC completed the Project Initiation Document on June 23, 2022. 

 

Task 1.4  Field Review FORTAG alignment: 

The consultant shall review the proposed FORTAG route alignment map and alternative 

segments and be prepared to go out into the field to walk the FORTAG Segment alignment.  

TAMC staff shall facilitate the field walk.  City staff and other parties as determined by TAMC 

shall be invited to participate. 
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Task 1.5  Implement EIR Mitigation Measures: 

Design Submittal Review and Response to Comments shall utilize the Plans, Specifications and 

Estimates (PS&E) / Ready to List (RTL) Review Tool developed by Caltrans to review the 30%, 

60%, 90%, and 100% design submittals to ensure all applicable measures from the EIR are 

included in the design documents.  These measures include, but are not limited to, 

preconstruction surveys for sensitive species, nesting bird protection, environmental sensitive 

area fencing and protection of retained trees from construction disturbance.  In addition, 

Subconsultant’s Qualified SWPPP Developer/Practitioner (QSD/QSP) shall ensure design 

documents, such as Water Pollution Control Plans and the Storm Water Data Report, are 

consistent with the SWPPP.  This shall include reviews of all relevant design components, such 

as Erosion and Sediment Control BMPs. 

 

Task 1.6  Agreements and Permits: 

Consultant shall confer with State, Federal and local agencies, as appropriate, to determine the 

permits and permitting requirements required for the Project.  Consultant shall assist in the 

preparation and submittal of all permits, including but not limited to the following permits and 

agreements: 

 

 Maintenance Agreements - Prepare maps and/or exhibits showing areas of maintenance 

responsibility, review draft maintenance agreements and provide review comments. 

 City of Marina Encroachment Permit - Prepare for TAMC review and submit application. 

 University of California, Santa Cruz Encroachment Permit - Prepare application for TAMC 

signature. 

 CSUMB Encroachment Permits – Prepare application for TAMC review and submit 

application. 

 California Fish & Wildlife Permit. 

 Regional Water Quality Control Board Permit. 

 

 

Task 2:  Land Surveying  

 

Task 2.1  Review Available Survey Data: 

The consultant shall obtain and review available data and identify any additional information 

necessary to complete the PS&E and right-of-way needs of the Project.  The consultant shall 

provide additional topographical survey information including at minimum: topographic base 

maps, utility information, right-of-way information delineating parcels, topographical survey 

map data.  The consultant shall provide written and graphic materials that describe the Project.  

The following information should be included in this assessment and surveys task: 
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 Property needs for accommodating the trail by jurisdiction. 

 Survey needed to design overcrossing, retaining walls, ADA ramps and conforms. 

 Improvements at intersections. 

 Constraints analysis. 

 Existing utility mapping. 

 Survey of existing property ownership and status of ownership and status of ownership 

including fee title, easements, conditions of developments, etc. 

 

Deliverables:  Memorandum detailing the field assessments and surveys, including pictures and 

maps.  Native JPG image files, GIS and AutoCAD files, Base Plans, PDF files, word files and excel 

files shall be submitted to TAMC. 

 

 

Task 3:  Engineering Design (PS&E)  

 

Consultant shall perform all work in accordance with Federal and State of California laws, 

regulations, and standards; Federal Highway Administration (FHWA) standards; and Caltrans 

standards. 

 

Task 3.1  Plans, Specifications and Cost Estimate (PS&E): 

The consultant shall prepare engineering design for the Project.  Designs shall consider 

opportunities for innovative design and project area constraints.  The Consultant shall refer to 

the project description and FORTAG Alignment Plans for specific project improvements to be 

designed.  FORTAG Alignment Plans CAD files shall be used as the base for this work and will be 

made available to consultant.  The consultant shall provide final design services, including 

complete PS&E (plans, specifications, and estimate) deliverables at 30%, 60%, 90%, and 100% 

design milestones. 

 

The construction documents included in this task include: 

 Construction Plans. 

 Construction General Permit (CGP) documentation including a Storm Water Pollution 

Prevention Plan (SWPPP) and Notice of Intent (NOI) filing documents. 

 Project Specifications and Special Provisions, including Federal requirements. 

 Quantity Calculations. 

 Engineer’s Opinion of Probable Cost. 
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The Consultant shall write a complete set of technical specifications based on the latest 

Caltrans Standard Specifications.  The Consultant shall develop a complete set of special 

provisions that adhere to and include all federal requirements.  The following plan sheets are 

anticipated, but not limited to: 

 

1. Title Sheet and Sheet Index 

2. Key Map, Abbreviations and General Notes 

3. Horizontal and Vertical Control 

4. Typical Cross Sections 

5. Layout Plans and Profiles 

6. Construction Details 

7. Temporary Water Pollution Control Plans 

8. Erosion Control and Habitat Protection 

9. Grading Plans 

10. Drainage Plan, Profiles, Details (Including Minor Structures) and Quantities 

11. Utility Facilities, including Relocations 

12. Construction Area Signs 

13. Stage Construction, Traffic Handling and Detour Construction Plans, Details and 

Quantities 

14. Pavement Delineation Plans, Details and Quantities 

15. Sign Plans, Details and Quantities 

16. Retaining Wall Plans, Profiles, Details and Quantities 

17. Traffic Signal Modification (California Avenue / Imjin Parkway) 

18. Electrical Plans (Street, Trail, Intersection and Overcrossing Lighting, Irrigation 

Controls) 

19. Temporary Traffic Control, including bicycles and pedestrians 

20. Landscaping, Irrigation and Habitat Restoration Plans, Details and Quantities 

21. Overcrossing Structure Plans, Profiles, Details and Quantities 

 

Task 3.1.1  30% PS&E: 

The Consultant shall prepare a 30% design that incorporates the approved plan and profile trail 

alignment on a topographic base plan with horizontal and vertical control, locations of walls 

and structures, existing utilities, right-of-way and property lines, and other significant features.  

Consultant shall provide TAMC and all Stakeholder Jurisdictions with a set of draft 30% project 

plans and cost estimates for review and comment. 

 

  

Page 117 of 156



 FORTAG California Avenue Segment RFP 
 Design and Right-of-Way Scope of Work 
  
  

Page 8 of 17 

Task 3.1.2  60% PS&E: 

The Consultant shall prepare a 60% design that reflects the 30% plan set and stakeholder 

comments.  Consultant shall provide TAMC and all Stakeholder Jurisdictions with a set of draft 

60% project plans, specifications and cost estimate for review and comment.  The 60% PS&E 

shall address issues such as materials specification, testing requirements, bid item list, and bid 

item measurement and payment. 

 

Task 3.1.3  90% PS&E:   

The Consultant shall prepare a 90% design that reflects the 60% plan set and the stakeholder 

jurisdiction comments.  Consultant shall provide TAMC and all Stakeholder Jurisdictions with a 

set of draft 90% project plans, specifications and cost estimate for final review and comment. 

 

Task 3.1.4  100% PS&E:   

The Consultant shall prepare a 100% design that reflects the 90% plan set and the comments 

from TAMC and Stakeholder Jurisdictions based on that plan set.  Consultant shall provide 

TAMC and Stakeholder Jurisdictions with a set of revised project specifications and cost 

estimate.  Final Plans and specifications shall be signed and sealed by a California Registered 

Professional Engineer. 

 

Task 3.2  Analysis and Reports: 

This task includes preparation of technical reports to support the Project design. 

 

Task 3.2.1  Geotechnical Design & Materials Report: 

Consultant shall perform the geotechnical investigation based on Caltrans guidelines for 

preparation of Geotechnical Design and Materials Reports. 

 

1 Research and Data Collection:  Consultant shall review available geologic and soil 

reports and boring logs. 

 

2 Permits / USA Clearances:  Consultant shall prepare and obtain encroachment permits 

required by jurisdictions for borings within agencies jurisdictions, map of borings, and 

temporary traffic control plans.  Consultant shall field locate borings and coordinate USA 

utility clearance. 

 

3 Field Exploration:  Consultant shall conduct borings and provide an evaluation of 

subsurface conditions for the proposed roadway and structures in the design.  

Consultant shall classify and continuously log subsurface soil conditions encountered in 

each test boring at the time of drilling and obtain "relatively undisturbed" and bulk 
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samples of substrata from test borings.  The borings shall be drilled and capped in 

accordance with permit requirements. 

 

4 Laboratory Testing: Perform laboratory tests on representative soil samples such as 

moisture density, unconfined compression, sieve/gradation analyses, R-value tests, 

corrosion tests and Plasticity Index tests. 

 

5 Soils Analysis/Evaluation:  Perform engineering analyses and develop design 

recommendations for the embankments, structures, and pavement design.  Slope 

stability analyses shall be required to provide justification for the proposed ‘steeper’ 

slopes and design recommendations for retaining walls. 

 

6 Prepare Draft Geotechnical Design and Materials Report:  Prepare preliminary 

recommendations for pipe culverts, embankments, native soil acceptability as backfill, 

retaining wall, slope recommendations, structures, and pavement design.  The report 

shall be prepared in accordance with Caltrans guidelines.  Also specified in the report 

shall be information on groundwater conditions, corrosion evaluations, etc.  Consultant 

shall provide TAMC and all Stakeholder Jurisdictions with a draft report for review and 

comment. 

 

7 Prepare Final Geotechnical Design and Materials Report:   Prepare final report that 

reflects the preliminary report and comments from TAMC and Stakeholder Jurisdictions.  

Consultant shall provide TAMC and Stakeholder Jurisdictions with a final Geotechnical 

Design and Materials Report.  Final Report shall be signed and sealed by a California 

Registered Geotechnical Engineer. 

 

8 Design Review Consultation through final design.  Consultant shall assist TAMC during 

the project development and design review process and attend meetings. 

 

Task 3.2.2  Preliminary Foundation Report: 

Consultant shall prepare a Structure Geotechnical Report / Preliminary Foundation Report for 

the proposed Imjin Road Overcrossing structure.  The report shall include potential 

geotechnical / geologic impacts and mitigations including, but not limited, to slope stability, 

geology, seismic impacts, erosion, and groundwater conditions for the proposed project. 

 

Task 3.2.3  Structure Type Selection Report: 

The Consultant shall prepare a structures type selection report and submit it to TAMC and 

Stakeholder Jurisdictions for review and approval. 
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Task 3.2.4  Drainage Report: 

The Consultant shall review the available data and prepare design calculations to assess the 

capacity of the existing drainage systems in the vicinity of the Project.  The Drainage Report 

shall include drainage mapping, an evaluation of the existing conditions, identification of 

unusual / special conditions, hydraulic analysis and design calculations of proposed systems. 

 

Task 3.2.5  Stormwater Plans: 

The consultant shall prepare a Storm Water Control Plan (SWCP) and all associated 

documentation, civil design calculations, and plans for the Project in accordance with applicable 

design requirements.  Applicable design standards may include site planning/source control, 

water quality treatment, retention, and peak flow control and hydromodification.  The 

consultant shall verify the limits of the Environmentally Sensitive Habitat Area and ensure that 

the ESHA is not disturbed.  The Central Coast Regional Water Quality Control Board Post-

Construction Stormwater Management Requirements for Development Projects in the Central 

Coast publication may be found at: 

 

https://www.waterboards.ca.gov/centralcoast/water_issues/programs/stormwater/docs/lid/hydromod

_lid_docs/2013_0032_attach1_post_construction_requirements.pdf 

 

The consultant shall prepare the initial site-specific Stormwater Pollution Prevention Plan 

(SWPPP) in compliance with the Construction General Permit DWQ (CGP), as well as the new 

requirements for the Phase II Municipal General Permit (pending approval of the Draft 

Resolution R3-2013-0032).  SWPPP preparation shall include conducting applicable research, 

review, and calculations, and developing applicable appendices and attachments.  This work 

program shall be directed by a QSD and shall include submittal of an electronic copy of the 

SWPPP. 

 

Consultant shall complete the risk level evaluation to provide documentation of the risk level 

assessment; and it is assumed that this project qualifies as a Risk Level II or I as specified in the 

current DWQ Construction General Permit.  Preparation of the SWPPP document shall meet 

Caltrans requirements.  Formal SWPPP amendments shall be completed as a separate task on a 

time and materials basis, if required, consultant shall upload the initial SWPPP and Notice of 

Intent (NOI) to the SMARTS database.  However, subsequent SMARTS uploads and other 

SWPPP related documents and services, such as SWPPP amendments and Annual Reports, shall 

be the responsibility of the Contractor and Resident Engineer/Construction Manager. 
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Development of the SWPPP document and its components shall meet the current DWQ 

Construction General Permit guidelines.  The construction contractor shall be responsible for 

SWPPP implementation. 

 

Task 3.2.6  Caltrans Environmental Certification and Commitments Record:  

Consultant shall conduct a review of the EIR at each design submittal to ensure the Project 

remains consistent with the project description, impacts, findings, and mitigation measures in 

the environmental document.  TAMC assumes the Project will remain consistent with the EIR 

and no additional CEQA documentation will be required. 

 

Task 3.2.7  Environmental Commitments Record (ECR): 

Consultant shall prepare an Environmental Commitments Record (ECR) in accordance with 

Caltrans standards.  The ECR shall contain all the relevant information needed to track progress 

of environmental commitments and identify actions needed to ensure environmental 

commitments are completed.  The ECR shall act as a source document for preparing the 

Environmental Certification discussed below.  The ECR shall also identify appropriate staff 

responsible for ensuring that each mitigation measure is done. 

 

Task 3.2.8  Environmental Certification: 

Consultant shall prepare the Environmental Certification in accordance with Caltrans standards.  

Before final design is considered complete and the project can be certified as Ready to List, an 

Environmental Certification must be completed.  The Environmental Certification shall serve as 

documentation that the environmental document is appropriate for the Project and remains 

valid; all actions in the PS&E are covered in the environmental document or subsequent 

permits and approvals/agreements; all environmental commitments belonging in the PS&E 

have been included. 

 

Task 3.2.9  Trail Lighting Design Analysis: 

A lighting design analysis for the Project shall be performed with isolux diagrams to optimize 

safety lighting where the trail crosses streets and intersections, overpass lighting, tunnel 

approach lighting, and security lighting.  The lighting analysis shall also evaluate minimizing light 

intrusion into habitat areas.  Consultant shall submit analysis to TAMC and Stakeholder 

Jurisdictions for review and approval. 

 

Task 3.2.10  Traffic Analysis, Imjin Parkway and California Avenue Intersection: 

The Consultant shall collect intersection turning movement counts for AM, midday, and PM 

peak weekday periods.  The Consultant shall revisit and revise the existing Synchro models 

based on the 35% design intersection geometry.  Specific Measures of Effectiveness (MOEs) 

Page 121 of 156



 FORTAG California Avenue Segment RFP 
 Design and Right-of-Way Scope of Work 
  
  

Page 12 of 17 

including vehicle queuing, intersection delay and stops, queue jump operation, and impacts to 

level of service shall be determined. 

 

Task 3.2.11  Landscape and Aesthetics Plan: 

Consultant shall prepare a landscape and aesthetics plan with three concepts.  Consultant shall 

present the concepts to TAMC and Stakeholder Jurisdictions for discussion and approval of the 

final landscape and aesthetic concept to be incorporated into the Project plans.  The plan 

should include the following elements for each of the three concepts: 

 

1. Landscape design with plant palettes, wall and structure treatments, hardscape 

palette, irrigation availability, and interpretative opportunities 

2. Preliminary cost estimates for various elements 

3. Illustrative sections and sketches 

4. Stakeholder Jurisdiction input summary 

5. Determination of approvals and agreements required by Stakeholder Jurisdictions 

6. Final Landscape and Aesthetics Plan Exhibits 

 

Task 3.3  Quality Assurance/Quality Control (QA/QC) Review: 

Consultant shall assign a QA/QC officer that is independent of the design team to ensure and 

provide the Quality Assurance/Quality Control Review of internally generated documents and 

checklists.  This shall also include independent review of all subconsultant generated reports 

and documents including but limited to: 

 

1. Geotechnical Reports 

2. Environmental Documents 

3. Plats and Legal Descriptions 

4. Structural 

 

Task 3.4  Cost Estimates: 

The Consultant shall prepare an itemized estimate of probable construction cost including right-

of-way acquisition (if necessary), temporary construction easements, permanent easements (if 

necessary), utility relocations, construction, environmental mitigations, permits, inspection, 

testing and construction management with each submittal.  Cost estimates should include an 

escalation factor to account for potential year of construction.  The consultant shall document 

assumptions as part of the cost estimates. 

 

Deliverables:  Excel and Word files of cost estimates 

 

Page 122 of 156



 FORTAG California Avenue Segment RFP 
 Design and Right-of-Way Scope of Work 
  
  

Page 13 of 17 

Task 3.5  Project Report: 

The consultant shall prepare a Project Report per Caltrans requirements. 

 

 

Task 4:  RIGHT OF WAY: 

 

Right-of-Way includes coordination with utility owners for the protection, removal, or 

relocation of utilities and acquisition of easements; the acquisition of right-of-way interests and 

easements (if necessary); and post-construction work such as right-of-way 

monumentation/recordation, relinquishments/ vacations, and excess land transactions.  The 

Right-of-Way component budget identifies the cost of the capital costs of right-of-way 

acquisition and the cost of the staff work in support of any acquisition.  Under the supervision 

of TAMC, the consultant shall make all necessary arrangements with utility owners for the 

timely accommodation, protection, relocation, or removal of any existing utility facilities that 

conflict with construction of the Project or that violate Caltrans’ encroachment policy. 

 

1 RW Documents:   

The consultant shall provide TAMC and stakeholder jurisdictions a copy of conflict maps, 

relocation plans, proposed notices to owner, reports of investigation, and utility 

agreements for concurrence prior to issuing the notices to owner and executing the 

utility agreement.  All utility conflicts shall be fully addressed prior to Right-of-Way 

Certification and all arrangements for the protection, relocation, or removal of all 

conflicting facilities shall be completed prior to construction contract award and 

included in the project plans, specifications, and estimate. 

 

2 RW Engineering: 

The consultant shall provide a land surveyor licensed in the State of California to be 

responsible for land surveying and right-of-way engineering.  All survey and right-of-way 

engineering documents shall bear the professional seal, certificate number, registration 

classification, expiration date of certificate, and signature of the responsible surveyor. 

 

3 RW Resolutions of Necessity:   

Although substantial acquisition of property is not anticipated, if deemed necessary by 

TAMC, Consultant shall prepare Resolutions of Necessity for TAMC and local agency 

adoption.  If necessary, the consultant shall prepare materials for TAMC to conduct and 

document Condemnation Evaluation and Condemnation Panel Review meetings as 

required in accordance with Caltrans policy and guidance. 
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4 RW Acquisition: 

If TAMC acquires any property to be incorporated into the trail right-of-way outside of 

Stakeholder Jurisdiction right-of-way, then TAMC shall acquire in its own name.   

 

5 RW Certification: 

The consultant shall utilize a properly licensed consultant for all right-of-way activities, 

under the review and supervision of TAMC.  A qualified right-of-way agent shall 

administer all right-of-way consultant contracts.  The consultant shall prepare right-of-

way certification.  TAMC shall submit a draft Right-of-Way Certification to Caltrans six 

weeks prior to the scheduled Right-of-Way Certification milestone date for review.  

TAMC shall submit a final Right-of-Way Certification to Caltrans for approval prior to the 

advertising the construction contract. 

 

 

Task 5:  Utility Coordination  

 

Consultant shall coordinate with utilities, including sending letters to area utilities, and 

performing field reconnaissance for all locations where the Project trail crosses a street.  

Consultant shall review record plans received from utilities and analyze utility data captured 

during topographic surveys to identify potential conflicts with the proposed improvements.  

Consultant shall work with TAMC and utility companies to determine the best strategy for 

dealing with utility conflicts.  The Consultant shall include the utility information on the plans. 

 

Task 5.1  PS&E Utility Conflict Maps:   

The consultant shall prepare Utility Conflict Maps identifying the accommodation, protection, 

relocation, or removal of any existing utility facilities that conflict with construction of the 

project.  The consultant shall provide Caltrans a copy of Utility Conflict Maps for concurrence 

prior to issuing the Notices to Owner and executing the utility agreement.  All utility conflicts 

shall be addressed in the Project plans, specifications, and estimate. 

 

Task 5.2  PS&E Utility Relocation Cost:   

The consultant shall determine the cost to positively identify and locate, accommodate, 

protect, relocate, or remove any utility facilities whether inside or outside the State Highway 

System right-of-way in accordance with federal and California laws and regulations, and 

Caltrans policies, procedures, standards, practices, and applicable agreements including 

Freeway Master Contracts. 
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Task 6:  Community Outreach  

 

The Project trail alignment lies within the limits of the City of Marina running through open 

space and adjacent to California Avenue.  The consultant shall lead an outreach and 

engagement campaign to target disadvantaged communities that would benefit from the 

proposed project by presenting to community-based organizations, school groups, and cultural 

organizations.  The engagement shall include receiving feedback on proposed amenities, 

aesthetics, and educational programming.  Collaboration with the local community shall help 

deliver a project that will be widely accepted and utilized.  Safe Routes to Schools Steering 

Committees shall help inform the outreach and engagement methodology through monthly 

meetings. 

 

Task 6.1  Community and Stakeholder Meetings and Design Workshops:   

The consultant shall develop an outreach plan to facilitate meaningful participation of 

Stakeholder Jurisdictions, and the community in the design process.  This task includes small 

group meetings and design workshops focusing on the function and appearance of the trail 

setting through along California Avenue and through Fort Ord National Monument open space.  

Consultant shall prepare all meeting materials and facilitate outreach.  Consultant shall prepare 

visual simulations to support design solutions.  TAMC anticipates three rounds of meetings are 

anticipated as part of this task.  The following stakeholders and community workshops are 

anticipated to be involved in the environmental review process: 

 

1 TAMC Board and Committees (estimated 1-2 meetings at each of these): The 

consultant shall make presentations to the TAMC Board and the TAMC Bicycle and 

Pedestrian Committee to review and receive comments. 

 

2 Stakeholder Jurisdictions (estimated 3 meetings at each of these): The consultant 

shall organize meetings and make presentations to and receive comments from the 

City of Marina. 

 

3 Staff Level and Agency Partners Meetings (estimated 3-4 meetings with this group): 

Stakeholder Jurisdictions staff.  The consultant shall also participate in one-on-one 

meetings to follow-up with staff on design issues. 

 

4 Community Workshops (estimated 1-2 meetings in each of these locations): organize 

and sponsor workshops in Marina to review plan concepts with the public.  

Workshops are envisioned for each location at the beginning of the process to 

Page 125 of 156



 FORTAG California Avenue Segment RFP 
 Design and Right-of-Way Scope of Work 
  
  

Page 16 of 17 

enable interested citizens and agencies to present ideas and concerns and after 

consultant recommendations are released to enable public and agency review. 

 

For all meetings and workshops, the consultant shall be responsible for preparing all materials 

and presenting information to those attending, and to TAMC staff, in web compatible formats.  

TAMC staff shall be responsible for scheduling the time, date, and location of each workshop, 

providing public notice, mailing agenda materials to TAMC contact lists, posting materials on 

the TAMC’s web site, and providing a representative to each meeting.  The consultant should 

list a cost per meeting in their proposal cost estimate to account for additional stakeholder 

follow-up meetings that may be necessary aside from those listed here. 

 

Task 6.2  Grant Support: 

Consultant shall provide TAMC with grant writing and technical analysis assistance for future 

grant applications.  Technical analyses may be cost/benefit analysis or other technical analyses 

as required by different grant programs. 

 

Deliverables:  Community and stakeholder outreach plan; Meeting agendas and materials; 

Presentation graphics and simulations; Meeting minutes.  The total estimated number of 

meetings is 20. 

 

 

Task 7:  Design Support During Construction 

 

It is assumed that a contract shall be bid and awarded for construction of the Project after 

successful completion of work by Consultant.  The Consultant shall provide Design Support 

During Construction (DSDC) as described in the following tasks through Project bidding, award 

and construction: 

 

Task 7.1  Design Support During Advertisement Period (Bid Support):  

The Consultant shall provide design support during Project construction bid advertisement by 

answering contractor inquiries and preparing addendums as requested by the TAMC. 

 

Task 7.2  Design Support During Construction:  

The Consultant shall provide design support during Project construction including, but not 

limited to, answering contractor inquiries, preparing design modifications, including 

specifications and costs, for construction contract change orders and related to CGP 

deliverables and SWPPP revisions for submittal to the SWRCB at various phases of construction. 
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Task 7.3  Construction Staking:  

The consultant shall provide construction survey staking services.  This may include attendance 

at construction coordination meetings as needed. 

 

Task 7.4  Record Drawings:  

Based on redline markups of the construction contract drawings provided by the contractor and 

resident engineer/construction manager, the Consultant shall prepare record drawings using 

AutoCAD that reflect the actual improvements constructed in the field.  Completed cad files 

and pdf files shall be submitted to TAMC and Stakeholder Jurisdictions. 
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Agenda I tem 3.3.1

     
TRANSPORTATI ON AGENCY FOR MONTEREY COUNTY

Memorandum
To: Execu�ve Commi"ee
From: Chris�na Watson, Director of Planning
Mee
ng Date: March 22, 2023
Subject: Legisla
ve Update

RECOMMENDED ACTION:
Legisla
ve Update

1. RECEIVE update on state and federal legisla�ve issues; and
2. ADOPT posi�ons on proposed legisla�on.

SUMMARY:
This report includes an update on state and federal legisla�ve ac�vi�es. On March 1, the Execu�ve Commi"ee
reviewed and recommended Board approval of proposed posi�ons on dra1 legisla�on.

FINANCIAL IMPACT:
The legisla�ve proposals may have a financial impact on TAMC if they are enacted.

DISCUSSION:
A'achment 1 is a state report and a'achment 2 is a dra1 state bill list. On March 1, the Execu�ve Commi"ee
recommended the Board adopt posi�ons on legisla�on that may impact the Agency as follows:
 
The Commi"ee recommends an "oppose" posi�on on several bills that would suspend the gas tax, which is the main
source of transporta�on funding:

Assembly Bill (AB) 53 (Fong): Motor Vehicle Fuel Tax Law: suspension of tax
ABx1 2 (Fong): Motor Vehicle Fuel Tax Law: suspension of tax
Senate Bill (SB) 32 (Jones): Motor vehicle fuel tax: greenhouse gas reduc�on programs: suspension
SBx1 1 (Jones): Motor vehicle fuel tax: greenhouse gas reduc�on programs: suspension

 
The Commi"ee recommends an "oppose" posi�on on SB 670 (Allen): Vehicles miles traveled (VMT), as it proposes
one statewide metric for VMT, which fails to acknowledge the uniqueness of each region.
 
Meanwhile, the Commi"ee is recommending a "support" posi�on on the following bills pursuant to the adopted
legisla�ve program (web a'achment 1):

SB 304 (Laird): Monterey-Salinas Transit District: public contrac�ng
SB 617 (Newman): Public contracts: regional transporta�on agencies: design-build procurement
SB 825 (Limón): Local government: public broadband services

 
Web a'achment 2 is informa�on about a ballot measure on the November 2024 ballot, the "Taxpayer Protec�on and
Government Accountability Act", which will not impact TAMC's Measure X but may impact future general tax
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proposals by Monterey County jurisdic�ons. So far, the Ci�es of Monterey, Marina, Salinas and King City have taken
oppose posi�ons.
 
A'achment 3 is a memo from the Federal Highway Administra�on (FHWA) that describes an overarching framework
of Administra�on priori�es to guide FHWA staff concerning the use of Bipar�san Infrastructure Law (BI L) (also
known as the Infrastructure Investment and Jobs Act) resources when working with State departments of
transporta�on.

ATTACHMENTS:

State Legisla�ve Update
State bill list
Federal Highway Administra�on memo

WEB ATTACHMENTS:
2023 TAMC Legisla�ve Program
February 2, 2023 memo re: Proposed Ini�a�ve Cons�tu�onal Amendment re The Taxpayer Protec�on and
Government Accountability Act (with links to suppor�ve documents)
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February 21, 2023 

TO:  Board Members, Transportation Agency for Monterey County 
FROM:  Gus Khouri, President, Khouri Consulting LLC 
RE:  STATE LEGISLATIVE UPDATE – MARCH 

GENERAL UPDATE 

The new 2023-24 Session legislative class was sworn into office on Monday, December 5. 
Democrats will continue to hold supermajorities in both houses of the State Legislature (at least 
75%), with a 32 to 8 margin in the Senate and a 62 to 18 advantage in the Assembly. The 
session reconvened on Wednesday, January 4. 

Governor Newsom also called for a Special Session on December 5, intending to hold oil 
companies accountable for potential price gouging at the gas price due to record gas prices, 
which averaged $6.42 over the fall. The Governor justifies the Special Session declaration by 
referencing the Assembly's Select Committee on Gasoline Supply and Pricing and the California 
Energy Commission's inability to identify causes of gasoline price increases and supply 
shortages due to a lack of cooperation by companies.  

We will monitor whether the gas tax is an area of focus for the Special Session. The gas tax has 
been a focus by legislators to provide relief to consumers. Governor Newsom had a proposal in 
his proposed FY 22-23 January Budget that would have suspended the inflationary adjustment 
of the gas tax, which did not make it into the final state budget package. There is a discussion 
about converting the gas tax to a more environmentally friendly source so that the state stops 
depending on petroleum consumption to address infrastructure and mobility needs. Legislation 
has been introduced to eliminate or suspend the gas tax. The vehicle registration fee 
component in SB 1 (Beall), Chapter 5, Statutes of 2017, provides a precedent to draw upon.  
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BILLS OF INTEREST 

Legislators introduced 2,632 before the February 17 bill introduction deadline. The Assembly 
and Senate introduced 1,751 and 881 bills, respectively. Policy bill hearings will begin in early to 
mid to late March. Spring Recess commences upon adjournment on March 30 and ends on 
April 10. Bills must progress to the Appropriations Committee of each house by April 28, if 
keyed fiscal, meaning a cost is associated with enactment, and May 5, if keyed non-fiscal, to 
move to the Floor. Bills that make it to fiscal committees must be heard by May 19 and be 
approved by June 2 off the floor of each house. Policy committees must complete their 
business by July 14 (start of Summer Recess, back on August 14), fiscal committees by 
September 1, and all business by the floor of each house by September 14, to be considered for 
signature by the Governor by October 14.   

Assembly Transportation Committee Chair Laura Friedman has reintroduced legislation from 
the last Session to compel more significant investments into multi-modal options rather than 
highway capacity projects. Both bills are currently in spot bill form, meaning they only express 
legislative intent and will need to be amended further to be referred to a policy committee. 

AB 6 (Friedman) states the intent of the Legislature to enact subsequent legislation that would 
require regional transportation agencies to prioritize and fund transportation projects, 
including those funded by a local sales tax measure, that significantly contribute towards the 
goals outlined in a region’s sustainable communities strategy and the state’s climate goals. This 
bill is like AB 2237 (Friedman), which attempted to influence the delivery of projects in locally 
approved sales tax measure expenditure plans. TAMC opposed that bill last session. That bill 
failed in the Senate Transportation Committee. 

AB 7 (Friedman) states the intent of the Legislature to enact subsequent legislation that would 
eliminate single occupancy vehicle freeway capacity projects and allow capacity projects only 
for bus rapid transit, rail, active transportation purposes, projects that significantly add safety, 
and projects that significantly reduce congestion, without interfering with existing maintenance 
and rehabilitation needs. This bill resembles AB 2438 (Friedman) from last year, which 
attempted to make all state funding programs subject to the Governor’s Climate Action Plan for 
Transportation Infrastructure (CAPTI) as adopted in July of 2021. TAMC had an oppose unless 
amended position on that bill last session. Governor Newsom vetoed the bill citing the need to 
work more closely with transportation planning agencies to craft solutions unique to each 
region to help accelerate the state’s climate goals. 

AB 53 (Fong)/ABx1 2 (Fong) would suspend the imposition of the tax on motor vehicle fuels for 
one year. All savings would be required to be passed to consumers.  
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SB 32 (Jones) is like AB 53 (Fong) and ABx1 2 (Fong), except that it also applies to low carbon 
fuel standard assessments imposed at the pump by the California Air Resources Board. 

Indirect Cost Rate Proposal Cap 

Caltrans charges an indirect cost rate to self-help counties for work conducted on the state 
highway system for unspecified work unrelated to a project. That cost was capped at 10% 
through FY 22-23, but the legislature failed to authorize an extension resulting in costs 
ballooning to over 27 percent for some counties. TAMC will work with the Self-help Counties 
Coalition to reinstate relief to insulate cost escalations on projects.  
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TAMC Bill Matrix – February 2023 

Measure  Status  Bill Summary  Recommended 
Position 

AB 6 (Friedman) 

Transportation Planning: 
local sales tax measures 

12/5/2022 

Introduced 

Spot bill for legislation that would require regional transportation agencies to prioritize 
and fund transportation projects, including those funded by a local sales tax measure, 
that significantly contributes towards the goals outlined in a region’s sustainable 
communities strategy and the state’s climate goals. This bill is like AB 2237 (Friedman) of 
2022, which attempted to influence the delivery of projects in locally approved sales tax 
measure expenditure plans. That bill failed in the Senate Transportation Committee. 

Watch 

Priority 1S 

AB 7 (Friedman) 

Transportation: funding: 
capacity projects 

12/5/22 

Introduced 

Spot bill for legislation that would eliminate single occupancy vehicle freeway capacity 
projects and allow capacity projects only for bus rapid transit, rail, active transportation 
purposes, projects that significantly add safety, and projects that significantly reduce 
congestion, without interfering with existing maintenance and rehabilitation needs. This 
bill resembles AB 2438 (Friedman) from last year, which attempted to make all state 
funding programs subject to the Governor’s Climate Action Plan for Transportation 
Infrastructure (CAPTI) as adopted in July of 2021. Governor Newsom vetoed the bill citing 
the need to work more closely with transportation planning agencies to craft solutions 
unique to each region to help accelerate the state’s climate goals. 

Watch  

Priority 1S 

AB 9 (Murasutchi) 

California Global 
Warming Solutions Act 
of 2006: emissions limit 

1/26/23 

Assembly 
Natural 
Resources 

This bill would require the California Air Resources Board to ensure that statewide 
greenhouse gas emissions are reduced to at least 55%, rather than 40%, below the 1990 
level by no later than December 31, 2030.  

Watch 

Priority N/A 
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TAMC Bill Matrix – February 2023 

Measure  Status  Bill Summary  Recommended 
Position 

AB 53 (Fong) 

Motor Vehicle Fuel Tax 
Law: suspension of tax 

12/5/222 

Introduced 

This bill would suspend the imposition of the tax on motor vehicle fuels for one year. The 
bill would require that all savings realized based on the suspension of the motor vehicle 
fuels tax by a person other than an end consumer be passed on to the end consumer, 
and would make the violation of this requirement an unfair business practice, in violation 
of unfair competition laws. The bill would require a seller of motor vehicle fuels to 
provide a receipt to a purchaser that indicates the amount of tax that would have 
otherwise been applied to the transaction. 

Oppose 

Priority 1S 

AB 69 (Waldron) 

Transportation: traffic 
signal synchronization: 
roadway improvement 
projects 

2/23/2023 

Assembly 
Transportati
on 

This bill would authorize moneys in the Greenhouse Gas Reduction Fund to be allocated 
for an investment in a traffic signal synchronization component that is part of a roadway 
improvement project requiring multiple signals, including multimodal redevelopment 
projects, rail trail projects, urban renewal projects, or a project near transit facilities, if 
the component is designed and implemented to achieve cost‐effective reductions in 
greenhouse gas emissions and includes specific emissions reduction targets and metrics 
to evaluate the project’s effect. 

Watch 

Priority 14S 

AB 295  (Fong) 

Caltrans: maintenance 
projects 

2/9/23 

Assembly 
Transportati
on 

This bill would authorize Caltrans to enter into agreements with local governmental 
entities, fire departments, fire protection districts, fire safe councils, and tribal entities to 
perform specified projects authorized by Caltrans on roadways managed by Caltrans 
including activities related to roadside maintenance and the removal and clearing of 
material. 

Watch 

Priority N/A 
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TAMC Bill Matrix – February 2023 

Measure  Status  Bill Summary  Recommended 
Position 

AB 557 (Hart) 

Open Meetings: local 
agencies: 
teleconferences 

2/8/23 

Introduced 

This bill would remove the January 1, 2024, sunset on the Brown Act exemptions for 
boards to meet virtually during a declared state of emergency declaration provided 
under AB 361 (Rivas), Chapter 165, Statutes of 2021. 

Watch 

Priority 15S 

AB 610 (Holden) 

Youth Transit Pass Pilot 
Program: free youth 
transit passes 

2/9/23 

Introduced 

Upon the appropriation of moneys by the Legislature, this bill would create the Youth 
Transit Pass Pilot Program, administered by Caltrans for purposes of awarding grants to 
transit agencies for the costs of creating, designing, developing, advertising, distributing, 
and implementing free youth transit passes to persons attending certain educational 
institutions, providing free transit service to holders of those passes, and administering 
and participating in the program. Riders under the age of 18 would be authorized to use 
a system for free. This bill is like AB 1919 (Holden) from 2022, which TAMC supported. 

Watch 

Priority 2S 

AB 744 (Carillo) 

California 
Transportation 
Commission: data, 
modeling, and analytic 
software tools 
procurement 

2/13/23 

Introduced 

Upon the appropriation of funds by the Legislature, this bill would require the California 
Transportation Commission (CTC) to acquire public domain or procure commercially 
available or open‐source licensed solutions for data, modeling, and analytic software 
tools to support the state’s sustainable transportation, congestion management, 
affordable housing, efficient land use, air quality, and climate change strategies and 
goals. The bill would require the CTC to provide access to the data, modeling, and 
analytic software tools to state and local agencies. This bill would authorize the CTC to 
establish best practices for use of data in transportation planning and to identify data 
elements that should be made available to state and local agencies for transportation 
planning. 

Watch 

Priority 2S 
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TAMC Bill Matrix – February 2023 

Measure  Status  Bill Summary  Recommended 
Position 

AB 761 (Friedman) 

Transit Transformation 
Task Force 

2/12/23 

Introduced 

This bill would require the Secretary of the California State Transportation Agency to 
establish and convene the Transit Transformation Task Force to include representatives 
from Caltrans, the Controller’s office, various local agencies, academic institutions, 
nongovernmental organizations, and other stakeholders. The task force would be 
required to develop a process for early engagement to develop policies to grow transit 
ridership and improve the transit experience for all users of those services. 

Watch 

Priority 3S 

AB 825 (Bryan) 

Vehicles: bicycles on 
sidewalks 

2/13/23 

Introduced 

This bill would prohibit a local authority from prohibiting the operation of a bicycle on a 
sidewalk adjacent to a highway or corridor that does not include a Class I, Class II, or 
Class IV bikeway. The bill would require a person riding a bicycle upon a sidewalk to yield 
the right‐of‐way to pedestrians and to adhere to a 10‐miles‐per‐hour speed limit. 

Watch 

Priority 9S 

AB 1348 (Grayson) 

Local government: open 
meetings: 

2/16/23 

Introduced 

Spot bill for legislation to modify the Ralph M. Brown Act.  Watch  

Priority 15S 

AB 1385 (Garcia) 

Local transportation 
funds: transit operators 

2/17/23 

Introduced 

Spot bill for legislation to amend transit farebox recovery ratio qualification 
requirements. 

Watch 

Priority 12S 
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TAMC Bill Matrix – February 2023 

Measure  Status  Bill Summary  Recommended 
Position 

ABx1 2 (Fong) 

Motor Vehicle Fuel Tax 
Law: suspension of tax 

2/24/23 

Assembly 
Transportati
on 

This bill would suspend the imposition of the tax on motor vehicle fuels for one year. The 
bill would require that all savings realized based on the suspension of the motor vehicle 
fuels tax by a person other than an end consumer be passed on to the end consumer, 
and would make the violation of this requirement an unfair business practice, in violation 
of unfair competition laws. The bill would require a seller of motor vehicle fuels to 
provide a receipt to a purchaser that indicates the amount of tax that would have 
otherwise been applied to the transaction. This bill is identical to AB 53. 

Oppose 

Priority 1S 

SB 32 (Jones) 

Motor vehicle fuel tax: 
greenhouse gas 
reduction programs: 
suspension 

12/5/22 

Introduced 

This bill would suspend the Low Carbon Fuel Standard regulations, adopted by the 
California Air Resources Board to reduce greenhouse gas emissions, for one year. The bill 
would exempt suppliers of transportation fuels from regulations for the use of market‐
based compliance mechanisms for one year. This bill, like AB 53 and ABx1 2, and 
identical to SBx1 1, would suspend the imposition of the tax on motor vehicle fuels for 
one year. The bill would require a seller of motor vehicle fuels to provide a receipt to a 
purchaser that indicates the amount of tax that would have otherwise applied to the 
transaction. This bill would require that all savings realized based on the suspension of 
the motor vehicle fuels tax, the suspension of the Low Carbon Fuel Standard regulations, 
and the exemption of suppliers of transportation fuels from regulations for use of 
market‐based compliance mechanisms by a person other than an end consumer be 
passed on to the end consumer, and would make the violation of this requirement an 
unfair business practice, in violation of unfair competition laws. 

Oppose 

Priority 1S 
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TAMC Bill Matrix – February 2023 

Measure  Status  Bill Summary  Recommended 
Position 

SB 304 (Laird) 

Monterey‐Salinas 
Transit District: public 
contracting 

2/15/23 

Assembly 
Transportati
on 

This bill would increase, from $100,000 to $150,000, the monetary threshold for the 
Monterey‐Salinas Transit District (MST) to award contracts for the purchase of supplies, 
materials, and equipment, to the lowest responsible bidder, or to the responsible bidder 
that provides the best value. The bill would require MST to obtain a minimum of 
3 quotes that permit prices and terms to be compared whenever the expected 
expenditure required for the purchase exceeds $10,000 but does not exceed $150,000. 
The bill would apply those rules concerning monetary thresholds for contracts to 
contracts for the purchase of services. 

Support 

Priority 16S 

SB 411 (Portantino) 

Open meetings: 
teleconferences: bodies 
with appointed 
membership. 

2/9/23 

Introduced 

This bill would allow local boards with appointed members subject to the Brown Act with 
a population of over 3 million to meet remotely. 

Watch 

Priority 15S 

SB 537 (Becker) 

Open meetings: local 
agencies: 
teleconferences 

2/14/23 

Introduced 

Spot bill for legislation to modify the Ralph M. Brown Act.  Watch 

Priority 15S 

SB 614 (Blakespear) 

Transportation 
Development Act 

2/15/23 

Introduced 

Spot bill for legislation to modify the Transportation Development Act.  Watch 

Priority 12S 
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TAMC Bill Matrix – February 2023 

Measure  Status  Bill Summary  Recommended 
Position 

SB 617 (Newman) 

Public contracts: 
regional transportation 
agencies: design‐build 
procurement 

2/15/23 

Introduced 

This bill provides an authorization to use design‐build procurement, which includes 
progressive design‐build procurement. Progressive design‐build procurement is defined 
as a project delivery process in which both the design and construction of a project are 
procured from a single entity that is selected through a qualifications‐based selection at 
the earliest feasible stage of the project. 

Support 

Priority 8S 

SB 670 (Allen) 

Vehicles miles traveled 

2/16/23 

Introduced 

This bill would require state and local transportation agencies to create a single model 
for vehicle miles traveled (VMT) mapping to be used for transportation planning and 
funding. This bill proposes one statewide standard for VMT reduction, which fails to 
acknowledge the uniqueness of each region. 

Oppose 

Priority 3S 

SB 746 (Eggman) 

Energy conservation 
contracts: alternate 
energy equipment: 
hydrogen 

2/16/23 

Introduced 

This bill would add hydrogen to the list of primary fuel sources under the definition of 
“alternate energy equipment”. This bill allows transit districts to engage in energy service 
contracting to construct electrolytic hydrogen energy conservation projects and to enter 
contracts relating to the financing, construction, operation, and use of electrolytic 
hydrogen as a form of alternative energy. Transit districts will be eligible to enter facility 
financing contracts, facility ground lease agreements, and contracts to sell electrolytic 
hydrogen produced by the energy conservation facility on their terms. 

Watch 

Priority 4S 

SB 825 (Limón) 

Local government: 
public broadband 
services 

2/17/23 

Introduced 

This bill would add metropolitan planning organizations and regional transportation 
planning authorities to the list of local government agencies included in the definition of 
“local agency” eligible to directly apply for local technical assistance grants administered 
by the California Public Utilities Commission for implementation of broadband. 

Support 

Priority 6S 
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TAMC Bill Matrix – February 2023 

Measure  Status  Bill Summary  Recommended 
Position 

SBx1 1 (Jones) 

Motor vehicle fuel tax: 
greenhouse gas 
reduction programs: 
suspension 

12/5/22 

Introduced 

This bill is identical to SB 32. It would suspend the Low Carbon Fuel Standard regulations, 
adopted by the California Air Resources Board to reduce greenhouse gas emissions, for 
one year. The bill would exempt suppliers of transportation fuels from regulations for 
the use of market‐based compliance mechanisms for one year. It would suspend the 
imposition of the tax on motor vehicle fuels for one year. The bill would require a seller 
of motor vehicle fuels to provide a receipt to a purchaser that indicates the amount of 
tax that would have otherwise applied to the transaction. 

Oppose 

Priority 1S 
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Agenda I tem 3.3.2

     
TRANSPORTATI ON AGENCY FOR MONTEREY COUNTY

Memorandum
To: Board of Directors
From: Ariana Green, Principal Transporta&on Planner
Mee
ng Date: March 22, 2023
Subject: Salinas Valley SRTS Contract Amendment #1

RECOMMENDED ACTION:
Salinas Valley Safe Routes to Schools Contract Amendment #1

1. APPROVE and AUTHORIZE the Execu&ve Director to execute Amendment #1 to the Salinas Valley Safe Routes
to School Plan contract with Ecology Ac&on, to extend the contract to December 31, 2024 and increase the
budget in an amount not to exceed $50,000 to add scope of work to provide safe routes to school steering
commi6ee facilita&on services and create a Plan that is American Disabili&es Act accessible for the period
ending December 2024;

2. APPROVE the use of Measure X and Caltrans Planning grant funds budgeted to this project; and
3. AUTHORIZE the Execu&ve Director to take such other further ac&ons as may be necessary to fulfill the intent of

the contract, including approvals of future modifica&ons or amendments that do not significantly alter the scope
of work, or change the approved contract term or amount.

SUMMARY:
The Salinas Valley Safe Routes to School Plan will include recommenda&ons for all public K-12 schools in the ci&es of
Gonzales, Soledad, Greenfield, and King City and is funded through a Caltrans Sustainable Transporta&on Planning
Grant ($664,127) and Measure X Safe Routes to School funds ($126,501).  Amendment #1 to Ecology Ac&on's
contract would enable them to facilitate the safe routes to school steering commi6ees and par&cipatory budge&ng
process in Salinas Valley ci&es and provide addi&onal budget to create an American Disabili&es Act accessible planning
document.

FINANCIAL IMPACT:
The Salinas Valley Safe Routes to School Plan is funded through a $664,127 Caltrans Sustainable Transporta&on
Planning Grant and $126,501 of Measure X Safe Routes to School Program funds as is reflected in the approved fiscal
year 2021/22 budget.
 
Under the exis&ng agreement, TAMC will be reimbursed an amount not-to-exceed $88,392; Ecology Ac&on will be
reimbursed in an amount not-to-exceed $562,156; the Monterey County Health Department will be reimbursed in an
amount not-to-exceed $90,080; and a Community-Based Organiza&on (CBO) will be reimbursed in an amount not-to-
exceed $50,000.
 
Amendment #1 would transfer the $50,000 CBO budget for facilita&on of the Salinas Valley Safe Routes to Schools
Steering Commi6ees to Ecology Ac&on to compensate them for taking on this addi&onal task, and also provide budget
to ensure the planning document is Americans with Disabili&es Act Accessible. Ecology Ac&on's total not-to-exceed
contract amount under Amendment #1 would be $612,156 if approved by the Transporta&on Agency Board.
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DISCUSSION:
The just over two-year planning process described in the Salinas Valley SRTS Plan will iden&fy barriers to safe access
to all K-12 public schools in South County ci&es and recommend infrastructure and non-infrastructure improvements. 
 
The Monterey County Health Department, Ecology Ac&on, and TAMC partnered to develop a Caltrans Sustainable
Transporta&on Planning Grant applica&on for the Salinas Valley Safe Routes to School Plan ("Salinas Valley SRTS
Plan"). All partners were wri6en into the scope of work and budget of the grant and are all eligible sub-applicants
according to the adopted Caltrans Sustainable Transporta&on Planning Grant Guidelines. Therefore, a compe&&ve
bidding process was not required. The grant was awarded in June 2021. TAMC received Caltrans' authoriza&on to
proceed with work on the grant in December 2021.
 
Originally, $50,000 of the $790,628 project was intended to go to a community-based organiza&on (CBO) to facilitate
the Safe Routes to School Steering Commi6ees and par&cipatory budge&ng process in all four south county
ci&es. Transporta&on Agency and Health Department staff met with several CBOs that serve Gonzales, Soledad,
Greenfield and King City to discuss the project and their interest and availability to par&cipate. Although several CBOs
expressed interest, and have par&cipated in the Greenfield par&cipatory budge&ng process, none have had the
bandwidth to take on the facilita&on role.  In order to keep on-track with the grant deadline, Ecology Ac&on has
stepped-up to serve in the bilingual facilita&on role with posi&ve feedback from the Greenfield Steering Commi6ee
members.
 
Amendment #1 would formalize Ecology Ac&on taking over the steering commi6ee facilita&on for the remaining three
Salinas Valley Steering Commi6ees and provide an addi&onal $35,170 funding for this task (Task 4 "Advisory
Commi6ee & Par&cipatory Budge&ng"), and add $14,830 for Task 7 "DraM & Final Plan" to ensure the Plan document
is Americans with Disabili&es Act accessible. A,ached are the revised scope of work, budget and schedule for this
amendment.
 

WEB ATTACHMENTS:
Amendment 1 Salinas Valley SRTS Plan _EA Contract
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Agenda I tem 3.4.1

     
TRANSPORTATI ON AGENCY FOR MONTEREY COUNTY

Memorandum
To: Board of Directors
From: Doug Bilse, Principal Engineer
Mee
ng Date: March 22, 2023
Subject: On-Call Traffic Engineering Services Contract for Complete Streets Projects

RECOMMENDED ACTION:
On-Call Traffic Engineering and Ancillary Services Contract:

1. APPROVE and AUTHORIZE the Execu,ve Director to execute a contract with GHD, Inc. subject to approval by
Agency Council, in an amount not to exceed $500,000 to provide on-call traffic engineering and ancillary
services for the period ending June 31, 2026

2. APPROVE the use of Measure X and Regional Surface Transporta,on Program funds budgeted to the various
projects; and 

3. AUTHORIZE the Execu,ve Director to take such other further ac,ons as may be necessary to fulfill the intent of
the contract, including approvals of future modifica,ons or amendments that do not significantly alter the scope
of work or change the approved contract term or amount.

SUMMARY:
The Agency is responsible for the delivery of challenging transporta,on projects that involve complete streets design
features. Complete Streets are streets designed and operated to support safe use and mobility for all users. The
proposed contract to provide on-call professional service for Traffic Engineering and ancillary services is expected to
review complete street designs prepared by Caltrans, and assist member agencies facilitate delivery of complete
streets projects (e.g., design review and grant wri,ng).

FINANCIAL IMPACT:
Total contract amount for on-call Traffic Engineering and ancillary services will be no more than $500,000 over three
years and will be funded with Measure X and Regional Surface Transporta,on Program funds.

DISCUSSION:
The term "complete streets" describes a process and approach to street design intended to enhance safety, create
more sustainable transporta,on op,ons, decrease dependence on driving, and improve public health by encouraging
ac,ve transporta,on like walking and biking. The benefits of complete streets projects include:

Increased transporta,on choices
Economic revitaliza,on
Improved return on infrastructure investments
Livable communi,es
Improved safety for all users
More walking and bicycling to improve public health
Greenhouse gas reduc,on and improved air quality
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The Transporta,on Agency is commiDed to planning, funding, and delivering projects that incorporate complete
streets features along the designated highway network managed by Caltrans, and TAMC staff provides support to
member agencies as they develop plans and grant applica,ons for complete streets projects throughout Monterey
County. Caltrans recently approved a policy for all new transporta,on projects it funds or oversees to include
complete streets features with the objec,ve to expand the availability of sustainable transporta,on op,ons to help
meet the state’s climate, health and equity goals.
 
An On-Call Contract is a contract for a number of projects, under which task or work orders are issued on an as-
needed basis for an established contract period. The awarded contract defines a general scope of work, level
of complexity, and professional nature of services and then u,lizes a specified “task order” procedure by which the
Agency specifies the work. Each task order will have a separate scope of work and budget that is independently
nego,ated. 
 
Staff proposes to use an on-call professional service contract to provide traffic engineering and ancillary services for
complete streets projects as detailed in the Scope of Services that was part of the Request for Qualifica,ons
(A-achment 1).
 
The Agency received six statements of qualifica,ons and selected four teams for interviews that were held on
February 16, 2023. The firms were:
 

GHD, Inc
Wallace Group
Kimley-Horn
Psomas

 
The review commiDee members clearly ranked GHD, Inc. as the best qualified team according to the scoring criteria
listed in the Request for Qualifica,ons (RFQ).  With Board authoriza,on to execute the on-call contract with GHD,
local jurisdic,ons can use the Agency's qualifica,on review process to streamline their procurement process. The pre-
qualifica,on process shortens the review ,me and ensures that the firms have the requisite skills to perform traffic
engineering with a complete streets focus. This will ul,mately result in higher quality bids for TAMC on task orders
and for jurisdic,ons seeking to contract directly with GHD.

ATTACHMENTS:

On-Call Traffic Engineering and Ancillary Contract Scope of Services
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Transportation Agency for Monterey County • 55-B Plaza Circle • Salinas, California 93901-2902 
  (831) 775-0903  • www.tamcmonterey.org 
 

TAMC On-Call Traffic Engineering and Ancillary Servies 
Scope of Services 

Provide traffic engineering and ancillary on-call services for the Transportation Agency for 
Monterey County (TAMC) with the goal of facilitating the delivery of complete streets projects 
including:   

• provide traffic engineering services including, but not limited to, development of 
conceptual designs and alternatives analysis of projects that include complete streets 
features, 

• review project plans prepared by other parties (i.e., conduct third-party design reviews) 

• provide data and illustrations that support the effectiveness of complete streets designs 
addressing safety, congestion and other potential stakeholder concerns, 

• provide civil engineering services needed to submit bid packages for small-scale 
complete streets projects including, but not limited to, conducting surveys, preparing 
base maps, plans, specifications, and cost estimates, 

• provide project management services needed to track project delivery according to 
scope, schedule and budget, 

• assist in the planning of public outreach events and facilitate community / stakeholder 
engagement meetings intended to build consensus with the project stakeholders, 

• conduct mobility planning that incorporates stakeholder input into project designs and 
graphical presentations that reflect community context, 

• assist with the preparation of grant applications including, but not limited to, rough cost 
estimates, benefit-cost ratio analysis, and project renderings, 

• collect traffic data and prepare/review analysis related to performance measures of 
complete streets design features. 
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Agenda I tem 3.4.2

     
TRANSPORTATI ON AGENCY FOR MONTEREY COUNTY

Memorandum
To: Board of Directors
From: Michael Zeller, Director of Programming & Project Delivery
Mee
ng Date: March 22, 2023
Subject: Authoriza
on for Execu
ve Director to Accept Grant Deeds

RECOMMENDED ACTION:
APPROVE Resolu.on 2023-05 designa.ng the Execu.ve Director as the authorized officer to sign cer.ficates of
acceptance for any deed or grant conveying any interest in or easement upon real estate to TAMC for public purposes.

SUMMARY:
To streamline the acquisi.on process and ensure that the parcels are acquired in a prompt manner, the Agency is
reques.ng authority for the Execu.ve Director to be designated the authorized officer to sign cer.ficates of
acceptance on behalf of the agency.

FINANCIAL IMPACT:
No direct financial impact. Periodically, the Agency acquires property rights to construct projects, and those
acquisi.on agreements are brought to the Board for approval.

DISCUSSION:
California Government Code Sec.on 27281 requires, for recorda.on, that deeds or grants conveying any interest in
or easement upon real estate to a governmental agency for public purposes be accompanied by a cer.ficate of
acceptance executed by either the legisla.ve body itself or by an agent conferred with sufficient authority to execute
that cer.ficate based on a documented delega.on of authority.

The Agency periodically has the need to acquire certain property rights on projects where TAMC is the lead agency in
developing the project and advancing it towards construc.on. To streamline the acquisi.on process and ensure that
parcels or easements are acquired in a prompt manner, the Agency is reques.ng authority for the Execu.ve Director
to be designated the authorized officer to sign cer.ficates of acceptance on behalf of the Agency as to any deed or
grant conveying any interest in or easement upon real estate to TAMC for public purposes, including, but not limited
to, right of way necessary for the Fort Ord Regional Trail and Greenway Canyon Del Rey project.
 
This ac.on only pertains to designa.ng the Agency's authorized officer to sign cer.ficates of acceptance. Approvals
for all acquisi.on agreements, including final purchase price and related terms, will be brought to the Board for
approval separately.

ATTACHMENTS:

Resolu.on 2023-05 Designa.ng the Execu.ve Director an Authorized Officer to Sign
Cer.ficates of Acceptance
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RESOLUTION NO. 2023-05 OF THE  

TRANSPORTATION AGENCY FOR MONTEREY COUNTY (TAMC) 
 

AUTHORIZING THE EXECUTIVE DIRECTOR TO ACCEPT CERTIFICATES OF ACCEPTANCE ON 
BEHALF OF THE AGENCY FOR RIGHT OF WAY NEEDED FOR  

THE FORT ORD REGIONAL TRAIL AND GREENWAY CANYON DEL REY PROJECT 
 
WHEREAS, California Government Code Section 27281 requires, for recordation, that    
deeds or grants conveying any interest in or easement upon real estate to a governmental 
agency for public purposes be accompanied by a certificate of acceptance executed by either 
the legislative body itself or by an agent conferred with sufficient authority to execute that 
certificate based on a documented delegation of authority; and 

WHEREAS, the Agency is seeking to designate the Executive Director as the authorized 
officer to sign certificates of acceptance on behalf of the Agency as to any deed or grant 
conveying any interest in or easement upon real estate to TAMC for public purposes, 
including, but not limited to, right of way necessary for the Fort Ord Regional Trail and 
Greenway Canyon Del Rey project; 

NOW, THEREFORE, BE IT RESOLVED THAT: 
 

1. The Executive Director is hereby designated the authorized officer to sign certificates 
of acceptance for any deed or grant conveying any interest in or easement upon real 
estate to TAMC for public purposes. 
 

PASSED AND ADOPTED by the Transportation Agency for Monterey County, State of 
California this 22nd day of March 2023, by the following votes: 
 
AYES:  
 
 NOES: 
 
ABSENT:   
 
 
____________________________________________________ 
MICHAEL LEBARRE, CHAIR 
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Resolution 2023-03 North Monterey County SRTS Plan Joint Grant Application   February 22, 2023 
TAMC Board of Directors          Page 2 

TRANSPORTATION AGENCY FOR MONTEREY COUNTY 
 
ATTEST: 
 
_____________________________________________________ 
TODD A. MUCK, EXECUTIVE DIRECTOR 
TRANSPORTATION AGENCY FOR MONTEREY COUNTY 
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Agenda I tem 3.7.1

     
TRANSPORTATI ON AGENCY FOR MONTEREY COUNTY

Memorandum
To: Board of Directors
From: Elouise Rodriguez, Senior Administra(ve Assistant and Clerk of the Board
Mee
ng Date: March 22, 2023
Subject: Commi�ee Minutes

RECOMMENDED ACTION:
ACCEPT dra. minutes of the Transporta(on Agency Commi1ees:

Execu(ve Commi1ee - dra. minutes of March 1, 2023
Rail Policy Commi1ee - no mee(ng this month
Bicycle and Pedestrian Facili(es Advisory Commi1ee - dra. minutes of March 1, 2023
Technical Advisory Commi1ee - dra. minutes of March 2, 2023
Measure X Ci(zens Oversight Commi1ee - no mee(ng this month

ATTACHMENTS:

Execu(ve Commi1ee dra. minutes of March 1, 2023
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DRAFT MINUTES 
 

TRANSPORTATION AGENCY FOR MONTEREY COUNTY  
SERVICE AUTHORITY FOR FREEWAYS EMERGENCIES AND MONTEREY COUNTY  

REGIONAL DEVELOPMENT IMPACT FEE JOINT POWERS AGENCY 
 

EXECUTIVE COMMITTEE MEETING 
Members: Michael LeBarre (Chair), Chris Lopez (1st Vice Chair), 

 Dave Potter (2nd Vice Chair), Mary Adams (Past Chair), 
Wendy Root Askew (County representative), Chaps Poduri (City representative) 

 
Wednesday, March 1, 2023 

*** 8:30 a.m. *** 
Transportation Agency Conference Room 

55-B Plaza Circle, Salinas 
 

EXECUTIVE COMMITTEE APR 
22 

MAY 
22 

JUN 
22 

AUG 
22 

SEP 
22 

OCT 
22 

NOV 
22 

JAN 
23 

FEB 
23 

MAR 
23 

Michael LeBarre, Chair  
King City (C. DeLeon) 

P 
(VC) 

P 
(VC) 

P 
(VC) 

P 
(VC) 

P 
(VC) 

P 
(VC) 

P 
(VC) 

P 
(VC) 

P 
(VC) 

P 

Mary Adams, Past Chair 
Supr. Dist. 5 
(S. Hardgrave,  
C. Courtney) 

P 
(VC) 

P 
(VC) 

P 
(VC) 

P(A) 
(VC) 

P 
(VC) 

P 
(VC) 

P 
(VC) 

P 
(TC) 

P 
(VC) 

P 

Chris Lopez, 1st Vice Chair 
Supr. Dist. 3  
(P. Barba) 

P 
(VC) 

P 
(VC) 

P(A) 
(VC) 

P(A) 
(VC) 

P 
(VC) 

P 
(VC) 

P 
(VC) 

P 
(VC) 

P 
(VC) 

P 
(VC) 

Dave Potter, 2nd Vice 
Chair 
Carmel-By-The-Sea 
(J. Baron) 

P 
(VC) 

A P 
(VC) 

P 
(VC) 

P 
(VC) 

P 
(VC) 

P 
(VC) 

P 
(VC) 

A P* 

Wendy Root Askew, 
County Representative 
Supr. Dist. 4  
(Y. Anderson, E. Mora) 

P 
(VC) 

P 
(VC) 

P(A) 
(VC) 

P 
(VC) 

P 
(VC) 

P 
(VC) 

P(A) 
(VC) 

P(A) 
(VC) 

P 
(VC) 

P 
(VC) 

Chaps Poduri,  
City Representative 
(Joe Amelio) 

P(A) 
(VC) 

P 
(VC) 

P 
(VC) 

P 
(VC) 

P 
(VC) 

P 
(VC) 

P 
(VC) 

E P* 
(VC) 

P 

TC:  via teleconference; VC: via video conference 
P = Present 
A = Absent 
P(A) = alternate present 
E = Excused 
P(VC) Video Conference 
P*= New Representative 
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1. CALL TO ORDER 

Chair LeBarre called the meeting to order at 8:30 a.m. Roll call was taken, and a quorum 
was confirmed.  

Staff present: Guther, Kise, Muck, Rodriguez, Watson, and Zeller.  

Others present: Robert Brayer, County Counsel; Paul Schlesinger, Thorn Run Partners; Gus 
Khouri, Khouri Consulting; and Yuri Anderson, District 4 alternate. 

The Committee welcomes new representative Dave Potter. 

2. PUBLIC COMMENTS 

No public comment 

3. CONSENT AGENDA 

On a motion by Committee Member Potter, seconded by Committee Member Adams, the 
Committee voted 6-0 to approve the minutes from the Executive Committee meeting of 
February 1, 2023, with corrections to note that Committee Members Potter and Poduri are 
new to the Committee, and noting Committee Member Askew attended in February. 

4.  LEGISLATIVE UPDATE  

On a motion by Committee Member Potter, seconded by Committee Member Adams, the 
Committee voted 6-0 to receive an update on state and federal legislative issues; and 
recommended the Board of Directors adopt positions on proposed legislation, as follows: 

• Assembly Bill (AB) 53 (Fong): Motor Vehicle Fuel Tax Law: suspension of tax – 
OPPOSE 

• Abx1 2 (Fong): Motor Vehicle Fuel Tax Law: suspension of tax – OPPOSE 
• Senate Bill (SB 32 (Jones): Motor Vehicle Fuel Tax: greenhouse gas reduction 

programs: suspension – OPPOSE  
• SBx1 1 (Jones): Motor Vehicle Fuel Tax: greenhouse gas reduction programs: 

suspension – OPPOSE  
• SB 670 (Allen): Vehicle Miles Traveled – OPPOSE 
• SB 304 (Laird): Monterey-Salinas Transit District: public contracting – SUPPORT  
• SB 617 (Newman): Public contracts: regional transportation agencies: design-build 

procurement – SUPPORT  
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• SB 825 (Limon): Local government: public broadband services – SUPPORT  

Paul Schlesinger, Agency federal legislative analyst, noted that it is going to be an 
interesting two years in light of the turnover of the House, and that we have a new 
Congressional Representative, Zoe Lofgren. He noted that appropriations funding allocation 
requests are due soon to senators and congressional representatives.  

Gus Khouri, Agency state legislative analyst, presented the draft state bill list. He noted that 
the legislature introduced 2,600 bills, but the list of bills of interest to the Agency was only 
23 bills so far, many of which are spot bills. He noted that two legislators are proposing to 
suspend the gas tax, the fund source for most transportation programs.  

5. TAMC BOARD DRAFT AGENDA  

Executive Director Todd Muck reviewed the draft regular and consent agenda for the TAMC 
Board meeting of March 22, 2023. Director Muck announced that the meeting will be held 
in person with a hybrid option, located at the Monterey County Government Center, 
Cinnamon Room, 1441 Schilling Place, Salinas. After Executive Committee discussion, 
directions were provided to staff to place the following items for consideration on the 
regular agenda:  

• Salinas Valley Safe Routes to School Plan and Participatory Budgeting 
• 2023 Programming Guidelines & Competitive Grants  
• Highway 1 Elkhorn Slough Resiliency Project  

6. ANNOUNCEMENTS 

None this month.  

7. ADJOURNMENT 

Chair LeBarre adjourned the meeting at 9:51 a.m. 
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Agenda I tem 3.7.2

     
TRANSPORTATI ON AGENCY FOR MONTEREY COUNTY

Memorandum
To: Board of Directors
From: Elouise Rodriguez, Senior Administra(ve Assistant and Clerk of the Board
Mee
ng Date: March 22, 2023
Subject: Correspondence

RECOMMENDED ACTION:
RECEIVE correspondence to and from TAMC for the month of March 2023.

WEB ATTACHMENTS:
 

February 21, 2023 Le2er to The Honorable Pete Bu4gieg
Office of the Secretary of Transporta(on, United States Department of Transporta(on regarding: Support for
Monterey-Salinas Transit District SURF! Busway and Bus Rapid Transit Project from TAMC Execu(ve Director
Todd Muck.
February 22, 2023, Le2er to TAMC Board of Directors regarding: SURF! Busway-Measure X Funding
Agreement Amendment from Michael Salerno, Spokesman, Keep Fort Ord Wild. 
February 28, 2023, le2er to Dana Cleary, Director of Real Estate Development, CHI SPA, Inc.,
regarding: Regional Development Impact Fees for Mill Ranch Apartments from TAMC Execu(ve Director Todd
Muck.
March 2, 2023, Le2er to Maura Twomey, AMBAG Execu(ve Director Regarding: support for the Monterey Bay
Electric Vehicle Climate Adapta(on and Resiliency (Monterey Bay EV CAR) Framework from TAMC Execu(ve
Director Todd Muck.
March 3, 2023, Le2ers to The Honorable U.S. Senators Feinstein and Padilla; and The Honorable U.S.
Congressmembers Lofgren & Pane2a Regarding: support for the Pajaro to Prunedale G12 Corridor Project
from TAMC Execu(ve Director Todd Muck.
Le2ers of support for the Pajaro to Prunedale G12 Corridor Project.
March 14, 2023, Le2er to Ms. Margare2a Veltri, Low-No/Bus Grant Program Manager, Federal Transit
Administra(on regarding: Monterey-Salinas Transit District’s Submission to FTA’s FY 2023 Low or No Emission
Grant Program and the Grants for Buses and Bus Facili(es Compe((ve Program from TAMC Execu(ve Director
Todd Muck.
March 14, 2023, Le2er to The Honorables Nancy Skinner, Josh Becker, Brian Dahle, Phillip Ting, Steve Benne2,
and Vince Fong regarding: Support for Streets and Highways Code (SHC) Sec(on 114.5 from TAMC Execu(ve
Director Todd Muck.
March 14, 2023, Le2er to Carl Sedoryk, MST General Manager/CEO regarding: Support for Monterey-Salinas
Transit District’s Applica(on to the 5311(f) Grant Program to Reinstate the Line 59 from Salinas to Gilroy from TAMC
Execu(ve Director Todd Muck.
Le2ers of Support for the Monterey County Coastal Transporta(on Vulnerability Assessment.
Le2ers of Support for North Monterey County Safe Routes to School Plan Grant Support.
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