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• The “Proposal and Contract” book has been retitled and is now the “Bid” book. 

 
• The “Notice to Contractors” has been retitled and is now the “Notice to Bidders.” 

 
• Bidders are advised that, as required by federal law, the Transportation Agency for 

Monterey County (TAMC) is implementing new Disadvantaged Business Enterprise 
requirements for Underutilized Disadvantaged Business Enterprises (UDBE).  Section 2, 
"Proposal Requirements and Conditions," under subsection titled "Disadvantaged 
Business Enterprises (DBE)" and Section 5, "General," under subsection titled 
"Performance of Subcontractors" of these special provisions cover the UDBE 
requirements. 
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 Standard Plans List 

 
 The Standard Plan sheets applicable to this contract include, but are not 

limited to those indicated below.  Applicable Revised Standard Plans (RSP) 
and New Standard Plans (NSP) indicated below may be downloaded from the 

Caltrans website at: http://www.dot.ca.gov/hq/esc/oe/ 
 ACRONYMS, ABBREVIATIONS AND SYMBOLS 

A10A Acronyms and Abbreviations (Sheet 1 of 2) 

A10B Acronyms and Abbreviations (Sheet 2 of 2) 
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TRANSPORTATION AGENCY FOR MONTEREY COUNTY 
 
 
 

NOTICE TO BIDDERS 
 
 

CONTRACT NO.  05-930299L 
 
 
Sealed bids for the work shown on the plans entitled: 
 

TRANSPORTATION AGENCY FOR MONTEREY COUNTY 
PROJECT PLANS FOR CONSTRUCTION OF    

 
BEACH RANGE ROAD MULTI-USE TRAIL 

 
AT FORT ORD DUNES STATE PARK 

IN MONTEREY COUNTY, CALIFORNIA 
 

FEDERAL AID PROJECT NO. DEM09L-6143(045) 
 

 
will be received at the office of the Transportation Agency for Monterey County until 12 NOON on October 7, 
2010 at which time they will be publicly opened and read. 

 
Bid forms for this work are included in a separate book entitled: 
 

TRANSPORTATION AGENCY FOR MONTEREY COUNTY 
BID FOR CONSTRUCTION OF    

 
BEACH RANGE ROAD MULTI-USE TRAIL 

 
AT FORT ORD DUNES STATE PARK 

IN MONTEREY COUNTY, CALIFORNIA 
 

FEDERAL AID PROJECT NO. DEM09L-6143(045) 
 
 
General work description:  The project includes approximately 500,000 square feet of slurry seal, 40,000 

linear feet of pavement delineation, furnishing and installing various State Park, interpretive and directional signage, 
construction of wooden fencing, furnishing and installing site furniture, construction of asphalt concrete or Portland 
cement concrete landings, patching asphalt concrete pavement, and other miscellaneous work. 

 
The UDBE Contract goal is 4.54 percent. 

 
THIS PROJECT IS SUBJECT TO THE "BUY AMERICA" PROVISIONS OF THE SURFACE 

TRANSPORTATION ASSISTANCE ACT OF 1982 AS AMENDED BY THE INTERMODAL SURFACE 
TRANSPORTATION EFFICIENCY ACT OF 1991. 
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Bids are required for the entire work described herein. 
 
The contractor shall possess a Class A license at the time this contract is awarded. 

 
This contract is subject to state contract nondiscrimination and compliance requirements pursuant to 

Government Code, Section 12990. 
 
Inquiries or questions based on alleged patent ambiguity of the plans, specifications or estimate must be 

communicated as a bidder inquiry prior to bid opening.  Any such inquiries or questions, submitted after bid 
opening, will not be treated as a bid protest. 

 
The Contract Documents may be examined at the following locations: 
 

Transportation Agency for Monterey County (TAMC), 55-B Plaza Circle, Salinas, California 93901, 
www.tamcmonterey.org 

 
Salinas Valley Builders Exchange, 20 Quail Run Circle, Suite A, Salinas, CA 93907 
 
Builders Exchange of the Central Coast, 100 12th Street, Bldg 2861, Marina, CA 93933 
 
Santa Cruz Builders Exchange, 1248 Thompson Ave, Santa Cruz, CA 95062 

 
Bidders may obtain copies of the bidding documents from San Jose Blue, 2 Harris Court, Monterey, CA 93940, 

(831) 646-1170, or order online at sjblue.com.  The cost of reproduction will be non-refundable. 
 

Technical questions should be directed to Hank Myers at the Transportation Agency for Monterey County 
(TAMC) at 55-B Plaza Circle, Salinas, California 93901, California, telephone (831) 775-4412, email 
hank@tamcmonterey.org 

 
Bid Bond in an amount not less than ten percent (10%) of the total bid amount and conforming to the prescribed 

bidding procedures is required to be submitted with each bid, as a guaranty to be forfeited should the bidder, if 
awarded the contract, fail to enter into the same, or fails to furnish in a timely manner the bonds and/or proof of 
insurance. 

 
No bidder may withdraw its bid for a period of sixty (60) calendar days after the date set for the opening of 

bids. 
 
The successful bidder shall furnish a payment bond and a performance bond. 

 
The Transportation Agency for Monterey County affirms that in any contract entered into pursuant to this 

advertisement, disadvantaged business enterprises will be afforded full opportunity to submit bids in response to this 
invitation. 

 
Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in 

which the work is to be done have been determined by the Director of the California Department of Industrial 
Relations.  These wages are set forth in the General Prevailing Wage Rates for this project, available at the offices of 
the Transportation Agency for Monterey County, and available from the California Department of Industrial 
Relations’ Internet web site at http://www.dir.ca.gov/DLSR/PWD.  The Federal minimum wage rates for this project 
as predetermined by the United States Secretary of Labor are set forth in the Bid  book and in copies of this book 
that may be examined at the offices described above where project plans, special provisions, and bid forms may be 
seen.  Addenda to modify the Federal minimum wage rates, if necessary, will be issued to holders of Bid book.  
Future effective general prevailing wage rates, which have been predetermined and are on file with the California 
Department of Industrial Relations are referenced but not printed in the general prevailing wage rates. 
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Attention is directed to the Federal minimum wage rate requirements in the Bid book.  If there is a difference 

between the minimum wage rates predetermined by the Secretary of Labor and the general prevailing wage rates 
determined by the Director of the California Department of Industrial Relations for similar classifications of labor, 
the Contractor and subcontractors shall pay not less than the higher wage rate.  The Department will not accept 
lower State wage rates not specifically included in the Federal minimum wage determinations.  This includes 
"helper" (or other classifications based on hours of experience) or any other classification not appearing in the 
Federal wage determinations.  Where Federal wage determinations do not contain the State wage rate determination 
otherwise available for use by the Contractor and subcontractors, the Contractor and subcontractors shall pay not 
less than the Federal minimum wage rate, which most closely approximates the duties of the employees in question. 

 
The U.S. Department of Transportation (DOT) provides a toll-free “hotline” service to report bid rigging 

activities. Bid rigging activities can be reported Mondays through Fridays, between 8:00 a.m. and 5:00 p.m., Eastern 
Time, Telephone No. 1-800-424-9071.  Anyone with knowledge of possible bid rigging, bidder collusion, or other 
fraudulent activities should use the “hotline” to report these activities.  The “hotline” is part of the DOT’s continuing 
effort to identify and investigate highway construction contract fraud and abuse and is operated under the direction 
of the DOT Inspector General.  All information will be treated confidentially and caller anonymity will be respected. 

 
 

________________________________________ 
By: Debra Hale 
TAMC Executive Director 

 
DATE:__________________________________ 
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COPY OF BID ITEM LIST 
(NOT TO BE USED FOR BIDDING PURPOSES) 

ITEM 
NO. ITEM UNIT OF 

MEASURE 
ESTIMATED 
QUANTITY 

1 Mobilization LS 1 

2 Construction Site Management LS 1 

3 Temporary Fence (Type ESA)  LF 100 

4 AC Patch Type 1 SQFT 1,145 

5 AC Patch Type 2 SQFT 508 

6 AC Patch Type 3 SQFT 180 

7 Construct Type 'A' AC Dike LF 35 

8 Remove Vegetation LS 1 

9 Slurry Seal (Type II) (F) SQFT 500,000 

10 
4"-Wide Broken Yellow Centerline (Detail 
B1) (2-Coat Paint) (F) LF 21,050 

11 4"-Wide White Line (2-Coat Paint) (F) LF 19,030 

12 Construct Landing Type 1 EA 2 

13 Construct Landing Type 2 EA 1 

14 Construct Landing Type 3 EA 3 

15 Construct AC Ramp at Location #8D LS 1 

16 Construct Paved Landing at Location #10 LS 1 

17 Furnish and Install Picnic Table EA 3 

18 Furnish and Install Bike Rack EA 2 

19 Construct Split-Rail Fence LF 270 

20 Furnish and Install Exhibit Shelter EA 3 

21 Furnish and Install Site Branding Sign EA 3 

22 Furnish and Install Low-Profile Sign EA 4 

23 Relocate Low-Profile Sign EA 1 

24 Furnish and Install Directional Sign EA 4 

25 
Furnish Directional Sign, Assembled with 
Post and Hardware, and Provide to State EA 1 

26 
Furnish sign panel and install in existing 
exhibit shelter #8E EA 1 
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TRANSPORTATION AGENCY FOR MONTEREY COUNTY 
 

SPECIAL PROVISIONS 
 

Annexed to Contract No. –  05-930299L 

 
SECTION 1  SPECIFICATIONS AND PLANS 

 
The work embraced herein shall be done in accordance with the Standard Specifications dated May 2006 and 

the Standard Plans dated May 2006, of the California Department of Transportation (Caltrans) insofar as the same 
may apply and these special provisions. 

In case of conflict between the Standard Specifications and these special provisions, the special provisions shall 
take precedence over and be used in lieu of the conflicting portions. 

The Amendments to the Standard Specifications dated 09-25-09 shall be considered as part of the Standard 
Specifications for the purposes set forth in Section 5-1.04, "Coordination and Interpretation of Plans, Standard 
Specifications and Special Provisions," of the Standard Specifications.  The Amendments to the Standard 
Specifications dated 09-25-09 are available for viewing at the TAMC office, and may be downloaded from the 
TAMC website at www.tamcmonterey.org.  Whenever either the term "Standard Specifications is amended" or the 
term "Standard Specifications are amended" is used in the special provisions, the indented text or table following the 
term shall be considered an amendment to the Standard Specifications.  In case of conflict between such 
amendments and the Standard Specifications, the amendments shall take precedence over and be used in lieu of the 
conflicting portions. 

 
 
1-1.01  DEFINITIONS  
The following terms defined in Section 1, "Definitions and Terms," of the Standard Specifications shall be 

interpreted to have the following meaning and intent: 
 
Agency: The Transportation Agency For Monterey County 
 
TAMC: The Transportation Agency For Monterey County  
 
City: The Transportation Agency For Monterey County  
 
State:        The Transportation Agency For Monterey County 
 
Department:   The Transportation Agency For Monterey County  
 
Director:     The Transportation Agency For Monterey County, acting either directly or through 

properly authorized agents, such agents acting within the scope of the particular duties 
entrusted to them. 

 
Engineer:     The Transportation Agency For Monterey County, acting either directly or through 

properly authorized agents, such agents acting within the scope of the particular duties 
entrusted to them. 

 
Laboratory: Any established laboratory designated by the Engineer to test materials and work 

involved in the Contract.  
 
Attorney General:      TAMC Counsel. 
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The following terms shall be added to Section 1, “Definitions and Terms” of the Standard Specifications: 
 

General Definitions of Existing Highway Facilities Work 
 

Type of Work Definition 
 

Remove Remove and dispose of. 
Abandon Render unserviceable, in place, by doing some kind 

of work. 
Salvage Remove, clean, and haul to the recycle center or 

location listed in Section 8. 
Reset Remove and install or place at same station 

location. May be moved laterally only. No alteration 
required. 

Relocate Remove and install or place in a new location. No 
alteration required. 

Reconstruct Remove and disassemble and construct again at an 
existing or new location. New parts or alteration 
may or may not be required. 

Adjust Raise or lower a facility to match a new grade line. 
Generally associated with raising frames and grates 
or frames and covers of facilities on resurfacing 
projects. May require some removal.  Includes 
raising or lowering of frames and covers or frames 
and grates of concrete or brick manholes or circular 
precast concrete 
pipe structures by adding or subtracting raising 
devices only.  Any changes to taper of manhole or 
steps is "remodel." 

Modify A change that does not affect the basic framework 
or structure with only an addition or subtraction to 
an appurtenant part. May require some removal. 
Includes raising or lowering frame and covers or 
frame and grate of drainage inlets by removing 
concrete or adding concrete. 

Remodel Rebuild facility in same location. May require some 
removal.  Relay Remove and lay in an existing or 
new location.  Generally used for pipes or culverts 
and appurtenances. 
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SECTION 2  PROPOSAL REQUIREMENTS AND CONDITIONS 
 

2-1.01  GENERAL 
The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the 

Standard Specifications and these special provisions for the requirements and conditions which the bidder must 
observe in the preparation of and the submission of the bid. 

The bidder's bond shall conform to the bond form in the Bid book for the project and shall be properly filled out 
and executed. The bidder’s bond form included in that book may be used.  

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Bid book.  
Signing the Bid book shall also constitute signature of the Noncollusion Affidavit. 

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, 
or sex in the performance of this contract.  The contractor shall carry out applicable requirements of Title 49 CFR 
(Code of Federal Regulations) part 26 in the award and administration of US DOT assisted contracts.  Failure by the 
contractor to carry out these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy, as the recipient deems appropriate.  Each subcontract signed by the bidder 
must include this assurance. 

Failure of the bidder to fulfill the requirements of the Special Provisions for submittals required to be furnished 
after bid opening, including but not limited to escrowed bid documents, where applicable, may subject the bidder to 
a determination of the bidder's responsibility in the event it is the apparent low bidder on a future public works 
contracts. 

 
 
2-1.015  FEDERAL LOBBYING RESTRICTIONS 
Section 1352, Title 31, United States Code prohibits Federal funds from being expended by the recipient or any 

lower tier sub recipient of a Federal-aid contract to pay for any person for influencing or attempting to influence a 
Federal agency or Congress in connection with the awarding of any Federal-aid contract, the making of any Federal 
grant or loan, or the entering into of any cooperative agreement.   

If any funds other than Federal funds have been paid for the same purposes in connection with this Federal-aid 
contract, the recipient shall submit an executed certification and, if required, submit a completed disclosure form as 
part of the bid documents. 

A certification for Federal-aid contracts regarding payment of funds to lobby Congress or a Federal agency is 
included in the Bid book.  Standard Form - LLL, “Disclosure of Lobbying Activities,” with instructions for 
completion of the Standard Form is also included in the Bid book.  Signing the Bid book shall constitute signature of 
the Certification. 

The above referenced certification and disclosure of lobbying activities shall be included in each subcontract 
and any lower-tier contracts exceeding $100,000.  All disclosure forms, but not certifications, shall be forwarded 
from tier to tier until received by the Engineer. 

The Contractor, subcontractors and any lower-tier contractors shall file a disclosure form at the end of each 
calendar quarter in which there occurs any event that requires disclosure or that materially affects the accuracy of 
the information contained in any disclosure form previously filed by the Contractor, subcontractors and any lower-
tier contractors.  An event that materially affects the accuracy of the information reported includes: 

(1) A cumulative increase if $25,000 or more in the amount paid or expected to be paid for influencing or 
attempting to influence a covered Federal action; or 

(2) A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal action; 
or 

(3) A change in the officer(s), employees(s), or Member(s) contacted to influence or attempt to influence a 
covered Federal Action. 

 
2-1.02  DISADVANTAGED BUSINESS ENTERPRISE (DBE) 
This project is subject to Title 49 CFR 26.13(b): 
 
The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, 

or sex in the performance of this contract.  The contractor shall carry out applicable requirements of 49 CFR part 26 
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in the award and administration of DOT-assisted contracts.  Failure by the contractor to carry out these requirements 
is a material breach of this contract, which may result in the termination of this contract or such other remedy as the 
recipient deems appropriate. 

 
Take necessary and reasonable steps to ensure that DBEs have opportunity to participate in the contract (49 

CFR 26). 
 
To ensure there is equal participation of the DBE groups specified in 49 CFR 26.5, the Agency specifies a goal 

for Underutilized Disadvantaged Business Enterprises (UDBEs).  UDBE is a firm that meets the definition of DBE 
and is a member of one of the following groups: 

 
1. Black Americans 
2. Native Americans 
3. Asian-Pacific Americans 
4. Women 
 
References to DBEs include UDBEs, but references to UDBEs do not include all DBEs. 
Make work available to UDBEs and select work parts consistent with available UDBE subcontractors and 

suppliers. 
Meet the UDBE goal shown in the Notice to Bidders or demonstrate that you made adequate good faith efforts 

to meet this goal. 
It is your responsibility to verify that the UDBE firm is certified as DBE at date of bid opening.  For a list of 

DBEs certified by the California Unified Certification Program, go to: 
 
http://www.dot.ca.gov/hq/bep/find_certified.htm 
 
Only UDBE participation will count towards the UDBE goal.  DBE participation will count towards the 

Agency's Annual Anticipated DBE Participation Level and the California statewide goal. 
Credit for materials or supplies you purchase from UDBEs counts towards the goal in the following manner: 
 
1. 100 percent counts if the materials or supplies are obtained from a UDBE manufacturer. 
2. 60 percent counts if the materials or supplies are obtained from a UDBE regular dealer. 
3. Only fees, commissions, and charges for assistance in the procurement and delivery of materials or supplies 

count if obtained from a UDBE that is neither a manufacturer or regular dealer.  49 CFR 26.55 defines 
"manufacturer" and "regular dealer." 

 
You receive credit towards the goal if you employ a UDBE trucking company that performs a commercially 

useful function as defined in 49 CFR 26.55. 
 

UDBE Commitment Submittal 
 
The UDBE Goal for this contract is 4.54%. 
 
Submit UDBE information on the “Local Agency Bidder-UDBE Commitment (Construction Contracts),” 

Exhibit 15-G1, form included in the Bid book. 
 
Submit written confirmation from each UDBE stating that it is participating in the contract.  Include 

confirmation with the UDBE Commitment form.  A copy of a UDBE's quote will serve as written confirmation that 
the UDBE is participating in the contract. 

 
If you do not submit the UDBE Commitment form with the bid book, the Agency finds your bid nonresponsive. 
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Good Faith Efforts Submittal 
 
If you have not met the UDBE goal, complete and submit the “UDBE Information - Good Faith Efforts,” 

Exhibit 15-H, form with the bid showing that you made adequate good faith efforts to meet the goal.  Only good 
faith efforts directed towards obtaining participation by UDBEs will be considered.  If good faith efforts 
documentation is not submitted with the bid, it must be received by the Agency no later than 4:00 p.m. on the 4th 
business day after bid opening. 

If your UDBE Commitment form shows that you have met the UDBE goal or if you are required to submit the 
UDBE Commitment form, you must also submit good faith efforts documentation within the specified time to 
protect your eligibility for award of the contract in the event the Agency finds that the UDBE goal has not been met. 

Good faith efforts documentation must include the following information and supporting documents, as 
necessary: 

 
1. Items of work you have made available to UDBE firms.  Identify those items of work you might 

otherwise perform with its own forces and those items that have been broken down into 
economically feasible units to facilitate UDBE participation.  For each item listed, show the dollar 
value and percentage of the total contract.  It is your responsibility to demonstrate that sufficient 
work to meet the goal was made available to UDBE firms. 

2. Names of certified UDBEs and dates on which they were solicited to bid on the project.  Include 
the items of work offered.  Describe the methods used for following up initial solicitations to 
determine with certainty if the UDBEs were interested, and the dates of the follow-up.  Attach 
supporting documents such as copies of letters, memos, facsimiles sent, telephone logs, telephone 
billing statements, and other evidence of solicitation.  You are reminded to solicit certified UDBEs 
through all reasonable and available means and provide sufficient time to allow UDBEs to 
respond. 

3. Name of selected firm and its status as a UDBE for each item of work made available.  Include 
name, address, and telephone number of each UDBE that provided a quote and their price quote.  
If the firm selected for the item is not a UDBE, provide the reasons for the selection. 

4. Name and date of each publication in which you requested UDBE participation for the project.  
Attach copies of the published advertisements. 

5. Names of agencies and dates on which they were contacted to provide assistance in contacting, 
recruiting, and using UDBE firms.  If the agencies were contacted in writing, provide copies of 
supporting documents. 

6. List of efforts made to provide interested UDBEs with adequate information about the plans, 
specifications, and requirements of the contract to assist them in responding to a solicitation.  If 
you have provided information, identify the name of the UDBE assisted, the nature of the 
information provided, and date of contact.  Provide copies of supporting documents, as 
appropriate. 

7. List of efforts made to assist interested UDBEs in obtaining bonding, lines of credit, insurance, 
necessary equipment, supplies, and materials, excluding supplies and equipment that the UDBE 
subcontractor purchases or leases from the prime contractor or its affiliate.  If such assistance is 
provided by you, identify the name of the UDBE assisted, nature of the assistance offered, and 
date.  Provide copies of supporting documents, as appropriate. 

8. Any additional data to support demonstration of good faith efforts. 
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SECTION 3  AWARD AND EXECUTION OF CONTRACT 
 

3-1.01  GENERAL 
The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the 

Standard Specifications and these special provisions for the requirements and conditions concerning award and 
execution of contract. 

The award of the contract, if it be awarded, will be to the lowest responsible bidder whose bid complies with all 
the requirements prescribed.   

The contract shall be executed by the successful bidder and shall be returned, together with the contract bonds, 
to the Agency so that it is received within 10 days, not including Saturdays, Sundays and legal holidays, after the 
bidder has received the contract for execution.  Failure to do so shall be just cause for forfeiture of the proposal 
guaranty.  The executed contract documents shall be delivered to the following address:   55-B Plaza Circle, Salinas, 
CA 

A "Local Agency Bidder-DBE Information (Construction Contracts), Exhibit 15-G2" form is included in the 
Bid book to be executed by the successful bidder.  The purpose of the form is to collect data required under 
49 CFR 26.  Even if no DBE participation will be reported, the successful bidder must execute and return the form. 

The successful bidder's "Local Agency Bidder- Information (Construction Contracts), Exhibit 15-G2" form 
should include the names, addresses and phone numbers of DBE firms that will participate, with a complete 
description of work or supplies to be provided by each, and the dollar value of each DBE transaction.  When 100 
percent of a contract item of work is not to be performed or furnished by a DBE, a description of the exact portion of 
that work to be performed or furnished by that DBE should be included in the DBE information, including the 
planned location of that work.  A successful bidder certified as a DBE should describe the work it has committed to 
performing with its own forces as well as any other work that it has committed to be performed by DBE 
subcontractors, suppliers and trucking companies. 

The successful bidder is encouraged to provide written confirmation from each DBE that the DBE is 
participating in the contract.  A copy of a DBE's quote will serve as written confirmation that the DBE is 
participating in the contract.  If a DBE is participating as a joint venture partner, the successful bidder is encouraged 
to submit a copy of the joint venture agreement. 

The "Local Agency Bidder-DBE Information (Construction Contracts), Exhibit 15-G2" form shall be completed 
and returned to the Agency by the successful bidder with the executed contract and contract bonds.  

Exhibit 15-G1, UDBE Commitment Form, and Exhibit 15-H, UDBE Good Faith Efforts must be submitted with 
your bid.  Exhibit 15-G2, DBE Information, will only be collected from the successful bidder.  If the bidder does not 
comply with Section 2-1.02 Disadvantaged Business Enterprise, the agency finds your bid nonresponsive. 
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SECTION 4  BEGINNING OF WORK, TIME OF COMPLETION AND 
LIQUIDATED DAMAGES 

 
Attention is directed to the provisions in Section 8-1.03, “Beginning of Work” in Section 8-1.06 “Time of 

Completion,” and in Section 8-1.07, “Liquidated Damages,” of the Standard Specifications and these special 
provisions. 

The Contractor shall begin work within 15 calendar days after the contract has been approved by the attorney 
appointed and authorized to represent the Agency. 

The Contractor shall complete the work, except interpretive sign panel work, within 65 working days starting on 
the 15th day after contract approval or on the day you start work at the job site, whichever occurs first. 

The Contractor shall pay to the Agency the sum of $500 per day, for each and every calendar day’s delay in 
finishing the work in excess of the number of working days prescribed above. 

Complete the interpretive sign panel work within 200 calendar days starting on the 1st working day after 
exceeding the number of working days. 
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SECTION 5  GENERAL  

 
SECTION 5-1  MISCELLANEOUS 

 
 
 

5-1.01  LABOR NONDISCRIMINATION 
Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California 

Code of Regulations. 
 

NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM 
(GOV. CODE, SECTION 12990) 

 
Your attention is called to the "Nondiscrimination Clause", set forth in Section 7-1.01A(4), "Labor 

Nondiscrimination," of the Standard Specifications, which is applicable to all nonexempt state contracts and 
subcontracts, and to the "Standard California Nondiscrimination Construction Contract Specifications" set forth 
therein.  The Specifications are applicable to all nonexempt state construction contracts and subcontracts of $5,000 
or more. 

 
 

5-1.02  PREVAILING WAGE 
Attention is directed to Section 7-1.01A(2), "Prevailing Wage," of the Standard Specifications. 
 

The general prevailing wage rates determined by the Director of Industrial Relations, for the county or 
counties in which the work is to be done, are available at the Transportation Agency for Monterey County.  
These wage rates are included in Section 13 of these Special Provisions.  Changes, if any, to the general 
prevailing wage rates will be available at the same location. 

 
 

5-1.03  PUBLIC SAFETY 
The Contractor shall provide for the safety of traffic and the public in conformance with the provisions in 

Section 7-1.09, "Public Safety," of the Standard Specifications and these special provisions. 
The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, 

obstacle or storage area when the following conditions exist: 
 
A. Excavations.—The near edge of the excavation is 12 feet or less from the edge of the lane, except: 
 

1. Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental 
entry by traffic or the public. 

2. Excavations less than 1 foot deep. 
3. Trenches less than 1 foot wide for irrigation pipe or electrical conduit, or excavations less than 0.3-m 

in diameter. 
4. Excavations parallel to the lane for the purpose of pavement widening or reconstruction. 
5. Excavations in side slopes, where the slope is steeper than 1:4 (vertical: horizontal). 
6. Excavations protected by existing barrier or railing. 
 

B. Temporarily Unprotected Permanent Obstacles.—The work includes the installation of a fixed obstacle 
together with a protective system, such as a sign structure together with protective railing, and the 
Contractor elects to install the obstacle prior to installing the protective system; or the Contractor, for the 
Contractor's convenience and with permission of the Engineer, removes a portion of an existing protective 
railing at an obstacle and does not replace such railing complete in place during the same day. 
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C. Storage Areas.—Material or equipment is stored within 12 feet of the lane and the storage is not otherwise 
prohibited by the provisions of the Standard Specifications and these special provisions. 

 
The approach end of temporary railing (Type K), installed in conformance with the provisions in this section 

"Public Safety" and in Section 7-1.09, "Public Safety," of the Standard Specifications, shall be offset a minimum of 
15 feetfrom the edge of the traffic lane open to public traffic.  The temporary railing shall be installed on a skew 
toward the edge of the traffic lane of not more than 1 foot transversely to 10 feet longitudinally with respect to the 
edge of the traffic lane.  If the 15 feet minimum offset cannot be achieved, the temporary railing shall be installed on 
the 10 to 1 skew to obtain the maximum available offset between the approach end of the railing and the edge of the 
traffic lane, and an array of temporary crash cushion modules shall be installed at the approach end of the temporary 
railing.  

Temporary railing (Type K) shall conform to the provisions in Section 12-3.08, "Temporary Railing (Type K)," 
of the Standard Specifications.  Temporary railing (Type K), conforming to the details shown on 1999 Standard Plan 
T3, may be used.  Temporary railing (Type K) fabricated prior to January 1, 1993, and conforming to 1988 Standard 
Plan B11-30 may be used, provided the fabrication date is printed on the required Certificate of Compliance. 

Temporary crash cushion modules shall conform to the provisions in "Temporary Crash Cushion Module" of 
these special provisions. 

Except for installing, maintaining and removing traffic control devices, whenever work is performed or 
equipment is operated in the following work areas, the Contractor shall close the adjacent traffic lane unless 
otherwise provided in the Standard Specifications and these special provisions: 

 
Approach Speed of Public Traffic (Posted 

Limit) 
 (Miles Per Hour) 

Work Areas 

Over 45 Miles Per Hour Within 6 feet of a traffic lane but not on a traffic lane 
35 to 45 Miles Per Hour Within 3 feet of a traffic lane but not on a traffic lane 
 
The lane closure provisions of this section shall not apply if the work area is protected by permanent or 

temporary railing or barrier. 
When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones or 

delineators shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width 
of an existing lane to less than 3 m without written approval from the Engineer. 

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the 
traffic cones or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the 
traveled way.  The spacing of the cones or delineators shall be not more than the spacing used for the lane closure. 

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians. 
Full compensation for conforming to the provisions in this section "Public Safety," including furnishing and 

installing temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the 
contract prices paid for the various items of work involved and no additional compensation will be allowed 
therefore. 

 
 

 
5-1.04  BUY AMERICA REQUIREMENTS 
Attention is directed to the "Buy America" requirements of the Surface Transportation Assistance Act of 1982 

(Section 165) and the Intermodal Surface Transportation Efficiency Act of 1991 (ISTEA) Sections 1041(a) and 
1048(a), and the regulations adopted pursuant thereto.  In conformance with the law and regulations, all 
manufacturing processes for steel and iron materials furnished for incorporation into the work on this project shall 
occur in the United States; with the exception that pig iron and processed, pelletized and reduced iron ore 
manufactured outside of the United States may be used in the domestic manufacturing process for such steel and 
iron materials.  The application of coatings, such as epoxy coating, galvanizing, painting, and other coating that 
protects or enhances the value of steel or iron materials shall be considered a manufacturing process subject to the 
"Buy America" requirements. 
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A Certificate of Compliance, conforming to the provisions in Section 6-1.07, "Certificates of Compliance," of 
the Standard Specifications, shall be furnished for steel and iron materials.  The certificates, in addition to certifying 
that the materials comply with the specifications, shall specifically certify that all manufacturing processes for the 
materials occurred in the United States, except for the above exceptions. 

The requirements imposed by the law and regulations do not prevent a minimal use of foreign steel and iron 
materials if the total combined cost of the materials used does not exceed one-tenth of one percent (0.1 percent) of 
the total contract cost or $2,500, whichever is greater.  The Contractor shall furnish the Engineer acceptable 
documentation of the quantity and value of the foreign steel and iron prior to incorporating the materials into the 
work. 

 
 
5-1.05  REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES 
When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the 

specifications and the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a 
hazardous substance as defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous 
substance has not been rendered harmless, the Contractor may continue work in unaffected areas reasonably 
believed to be safe.  The Contractor shall immediately cease work in the affected area and report the condition to the 
Engineer in writing. 

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous 
substances including exploratory work to identify and determine the extent of the asbestos or hazardous substance 
will be performed by separate contract. 

If delay of work in the area delays the current controlling operation, the delay will be considered a right of way 
delay and the Contractor will be compensated for the delay in conformance with the provisions in Section 8-1.09, 
"Right of Way Delays," of the Standard Specifications. 

 
 
5-1.06  SUBCONTRACTOR AND DBE RECORDS 
The Contractor shall maintain records showing the name and business address of each first-tier subcontractor.  

The records shall also show the name and business address of every DBE subcontractor, DBE vendor of materials 
and DBE trucking company, regardless of tier.  The records shall show the date of payment and the total dollar 
figure paid to all of these firms.  DBE prime contractors shall also show the date of work performed by their own 
forces along with the corresponding dollar value of the work. 

 
Upon completion of the contract, a summary of these records shall be prepared on "Final Report-Utilization of 

Disadvantaged Business Enterprises (DBE), First Tier Subcontractors" Form CEM-2402(F) and certified correct by 
the Contractor or the Contractor's authorized representative, and shall be furnished to the Engineer.  The form shall 
be furnished to the Engineer within 90 days from the date of contract acceptance.  The amount of $10,000 will be 
withheld from payment until a   satisfactory form is submitted.  

 
Prior to the fifteenth of each month, the Contractor shall submit documentation to the Engineer showing the 

amount paid to DBE trucking companies.  The Contractor shall also obtain and submit documentation to the 
Engineer showing the amount paid by DBE trucking companies to all firms, including owner-operators, for the 
leasing of trucks.  If the DBE leases trucks from a non-DBE, the Contactor may count only the fee or commission 
the DBE receives as a result of the lease arrangement.   

 
The Contractor shall also obtain and submit documentation to the Engineer showing the truck number, owner's 

name, California Highway Patrol CA number, and if applicable, the DBE certification number of the owner of the 
truck for all trucks used during that month.  This documentation shall be submitted on "Monthly DBE Trucking 
Verification" Form CEM-2404(F). 
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5-1.07  DBE CERTIFICATION STATUS 
If a DBE subcontractor is decertified during the life of the project, the decertified subcontractor shall notify the 

Contractor in writing with the date of decertification.  If a subcontractor becomes a certified DBE during the life of 
the project, the subcontractor shall notify the Contractor in writing with the date of certification.  The Contractor 
shall furnish the written documentation to the Engineer. 

 
Upon completion of the contract, "Disadvantaged Business Enterprises (DBE) Certification Status Change" 

Form CEM-2403(F) indicating the DBEs' existing certification status shall be signed and certified correct by the 
Contractor.  The certified form shall be furnished to the Engineer within 90 days from the date of contract 
acceptance. 

 
5-1.08  PERFORMANCE OF SUBCONTRACTORS 
The subcontractors listed by you in Bid  book shall list therein the name and address of each subcontractor to 

whom the bidder proposes to subcontract portions of the work in an amount in excess of one-half of one percent of 
the total bid or $10,000, whichever is greater, in accordance with the Subletting and Subcontracting Fair Practices 
Act, commencing with Section 4100 of the Public Contract Code.  The bidder’s attention is invited to other 
provisions of the Act related to the imposition of penalties for a failure to observe its provisions by using 
unauthorized subcontractors or by making unauthorized substitutions. 

 
UDBEs must perform work or supply materials as listed in the “Local Agency Bidder - UDBE Commitment” 

form specified under Section 2, "Bidding," of these special provisions.  Do not terminate a UDBE listed 
subcontractor for convenience and perform the work with your own forces or obtain materials from other sources 
without prior written authorization from the Agency. 

 
The Agency may grant authorization to use other forces or sources of materials for requests that show any of the 

following justifications: 
 
1. Listed UDBE fails or refuses to execute a written contract based on plans and specifications for the project. 
2. You stipulate a bond is a condition of executing the subcontract and the listed UDBE fails to meet your 

bond requirements. 
3. Work requires a contractors license and listed UDBE does not have a valid license under Contractors 

License Law. 
4. Listed UDBE fails or refuses to perform the work or furnish the listed materials. 
5. Listed UDBE's work is unsatisfactory and not in compliance with the contract. 
6. Listed UDBE delays or disrupts the progress of the work. 
7. Listed UDBE becomes bankrupt or insolvent. 
 
 
If a listed UDBE subcontractor is terminated, you must make good faith efforts to find another UDBE 

subcontractor to substitute for the original UDBE.  The substitute UDBE must perform at least the same amount of 
work as the original UDBE under the contract to the extent needed to meet the UDBE goal. 

 
The substitute UDBE must be certified as a DBE at the time of request for substitution. 
 
The Agency does not pay for work or material unless it is performed or supplied by the listed UDBE, unless the 

UDBE is terminated in accordance with this section. 
 
.
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5-1.09  SUBCONTRACTING 
No subcontract releases the Contractor from the contract or relieves the Contractor of their responsibility for a 

subcontractor's work. 
If the Contractor violates Pub Cont Code § 4100 et seq., the Agency may exercise the remedies provided under 

Pub Cont Code § 4110.  The Agency  may refer the violation to the Contractors State License Board as provided 
under Pub Cont Code § 4111. 

The Contractor shall perform work equaling at least 30 percent of the value of the original total bid with the 
Contractor’s own employees and equipment, owned or rented, with or without operators. 

Each subcontract must comply with the contract. 
Each subcontractor must have an active and valid State contractor's license with a classification appropriate for 

the work to be performed (Bus & Prof Code, § 7000 et seq.). 
Submit copies of subcontracts upon request by the Engineer. 
Before subcontracted work starts, submit a Subcontracting Request form. 
Do not use a debarred contractor; a current list of debarred contractors is available at the Department of 

Industrial Relations' Web site. 
Upon request by the Engineer, immediately remove and not again use a subcontractor who fails to prosecute the 

work satisfactorily. 
 

 Each subcontract and any lower tier subcontract that may in turn be made shall include the "Required Contract 
Provisions Federal-Aid Construction Contracts" in Section 14 of these special provisions.  Noncompliance shall be 
corrected.  Payment for subcontracted work involved will be withheld from progress payments due, or to become 
due, until correction is made.  Failure to comply may result in termination of the contract. 

 
5-1.10  PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS 
A prime contractor or subcontractor shall pay any subcontractor not later than 10 days of receipt of each 

progress payment in accordance with the provision in Section 7108.5 of the California Business and Professions 
Code concerning prompt payment to subcontractors.  The 10 days is applicable unless a longer period is agreed to in 
writing.  Any delay or postponement of payment over 30 days may take place only for good cause and with the 
agency’s prior written approval.  Any violation of Section 7108.5 shall subject the violating contractor or 
subcontractor to the penalties, sanction and other remedies of that section.  This requirement shall not be construed 
to limit or impair any contractual, administrative, or judicial remedies otherwise available to the contractor or 
subcontractor in the event of a dispute involving late payment or nonpayment by the prime contractor, deficient 
subcontract performance, or noncompliance by a subcontractor.   

 
5-1.11  PROMPT PAYMENT OF FUNDS WITHHELD TO SUBCONTRACTORS 
The agency shall hold retainage from the prime contractor and shall make prompt and regular incremental 

acceptances of portions, as determined by the agency, of the contract work, and pay retainage to the prime contractor 
based on these acceptances.  The prime contractor, or subcontractor, shall return all monies withheld in retention 
from a subcontractor within 30 days after receiving payment for work satisfactorily completed and accepted 
including incremental acceptances of portions of the contract work by the agency.  Federal law (49CFR26.29) 
requires that any delay or postponement of payment over 30 days may take place only for good cause and with the 
agency’s prior written approval.  Any violation of this provision shall subject the violating prime contractor or 
subcontractor to the penalties, sanctions and other remedies specified in Section 7108.5 of the Business and 
Professions Code.  These requirements shall not be construed to limit or impair any contractual, administrative, or 
judicial remedies otherwise available to the prime contractor or subcontractor in the event of a dispute involving late 
payment or nonpayment by the prime contractor, deficient subcontract performance, or noncompliance by a 
subcontractor.   
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5-1.12  PARTNERING 
The Transportation Agency for Monterey County will promote the formation of a "Partnering" relationship with 

the Contractor in order to effectively complete the contract to the benefit of both parties.  The purpose of this 
relationship will be to maintain cooperative communication and mutually resolve conflicts at the lowest possible 
management level. 

The Contractor may request the formation of such a "Partnering" relationship by submitting a request in writing 
to the Engineer after approval of the contract.  If the Contractor's request for "Partnering" is approved by the 
Engineer, scheduling of a "Partnering" workshop, selecting the "Partnering" facilitator and workshop site, and other 
administrative details shall be as agreed to by both parties. 

The costs involved in providing a facilitator and a workshop site will be borne equally by Transportation 
Agency for Monterey County and the Contractor.  The Contractor shall pay all compensation for the wages and 
expenses of the facilitator, and of the expenses for obtaining the workshop site.  The State's share of such costs will 
be reimbursed to the Contractor in a change order written by the Engineer.  Markups will not be added.  All other 
costs associated with the "Partnering" relationship will be borne separately by the party incurring the costs. 

The establishment of a "Partnering" relationship will not change or modify the terms and conditions of the 
contract and will not relieve either party of the legal requirements of the contract. 

 
 
5-1.13  PAYMENTS 
Attention is directed to Section 9-1.06, "Partial Payments," and 9-1.07, "Payment After Acceptance," of the 

Standard Specifications and these special provisions. 
 
After acceptance of the contract pursuant to the provisions in Section 7-1.17, "Acceptance of Contract," of the 

Standard Specifications, the amount, if any, payable for a contract item of work in excess of the maximum value for 
progress payment purposes hereinabove listed for the item, will be included for payment in the first estimate made 
after acceptance of the contract. 

No partial payment will be made for any materials on hand which are furnished but not incorporated in the 
work. 
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5-1.14  INDEMNIFICATION AND INSURANCE: 
 
A.  INDEMNIFICATION: 
 

The Contractor shall indemnify, defend and hold harmless the Agency, its Board members, governing 
bodies, elected officials, officers, agents, employees and representatives from and against any and all 
claims, demands, actions, damages or judgments, including associated costs of investigation and defense, 
arising from any omission, fault, negligence, or other conduct of Contractor, its employees, or 
subcontractors during the performance of this Contract. 

 
Approval of any insurance contracts by the Agency does not relieve the Contractor or subcontractors 

from liability under this subsection A.  The Agency will not be liable for any accident, loss, or damage to 
the work prior to its completion and acceptance. 

 
B.  INSURANCE REQUIREMENTS: 
 

     1.  General 
 

After award of Contract, the Contractor shall promptly obtain, at its own expense, all of the insurance 
required by this subsection B, and shall submit coverage verification for review and approval by the 
Agency upon execution of the Contract. 

The Notice to Proceed with the Work under this Contract will not be issued, and the Contractor shall 
not commence work, until such insurance has been approved by the Agency.  The Contractor shall not 
allow any subcontractors to commence work on its subcontract until all similar insurance required of the 
subcontractor has been obtained and verified by Contractor. Such insurance shall remain in full force and 
effect at all times during the prosecution of the Work and until the final completion and acceptance thereof. 

The Notice to Proceed does not relieve the Contractor of the duty to obtain such insurance as required 
by this subsection B. 

 
2.  Commercial General Liability Policy 

 
The Contractor shall take out and maintain during the life of the Contract a Commercial General 

Liability Policy, on an occurrence basis, with a minimum limit of not less than Five Million Dollars 
($5,000,000) combined single limit for bodily injury and property damage for any one occurrence, for all of 
the following:  

 
a. Premises Operations, including Explosion, Collapse and Underground (X, C, and U) Coverage. 
b. Completed Operations/Products, including X, C, and U Coverage. 
c. Independent Contractors. 
d. Blanket Contractual. 
e. Deductible shall not exceed One Thousand Dollars ($1,000).  

 
3.  Commercial Business Auto Policy 

 
The Contractor shall take out and maintain during the life of this Contract a Commercial Business 

Auto Policy, on an occurrence basis, with a minimum amount of not less than Five Million Dollars 
($5,000,000) combined single limit for bodily injury and property damage, providing at least all of the 
following coverages: 

 
a. Coverages shall be applicable to any and all leased, owned, hired, or non-owned vehicles used in 

pursuit of any of the activities associated with this Contract. 
b. Any and all mobile equipment, including cranes, which are not covered under said Commercial 

Business Auto Policy shall have said coverage provided for under the Commercial General 
Liability Policy. 
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c. Deductible shall not exceed One Thousand Dollars ($1,000). 
 

4.  Workers' Compensation Insurance 
 

The Contractor shall take out and maintain during the life of the Contract, Worker's Compensation and 
Employers' Liability insurance providing coverage for any and all employees of Contractor: 

 
a. The required policy shall provide coverage for Workers' Compensation (Coverage A). 
b. This policy shall provide coverage for One Million Dollars ($1,000,000) Employers' Liability 

(Coverage B). 
 

5.  Builder's Risk Insurance 
 
a. Standard Coverage - The Contractor shall cause to be taken out, and maintain in the name of the Agency 

and the Contractor until final completion and acceptance of the project, Special Form (Course of 
Construction) Builder's Risk Insurance including but not limited to coverage against loss of damage to the 
project by fire, lightning, wind, hail, aircraft, riot, vehicle damage, explosion, smoke, falling objects, 
vandalism, malicious mischief, collapse, and other such hazards as are normally covered by such coverage.  
Such insurance shall be in an amount equal to the replacement cost (without deduction for depreciation and 
subject to stipulated value in lieu of average clause) of all construction constituting any part of the work, 
excluding the cost of excavations, of grading and filling of the land, and except that such insurance may be 
subject to deductible clauses not to exceed $10,000 for any one loss.  Such insurance will not cover loss or 
damage to the Contractor's equipment, scaffolding or other materials not to be consumed in the 
construction of the project. 

b. Earthquake and Flood Coverage - In addition to and within the terms specified in subparagraph a. above, 
except as modified herein, earthquake and flood insurance shall be provided.  Earthquake coverage shall be 
for earthquakes equal to or more than a magnitude of 3.5 on the Richter Scale.  Earthquake and flood 
insurance may be subject to deductible clauses not to exceed five percent (5%) of such replacement cost for 
any one loss. 

c. Subrogation - The Agency and Contractor hereby waive their rights of subrogation against each other.  The 
Contractor shall obtain from the insurer a recognition that a waiver of subrogation endorsement for losses 
caused by fire or other perils to the extent covered by this insurance is provided.  Contractor shall pay any 
extra premium required therefor. 

 
6.  Endorsements 

 
All of the following endorsements are required to be made a part of the policies described in this 

Section: 
 

a. "The Agency and Agency's employees, officers, design consultants, elected officials, Construction 
Manager, agents, and subconsultants are hereby added as additional insureds insofar as Work done 
under this Contract is concerned." 

b. "This policy shall be considered primary insurance as respects any other valid and collectible 
insurance, including self-insured retention, the Agency may possess, and any other insurance the 
Agency does possess shall be considered excess insurance only." 

c. "This insurance shall act for each insured, and additional insured, as though a separate policy had 
been written for each.  This, however, will not act to increase the limit of liability of the insuring 
company.” 

d. "Thirty (30) days prior written notice of cancellation shall be given to the Agency.  Such notice 
shall be sent to: 55-B Plaza Circle, Salinas, CA.” 

 
7.  Change in Terms 

 
The Contractor shall provide immediate written notice to the Agency of any change in terms and 

conditions and/or reduction in the coverage of any nature to the insurance policies.  The notice shall be sent 
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to the location identified in paragraph 6.d, above.  The Contractor shall be obligated to pay any extra 
premium for maintaining the insurance requirements specified herein. 

 
 
5-1.15  SUPPLEMENTAL PROJECT INFORMATION 
The Department makes the following supplemental project information available: 
 

Supplemental Project Information 
Means Description 
 
Available for inspection at TAMC Office, 
55-B Plaza Circle, Salinas, and on the 
project website 
 
 

 
Amendments to the Standard Specifications dated 09-25-09 
 
California State Parks Accessibility Guidelines, Sections 9, 18 and 

30 
 
Interpretive Sign Design and Fabrication, Excerpts from Parks 

Accessibility Guidelines 
 
California State Parks Standard Entrance Signage, drawings by 

California State Parks for Fort Ord Dunes State Park, sheets 
DPR-ASSY-7, DPR-S1-C, DPR-PB-A, DPR-PC-A, and 
DPR-P6-A. 

 
Photos of existing interpretive panels / low-profile signs 

 
The project website is located at: www.tamcmonterey.org 
 
 
5-1.16  TRAFFIC AND CIRCULATION  
The following conditions shall be implemented during construction: 
1. Contractor shall provide a minimum of one 6-foot wide clear path around his or her operations on 

Beach Range Road. Work areas shall be separated from trail users by traffic cones. 
2. Construction equipment, if left overnight, shall be left at the locations designated by the Engineer. 
3. Personal vehicles shall park in the designated stalls in the Park’s parking lot or in the paved area 

adjacent to the Sand Gilia Picnic Area.  Personal vehicles shall not be left overnight.  
4. Residence trailers will not be allowed within the park. 
 

MEASUREMENT AND PAYMENT 
Full compensation for conforming to the provisions in this section shall be considered as included in prices paid 

for the various contract items of work involved and no additional compensation will be allowed therefor. 
 
 
5-1.17 WATER CONSERVATION 
Attention is directed to the various sections of the Standard Specifications and these special provisions which 

require the use of water for the construction of this project.  Attention is directed to Section 7, "Legal Relations and 
Responsibility," of the Standard Specifications with regards to the Contractor's responsibilities for public 
convenience, public safety, preservation of property, indemnification, and insurance. 

Nothing in this section "Water Conservation" shall relieve the Contractor from furnishing an adequate supply of 
water required for the proper construction of this project in conformance with the provisions in the Standard 
Specifications or these special provisions or relieve the Contractor from the legal responsibilities defined in 
Section 7. 

The Contractor shall, whenever possible and not in conflict with the above requirements, minimize the use of 
water during construction of the project.  Watering equipment shall be kept in good working order; water leaks shall 
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be repaired promptly; and washing of equipment, except when necessary for safety or for the protection of 
equipment, shall be discouraged. 

Attention is directed to Section 17-1.025, "Chemical Additives," of the Standard Specifications.  A chemical 
additive may be added to water used for compaction.  The additive shall be approved by the Engineer and shall be 
used in conformance with instructions issued by the Engineer. 

 
MEASUREMENT AND PAYMENT 

Full compensation for conforming to the provisions in this section shall be considered as included in prices paid 
for the various contract items of work involved and no additional compensation will be allowed therefor. 

 
 
 
5-1.18  PROJECT APPEARANCE 
The Contractor shall maintain a neat appearance to the work.  In areas visible to the public, the following shall 

apply: 
 

A. When practicable, broken concrete and debris developed during clearing and grubbing shall be 
disposed of concurrently with its removal.  If stockpiling is necessary, the material shall be removed or 
disposed of weekly. 

B. Trash bins shall be furnished for debris from structure construction.  Debris shall be placed in trash 
bins daily.  Forms or falsework that are to be re-used shall be stacked neatly concurrently with their 
removal.  Forms and falsework that are not to be re-used shall be disposed of concurrently with their 
removal. 

 
Full compensation for conforming to the provisions in this section, not otherwise provided for, shall be 

considered as included in prices paid for the various contract items of work involved and no additional 
compensation will be allowed therefor. 

 
 
5-1.19  AREAS FOR CONTRACTOR'S USE 
Attention is directed to the provisions in Section 7-1.19, "Rights in Land and Improvements," of the Standard 

Specifications and these special provisions. 
The State Park grounds shall be used only for purposes that are necessary to perform the required work.  The 

Contractor shall not occupy the grounds for purposes which are not necessary to perform the required work. 
Residence trailers will not be allowed within the park. 
The Contractor shall remove equipment, materials, and rubbish from the work areas and other State-owned 

property which the Contractor occupies.  The Contractor shall leave the areas in a presentable condition in 
conformance with the provisions in Section 4-1.02, "Final Cleaning Up," of the Standard Specifications. 

The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of 
equipment or materials or for other purposes, if sufficient area is not available to the Contractor within the contract 
limits, or at the sites designated on the plans outside the contract limits. 

 
 
5-1.20  STATE PARK REGULATIONS 
This project is located within the limits of California State Parks property.  The work shall be performed in 

conformance with State laws and with the regulations of the Department of Parks and Recreation governing 
preservation of natural features of parks and improvements therein. 

Trees and other natural features within the park area shall be protected and safeguarded.  See Tree Protection of 
these special provisions. 

Full compensation for conforming to the provisions in this section shall be considered as included in the prices 
paid for the various contract items of work and no additional compensation will be allowed therefor. 
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5-1.21  OPEN BURNING OF WASTE MATERIAL 
Open burning of waste material is not permitted. 
 
 
5-1.22  ENVIRONMENTALLY SENSITIVE AREA 
Environmentally Sensitive Areas (ESAs) exist on this project. 
The Engineer will mark the ESAs that are near those various work areas which lie outside the existing 

pavement.  All other un-paved areas the Contractor shall consider to be ESAs.   
The Engineer will mark any ESAs within the work limits, due to the presence of protected species. 
The Contractor may request that ESA’s in a limited number of un-paved areas outside the work limits be 

marked by the Engineer, if the Contractor wishes to use such areas.  The request should be made at the earliest date, 
so that all ESAs may be marked in one mobilization. 

Limited access to the ESA may be allowed for hand removal of trash and debris.  Notify the Engineer 2 
business days before planned entry date.  Any other access to an ESA is prohibited. 

 
MEASUREMENT AND PAYMENT 

Full compensation for conforming to the provisions in this section, not otherwise provided for, shall be 
considered as included in prices paid for the various contract items of work involved and no additional 
compensation will be allowed therefor 

 
 
5-1.23 SPECIES PROTECTION 

GENERAL 
Summary 

This work includes protecting regulated species or their habitat. 
This project is within or near habitat for regulated species: 

 
Monterey spinefJower (Chorizanthe pungens var. pungens) 

seacliff buckwheat (Eriogonum parvifolium) 
coast buckwheat (Erogonum latifolium) 

Smith's blue butterfly (Euphilotes enoptes smithi) 
 

Prior to beginning construction, an Agency-provided biologist will mark the locations of plants to be protected.  
Plant protection shall be as directed by the Engineer, and shall include: 

 
1. Equipment and Material Storage: To avoid impacts to special-status species, all equipment and material 

storage shall occur in existing unvegetated pullouts or currently paved locations. No vegetation clearing 
on public or private land is allowed. 

2. To protect buckwheat plants: Loose branches of the buckwheat plants that overhang the roadway will be 
gathered and gently bundled by the biologist with non-stick tape prior to vegetation clearing and 
roadway oiling work.  No branches will be cut or removed.  

3. When the oil is applied to the roadway the Contractor shall place a temporary plywood shield between 
the buckwheat plants and the machinery to prevent over spray onto the plant. There are a few 
(approximately 1 to 3 Buckwheat plants) that encroach on the road is such a manner that the branches 
can not be bundled without breaking branches. The contractor will avoid impacts to these plants by using 
the ply wood shield and omitting the oil treatment in the area of the overhanging branches.  

4. Install temporary fencing (Type ESA) where directed by the biologist (between stands of buckwheat and 
the work areas at Locations Nos. 1 and 2). 

5. Install permanent timber fencing (placed in the pavement) to prevent volunteer trail use from the new 
picnic areas.  

6. State Park personnel shall be responsible for project monitoring. 
 



 
TRANSPORTATION AGENCY FOR MONTEREY COUNTY EA 05-0930299L 
BEACH RANGE ROAD MULTI-USE TRAIL, FORT ORD DUNES STATE PARK August 20, 2010 

 
27  

MEASUREMENT AND PAYMENT 
Full compensation for Species Protection is included in the various contract items of work and no additional 

compensation will be allowed therefor. 
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SECTION 6  (BLANK) 

 
SECTION 7  (BLANK) 

 
SECTION 8  MATERIALS 

 
SECTION 8-1  MISCELLANEOUS 

 
8-1.01  PREQUALIFIED AND TESTED SIGNING AND DELINEATION 

MATERIALS 
The Transportation Agency of Monterey County has adopted the State of California, Department of 

Transportation (Caltrans), listing of Prequalified and Tested Signing and Delineation Materials for use on this 
project.  Approval of the Prequalified and Tested Signing and Delineation Materials products listing shall not 
preclude the Engineer from sampling and testing products on the list. 

The current trade name listing is available at the Caltrans' web page: 
 
http://www.dot.ca.gov/hq/esc/approved_products_list/ 
 
The Prequalified and Tested Signing and Delineation Materials list in effect on the date of the Notice to Bidders 

shall be used.  The Contractor shall furnish the Engineer a Certificate of Compliance in conformance with the 
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for each type of traffic 
product supplied.  The Certificate of Compliance shall also certify that the signing and delineation material or 
product conforms to the prequalified testing and approval by Caltrans, Division of Traffic Operations, and was 
manufactured in accordance with the approved quality control program. 

For those categories of materials included on the list of Prequalified and Tested Signing and Delineation 
Materials, only those products shown within the listing may be used in the work.  Other categories of products, not 
included on the list of Prequalified and Tested Signing and Delineation Materials, may be used in the work provided 
they conform to the requirements of the Standard Specifications. 

Materials and products will be considered for addition to the Prequalified and Tested Signing and Delineation 
Materials listing if the manufacturer submits a New Product Information Form available at the Caltrans' web site: 

 
http://www.dot.ca.gov/hq/esc/approved_products_list/NPGuidelines.html 
 
Upon a request for samples, the manufacturer shall submit sufficient samples to permit performance of required 

tests.  Approval of materials or products will depend upon compliance with the specifications and tests Caltrans may 
elect to perform. 

No contract adjustment will be allowed for the time required for submitting the samples, testing the samples, 
and approving the materials or products. 

Full compensation for conforming to the requirements of this section shall be considered as included in the 
contract prices paid for the various items of work involved and no additional compensation will be allowed therefor. 

 
8-1.02  STATE-FURNISHED MATERIALS 
No materials will be furnished.  

http://www.dot.ca.gov/hq/esc/approved_products_list/NPGuidelines.html�
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SECTION 10  CONSTRUCTION DETAILS 

 
SECTION 10-1  GENERAL 

 
 
10-1.01  ORDER OF WORK 
Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard 

Specifications and these special provisions. 
Attention is directed to "Environmentally Sensitive Area" of these special provisions.  Prior to beginning work, 

the boundaries of the Environmentally Sensitive Areas (ESA) shall be clearly delineated in the field.   
 
 
10-1.02  PROGRESS SCHEDULE (CRITICAL PATH METHOD) 

GENERAL 
Summary 

Comply with Section 8-1.04, "Progress Schedule," of the Standard Specifications, except you must: 
 
1. Use a computer software to prepare the schedule 
2. Furnish compatible software for the Engineer's exclusive possession and use 
 
You are responsible for assuring that all activity sequences are logical and that each schedule shows a 

coordinated plan for complete performance of the work. 
 

Definitions 
contract completion date:  The current extended date for completion of the contract shown on the weekly 

statement of working days furnished by the Engineer as specified in Section 8-1.06, "Time of Completion," 
of the Standard Specifications. 

data date:  The day after the date through which a schedule is current.  Everything occurring earlier than the 
data date is "as-built" and everything on or after the data date is "planned." 

float:  The difference between the earliest and latest allowable start or finish times for an activity. 
milestone:  An event activity that has zero duration and is typically used to represent the beginning or end of a 

certain stage of the project. 
near critical path:  A chain of activities with total float exceeding that of the critical path but having no more 

than 10 working days of total float. 
time-scaled network diagram:  A graphic depiction of a CPM schedule comprised of activity bars with 

relationships for each activity represented by arrows.  The tail of each arrow connects to the activity bar for 
the predecessor and points to the successor. 

total float:  The amount of time that an activity or chain of activities can be delayed before extending the 
scheduled completion date. 

 
Submittals 
General Requirements 

Submit to the Engineer baseline, monthly updated, and final updated schedules, each consistent in all respects 
with the time and order of work requirements of the contract.  Perform work in the sequence indicated on the current 
accepted schedule. 

Each schedule must show: 
 
1. Calculations using critical path method to determine controlling activities. 
2. Duration activities less than 20 working days. 
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3. Each required constraint.  Constraints other than those required by the special provisions may be included 
only if authorized. 

The Engineer's review and acceptance of schedules does not waive any contract requirements and does not 
relieve you of any obligation or responsibility for submitting complete and accurate information.  Correct rejected 
schedules and resubmit them within 7 days of notification by the Engineer, at which time a new review period of 7 
days will begin. 

Errors or omissions on schedules do not relieve you from finishing all work within the time limit specified for 
completion of the contract.  If, after a schedule has been accepted by the Engineer, either you or the Engineer 
discover that any aspect of the schedule has an error or omission, you must correct it on the next updated schedule. 

 
Computer Software 

Submit to the Engineer for review a description of proposed schedule software to be used.  After the Engineer 
accepts the proposed software, furnish schedule software and all original software instruction manuals.  All software 
must be compatible with the current version of the Windows operating system in use by the Engineer.  The schedule 
software must include: 

 
1. Latest version of Primavera SureTrak Project Manager for Windows, or equivalent 
2. Latest version of schedule-comparing HST SureChange, or equivalent 
 
If a schedule software equivalent to SureTrak is proposed, it must be capable of generating files that can be 

imported into SureTrak.  The schedule-comparing software must be compatible with schedule software submitted 
and must be able to compare two schedules and provide reports of changes in activity ID, activity description, 
constraints, calendar assignments, durations, and logic ties. 

The schedule software and schedule-comparing software will be returned to you before the final estimate.  The 
Department will compensate you as specified in Section 4-1.03, "Extra Work," of the Standard Specifications for 
replacement of software or manuals damaged, lost, or stolen after delivery to the Engineer. 

Instruct the Engineer in the use of the software and provide software support until the contract is accepted.  
Within 15 days of contract approval, provide a commercial 8-hour training session for 2 Department employees in 
the use of the software at a location acceptable to the Engineer.  It is recommended that you also send at least 2 
employees to the same training session to facilitate development of similar knowledge and skills in the use of the 
software.  If schedule software other than SureTrak is submitted, then the training session must be a total of 16-
hours for each Department employee. 

 
Network Diagrams, Reports, and Data 

Include the following with each schedule submittal: 
 
1. Two sets of originally plotted, time-scaled network diagrams 
2. One read-only compact disk or floppy diskette containing the schedule data 
 
The time-scaled network diagrams must conform to the following: 
 
1. Show a continuous flow of information from left to right 
2. Be based on early start and early finish dates of activities 
3. Clearly show the critical path using graphical presentation 
4. Be prepared on 11" x 17" or larger size 
5. Include a title block and a timeline on each page 
 

Baseline Schedule 
Submit to the Engineer a baseline schedule within 20 days of approval of the contract.  Allow 20 days for the 

Engineer's review after the baseline schedule and all support data are submitted.  Beginning the week the baseline 
schedule is first submitted, meet with the Engineer weekly to discuss and resolve schedule issues until the baseline 
schedule is accepted. 
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The baseline schedule must include the entire scope of work and must show how you plan to complete all work 
contemplated.  Multiple critical paths and near-critical paths must be kept to a minimum.  A total of not more than 
50 percent of the baseline schedule activities must be critical or near critical, unless otherwise authorized by the 
Engineer. 

The baseline schedule must not extend beyond the number of working days originally provided in these special 
provisions. 

 
Updated Schedule 

Submit an updated schedule and meet with the Engineer to review contract progress on or before the 1st day of 
each month, beginning one month after the baseline schedule is accepted.  Allow 15 days for the Engineer's review 
after the updated schedule and all support data are submitted, except that the review period will not start until any 
previous month's required schedule is accepted.  Updated schedules that are not accepted or rejected within the 
review period are considered accepted by the Engineer. 

The updated schedule must show: 
 
1. Data date of the 21st day of the month or other date established by the Engineer 
2. Changes from approved revised schedules 
 

Final Updated Schedule 
Submit a final updated schedule with actual start and finish dates for the activities within 30 days after 

completion of contract work.  Provide a written certificate with this submittal signed by your project manager or an 
officer of the company stating, "To my knowledge and belief, the enclosed final updated schedule reflects the actual 
start and finish dates of the actual activities for the project contained herein."  An officer of the company may 
delegate in writing the authority to sign the certificate to a responsible manager. 

 
PAYMENT 

Full compensation for furnishing software is considered as included in the contract prices paid for the various 
items of work involved and no additional compensation will be allowed. 

 
 
10-1.03  CONSTRUCTION SITE MANAGEMENT 

GENERAL 
Summary 

This work includes controlling potential sources of water pollution before they come in contact with storm 
water systems or watercourses. 

Control material pollution and manage waste and non-storm water at the job site by implementing effective 
handling, storage, use, and disposal practices. 

For information on documents under these special provisions, refer to the Department's Preparation Manual, 
Dewatering Guide, and BMP Manual. 

Preparation Manual, Dewatering Guide, and BMP Manual are available from the Department's Construction 
Storm Water and Water Pollution Control web site at: 

 
http://www.dot.ca.gov/hq/construc/stormwater/stormwater1.htm 

 
Definitions 

BMP Manual:  The Department's Construction Site Best Management Practices (BMP) Manual. 
Dewatering Guide:  The Department's Field Guide to Construction Site Dewatering. 
Minor spills: Small quantities of oil, gasoline, paint, or other material that are small enough to be controlled by 

a first responder upon discovery of the spill. 
Preparation Manual:  The Department's Storm Water Pollution Prevention Plan (SWPPP) and Water Pollution 

Control Program (WPCP) Preparation Manual. 
Semi-significant spills: Spills that can be controlled by a first responder with help from other personnel. 
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Significant or hazardous spills:  Spills that cannot be controlled by construction personnel. 
 

Submittals 
Submit the following: 
 
1. Material Safety Data Sheet (MSDS) at least 5 days before material is used or stored 
2. Monthly inventory records for material used or stored 
3. Stormwater training: 
 

3.1. Include training dates and subject for employees and subcontractors with SWPPP or WPCP.  Include 
dates and subject for ongoing training, including tailgate meetings. 

3.2. Employee training records: 
 

3.2.1. Within 5 days of SWPPP or WPCP approval for existing employees 
3.2.2. Within 5 days of training for new employees 
3.2.3. At least 5 days before subcontractors begin work for subcontractor's employees 

 
4. Manifest forms for hazardous waste disposal within 5 days of transport and disposal 
5. Copy of written approval to discharge into a sanitary sewer system at least 5 days before beginning 

discharge activities 
 

Quality Control and Assurance 
Train all employees and subcontractors in these subjects: 
 
1. Material pollution prevention and control 
2. Waste management 
3. Non-storm water management 
4. Identifying and handling hazardous substances 
5. Potential dangers to humans and the environment from spills and leaks or exposure to toxic or hazardous 

substances 
 
Training must take place before starting work on this job.  New employees must receive the complete training 

before starting work on this job.  Conduct weekly meetings to discuss and reinforce spill prevention and control; 
material delivery, storage, use, and disposal; waste management; and non-storm water management procedures. 

 
 

CONSTRUCTION 
Spill Prevention and Control 

Implement spill and leak prevention procedures for chemicals and hazardous substances stored on the job site. 
As soon as it is safe, contain and clean up spills of petroleum products, sanitary and septic waste substances 

listed under CFR Title 40, Parts 110, 117, and 302. 
Minor Spills: Clean up minor spills using these procedures: 
 
1. Contain spread of the spill 
2. Recover spilled material using absorption 
3. Clean contaminated area 
4. Dispose of contaminated material promptly and properly 
 
Semi-significant Spills: Clean up semi-significant spills immediately using these procedures: 
 
1. Contain spread of the spill 
2. Recover spilled material using absorption where the spill occurs on paved or an impermeable surface 
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3. Contain the spill with an earthen dike and dig up contaminated soil for disposal where the spill occurs on 
soil 

4. When the spill occurs during precipitation, cover the spill with plastic or other material to prevent 
contaminated runoff 

5. Dispose of contaminated material promptly and properly 
 
Significant or Hazardous Spills: Immediately notify qualified personnel of significant or hazardous spills.  Take 

these steps: 
 
1. Construction personnel must not attempt to cleanup the spill until qualified staff have arrived 
2. Notify the Engineer and follow up with a written report 
3. Obtain the services of a spills contractor or hazardous material team immediately 
4. Notify the local emergency response team by dialing 911 and county officials at the emergency phone 

numbers kept on the job site 
5. Notify the Governor's Office of Emergency Services Warning Center at (805) 852-7550 
6. Notify the National Response Center at (800) 424-8802 regarding spills of Federal reportable quantities 

under CFR Title 40, Parts 110, 119, and 302 
7. Notify other agencies as appropriate, including: 
 

7.1. Fire Department 
7.2. Public Works Department 
7.3. Coast Guard 
7.4. Highway Patrol 
7.5. City Police or County Sheriff Department 
7.6. Department of Toxic Substances 
7.7. California Division of Oil and Gas 
7.8. Cal OSHA 
7.9. Regional Water Resources Control Board 

 
Report minor, semi-significant, and significant spills to the WPC (Water Pollution Control) manager.  WPC 

manager must notify the Engineer immediately. WPC manger must oversee and enforce proper spill prevention and 
control measures. 

Prevent spills from entering storm water runoff before and during cleanup.  Spills must not be buried or washed 
with water. 

Keep material or waste storage areas clean, well organized, and equipped with enough cleanup supplies for the 
material being stored.   

 
Material Management 

General 
Material must be delivered, used, and stored for this job in a way that minimizes or eliminates discharge of 

material into the air, storm drain systems, or watercourses. 
Implement the practices described in this section while taking delivery of, using, or storing these materials: 
 
1. Hazardous chemicals including: 
 

1.1. Acids 
1.2. Lime 
1.3. Glues 
1.4. Adhesives 
1.5. Paints 
1.6. Solvents 
1.7. Curing compounds 
 

2. Soil stabilizers and binders 
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3. Fertilizers 
4. Detergents 
5. Plaster 
6. Petroleum products including: 
 

6.1. Fuel 
6.2. Oil 
6.3. Grease 

 
7. Asphalt components and concrete components 
8. Pesticides and herbicides 
 
Employees trained in emergency spill cleanup procedures must be present during unloading of hazardous 

materials or chemicals. 
If practical, use less hazardous products. 
 

Material Storage 
Use these storage procedures: 
 
1. Store liquids, petroleum products, and substances listed in CFR Title 40, Parts 110, 117, and 302 in 

containers or drums approved by the United States Environmental Protection Agency, and place them in 
secondary containment facilities. 

2. Secondary containment facilities must be impervious to the materials stored there for a minimum contact 
time of 72 hours. 

3. Throughout the rainy season, cover secondary containment facilities during non-working days and when 
precipitation is predicted.  Secondary containment facilities must be adequately ventilated. 

4. Keep secondary containment facility free of accumulated rainwater or spills.  After precipitation, or in the 
event of spills or leaks, collect accumulated liquid and place into drums within 24 hours.  Handle these 
liquids as hazardous waste under "Hazardous Waste" unless testing determines them to be nonhazardous. 

5. Do not store incompatible materials, such as chlorine and ammonia, in the same secondary containment 
facility. 

6. Store materials in the original containers with the original product labels maintained in legible condition.  
Replace damaged or illegible labels immediately. 

7. Secondary containment facility must have the capacity to contain precipitation from a 24-hour-long, 25-
year storm; and 10 percent of the aggregate volume of all containers, or entire volume of the largest 
container within the facility, whichever is greater. 

8. Store bagged or boxed material on pallets.  Throughout the rainy season, protect bagged or boxed material 
from wind and rain during non-working days and while precipitation is predicted. 

9. Provide sufficient separation between stored containers to allow for spill cleanup or emergency response 
access.  Storage areas must be kept clean, well organized, and equipped with cleanup supplies appropriate 
for the materials being stored. 

10. Repair or replace perimeter controls, containment structures, covers, and liners as necessary.  Inspect 
storage areas before and after precipitation, and at least weekly during other times. 

 
Stockpile Management 

Implement practices described in this section for managing stockpiles: 
 
1. During the rainy season 
2. During the non-rainy season when the National Weather Service predicts precipitation with a probability of 

at least 30 percent 
 
Use these stockpile management procedures: 
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1. Reduce or eliminate potential air and water pollution from stockpiled material including soil, paving 
material, or pressure treated wood. 

2. Locate stockpiles: 
 

2.1. If within the floodplain, at least 100 feet from concentrated flows of storm water, drainage courses, 
or inlets unless approved 

2.2. If outside the floodplain, at least 50 feet from concentrated flows of storm water, drainage courses, 
or inlets unless approved 

 
Active and inactive soil stockpiles must be: 
 
1. Covered with soil stabilization measures, plastic sheeting, or geosynthetic fabric 
2. Surrounded with a linear sediment barrier 
 
Portland cement concrete rubble, AC, HMA, AC and HMA rubble, aggregate base or aggregate sub-base 

stockpiles must be: 
 
1. Covered with plastic sheeting, or geosynthetic fabric 
2. Surrounded with a linear sediment barrier 
 
Pressure treated wood stockpiles must be: 
 
1. Placed on pallets 
2. Covered with impermeable material 
 
Cold mix asphalt concrete stockpiles must be: 
 
1. Placed on impervious surface 
2. Covered with impermeable material 
3. Protected from run-on and runoff 
 
If you discontinue adding or removing material for up to 21 days the stockpile is considered still active during 

that period. 
Control wind erosion during the non-rainy season and dry weather under Section 10, "Dust Control". 
Repair or replace linear sediment barriers and covers as needed to keep them functioning properly.  If sediment 

accumulates to 1/3 of the linear sediment barrier height, remove sediment. 
 

Waste Management 
Solid Waste 

Do not allow litter or debris to accumulate anywhere on the job site, including storm drain grates, trash racks, 
and ditch lines.  Pick up and remove trash and debris from the job site at least once a week.  WPC manager must 
monitor solid waste storage and disposal procedures on the job site. 

If practicable, recycle nonhazardous job site waste and excess material. If recycling is not practicable, disposal 
must comply with Section 7-1.13, "Disposal of Material Outside the Highway Right of Way." 

Furnish enough closed-lid dumpsters of sufficient size to contain the solid waste generated by work activities.  
When refuse reaches the fill line, empty dumpsters.  Dumpsters must be watertight.  Do not wash out dumpsters at 
the job site.  Furnish additional containers and more frequent pickup during the demolition phase of construction. 

Solid waste includes: 
 
1. Brick 
2. Mortar 
3. Timber 
4. Metal scraps 
5. Sawdust 
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6. Pipe 
7. Electrical cuttings 
8. Non-hazardous equipment parts 
9. Styrofoam and other packaging materials 
10. Vegetative material and plant containers from highway planting 
11. Litter and smoking material, including litter generated randomly by the public 
12. Other trash and debris 
 
Furnish and use trash receptacles in the job site yard, field trailers, and locations where workers gather for lunch 

and breaks. 
 

Hazardous Waste 
Use hazardous waste management practices if waste is generated on the job site from these substances: 
 
1. Petroleum products 
2. Asphalt products 
3. Concrete curing compound 
4. Pesticides 
5. Acids 
6. Paints 
7. Stains 
8. Solvents 
9. Wood preservatives 
10. Roofing tar 
11. Road flares 
12. Lime 
13. Glues and adhesives 
14. Materials classified as hazardous by California Code of Regulations, Title 22, Division 4.5; or listed in 

CFR Title 40, Parts 110, 117, 261, or 302 
 
WPC manager must oversee and enforce hazardous waste management practices.  Minimize the production of 

hazardous materials and hazardous waste at the job site.  If damaged, repair or replace perimeter controls, 
containment structures, and covers. 

If hazardous material levels are unknown, use a laboratory certified by the Environmental Laboratory 
Accreditation Program (ELAP) under the California Department of Public Health (CDPH) to sample and test waste 
to determine safe methods for storage and disposal. 

Separate potentially hazardous waste from nonhazardous waste at the job site.  Hazardous waste must be 
handled, stored, and disposed of under California Code of Regulations, Title 22, Division 4.5, Section 66262.34; and 
in CFR Title 49, Parts 261, 262, and 263. 

Store hazardous waste in sealed containers constructed and labeled with the contents and date accumulated 
under California Code of Regulations, Title 22, Division 4.5; and in CFR Title 49, Parts 172, 173, 178, and 179.  
Keep hazardous waste containers in temporary containment facilities under "Material Storage" of these special 
provisions. 

Furnish containers with adequate storage volume at convenient locations for hazardous waste collection.  Do 
not overfill hazardous waste containers.  Do not mix hazardous wastes.  Do not allow potentially hazardous waste to 
accumulate on the ground.  Store containers of dry waste that are not watertight on pallets.  Store hazardous waste 
away from storm drains, watercourses, moving vehicles, and equipment. 

Clean water based or oil based paint from brushes or equipment within a contained area and in a way that does 
not contaminate soil, watercourses, or storm drain systems.  Handle and dispose of these as hazardous waste: paints, 
thinners, solvents, residues, and sludges that cannot be recycled or reused.  When thoroughly dry, dispose of these as 
solid waste: dry, latex paint and paint cans, used brushes, rags, absorbent materials, and drop cloths. 

Dispose of hazardous waste within 90 days of being generated.  Use a licensed hazardous waste transporter to 
take hazardous waste to a Class I Disposal Site.  Submit a copy of uniform hazardous waste manifest forms within 
24 hours of transporting hazardous waste. 

WPC manager must inspect these daily: 
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1. Storage areas for hazardous materials and wastes 
2. Hazardous waste disposal and transporting activities 
3. Hazardous material delivery and storage activities 
 

Contaminated Soil 
Identify contaminated soil from spills or leaks by noticing discoloration, odors, or differences in soil properties.  

Soil with evidence of contamination must be sampled and tested by a laboratory certified by ELAP. 
If levels of contamination are found to be hazardous, handle and dispose of the soil as hazardous waste. 
Prevent the flow of water, including ground water, from mixing with contaminated soil by using one or a 

combination of these measures: 
 
1. Berms 
2. Cofferdams 
3. Grout curtains 
4. Freeze walls 
5. Concrete seal course 
 
If water mixes with contaminated soil and becomes contaminated, sample and test the water using a laboratory 

certified by ELAP.  If levels of contamination are found to be hazardous, handle and dispose of the water as 
hazardous waste. 

 
Concrete Waste 

Use practices to prevent the discharge of portland cement concrete, AC, or HMA waste into storm drain 
systems or watercourses. 

Collect and dispose of portland cement concrete, AC, or HMA waste at locations where: 
 
1. Concrete material, including grout, is used 
2. Concrete dust and debris result from demolition 
3. Sawcutting, coring, grinding, grooving, or hydro-concrete demolition of portland cement concrete, AC, or 

HMA creates a residue or slurry 
4. Concrete truck or other concrete-coated equipment is cleaned at the job site 
 

Sanitary and Septic Waste 
Do not bury or discharge wastewater from sanitary or septic systems within Department right of way.  WPC 

manager must inspect sanitary or septic waste storage and monitor disposal procedures at least weekly.  Sanitary 
facilities that discharge to the sanitary sewer system must be properly connected and free from leaks.  Place sanitary 
facilities at least 50 feet away from storm drains, watercourse, and flow lines. 

Obtain written approval from local health agency, city, county, and sewer district before discharging from a 
sanitary or septic system directly into a sanitary sewer system, and submit a copy to the Engineer.  Comply with 
local health agency provisions while using an on-site disposal system. 

 
Liquid Waste 

Use practices to prevent job site liquid waste from entering storm drain systems or watercourses.  Liquid wastes 
include the following: 

 
1. Drilling slurries or fluids 
2. Grease-free or oil-free wastewater or rinse water 
3. Dredgings, including liquid waste from drainage system cleaning 
4. Liquid waste running off a surface including wash or rinse water 
5. Other non-storm water liquids not covered by separate permits 
 
Hold liquid waste in structurally sound, leak proof containers such as: 
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1. Roll-off bins 
2. Portable tanks 
 
Liquid waste containers must be of sufficient quantity and volume to prevent overflow, spills and leaks. 
Store containers: 
 
1. At least 50 feet from moving vehicles and equipment 
2. If within the floodplain, at least 100 feet from concentrated flows of storm water, drainage courses, 

watercourses, or storm drain inlets unless approved 
3. If outside the floodplain, at least 50 feet from concentrated flows of storm water, drainage courses, 

watercourses, or storm drain inlets unless approved 
 
Remove and dispose of deposited solids from sediment traps under "Solid Waste" unless the Engineer 

authorizes another method. 
Liquid waste may require testing to determine hazardous material content before disposal. 
Drilling fluids and residue must be disposed of outside the highway right of way.   
If an approved location is available within the job site, fluids and residue exempt under California Code of 

Regulations, Title 23, Section 2511(g) may be dried by evaporation in a leak proof container.  Dispose of remaining 
solid waste under "Solid Waste" of these special provisions. 

 
Non-Storm Water Management 

Water Control and Conservation 
Manage water used for work activities to prevent erosion or discharge of pollutants into storm drain systems or 

watercourses.  Obtain approval before washing anything on the job site with water that could discharge into a storm 
drain system or watercourse.  Report discharges immediately. 

If water is used at the job site, implement water conservation practices .  Inspect irrigation areas.  Adjust 
watering schedules to prevent erosion, excess watering, or runoff.  Shut off water source to broken lines, sprinklers, 
or valves, and repair breaks within 24 hours.  If possible, reuse water from waterline flushing for landscape 
irrigation.  Sweep and vacuum paved areas: do not wash with water. 

Direct job site water runoff, including water from water line repair, to areas where it can infiltrate into the 
ground and not enter storm drain systems or watercourses.  Do not allow spilled water to escape water truck filling 
areas.  If possible, direct water from off-site sources around the job site.  Minimize the contact of off-site water with 
job site water. 

 
Illegal Connection and Discharge Detection and Reporting 

Inspect the job site and the site perimeter before starting work for evidence of illegal connections, discharges, or 
dumping.  After starting work, inspect the job site and perimeter on a daily schedule. 

When illegal connections, discharges, or dumping are discovered, notify the Engineer immediately.  Take no 
further action unless ordered by the Engineer.  Assume unlabeled or unidentifiable material is hazardous. 

Look for the following evidence of illegal connections, discharges, or dumping: 
 
1. Debris or trash piles 
2. Staining or discoloration on pavement or soils 
3. Pungent odors coming from drainage systems 
4. Discoloration or oily sheen on water 
5. Stains or residue in ditches, channels or drain boxes 
6. Abnormal water flow during dry weather 
7. Excessive sediment deposits 
8. Nonstandard drainage junction structures 
9. Broken concrete or other disturbances near junction structures 
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Vehicle and Equipment Cleaning 
Limit vehicle and equipment cleaning or washing at the job site except what is necessary to control vehicle 

tracking or hazardous waste.  Notify the Engineer before cleaning vehicles and equipment at the job site with soap, 
solvents, or steam.  Contain and recycle or dispose of resulting waste under "Liquid Waste" or "Hazardous Waste" 
of these special provisions, whichever is applicable.  Do not use diesel to clean vehicles or equipment, and minimize 
the use of solvents. 

Clean or wash vehicles and equipment in a structure equipped with disposal facilities.  If using a structure is not 
possible, vehicles and equipment must be cleaned or washed in an outside area: 

 
1. Paved with AC, HMA, or portland cement concrete 
2. Surrounded by a containment berm 
3. Equipped with a sump to collect and dispose of wash water 
4. If within the floodplain, located at least 100 feet from concentrated flows of storm water, drainage courses, 

watercourses, or storm drain inlets unless approved 
5. If outside the floodplain, located at least 50 feet from concentrated flows of storm water, drainage courses, 

watercourses, or storm drain inlets unless approved 
 
When washing vehicles or equipment with water, use as little water as possible.  Hoses must be equipped with a 

positive shutoff valve. 
Discharge liquid from wash racks to a recycle system or to another approved system.  Remove liquids and 

sediment as necessary. 
WPC manger must inspect vehicle and equipment cleaning facilities: 
 
1. Daily when vehicle and equipment cleaning occurs daily 
2. Weekly when vehicle and equipment cleaning does not occur daily 
 

Vehicle and Equipment Fueling and Maintenance 
If practicable, perform maintenance on vehicles and equipment off the job site. 
If fueling or maintenance must be done at the job site, designate a site, or sites, and obtain approval before 

using.  Minimize mobile fueling or maintenance. 
If vehicle and equipment fueling and maintenance must be done on the job site, areas for these activities must 

be: 
 
1. On level ground 
2. Protected from stormwater run-on 
3. If within the floodplain, located at least 100 feet from concentrated flows of storm water, drainage courses, 

watercourses, or storm drain inlets unless approved 
4. If outside the floodplain, located at least 50 feet from concentrated flows of storm water, drainage courses, 

watercourses, or storm drain inlets unless approved 
 
Use containment berms or dikes around the fueling and maintenance area.  Keep adequate quantities of 

absorbent spill cleanup material and spill kits in the fueling and maintenance area and on fueling trucks.  Dispose of 
spill cleanup material and kits immediately after use.  Use drip pans or absorbent pads during fueling or 
maintenance. 

Fueling or maintenance activities must not be left unattended.  Fueling nozzles must be equipped with an 
automatic shutoff control.  Vapor recovery fueling nozzles must be used where required by the Air Quality 
Management District.  When not in use, nozzles must be secured upright.  Do not top-off fuel tanks. 

Recycle or properly dispose of used batteries and tires. 
WPC manager must inspect vehicle and equipment maintenance and fueling areas: 
 
1. Daily when vehicle and equipment maintenance and fueling occurs daily 
2. Weekly when vehicle and equipment maintenance and fueling does not occur daily 
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WPC manager must inspect vehicles and equipment at the job site for leaks and spills on a daily schedule.  
Operators must inspect vehicles and equipment each day of use. 

If leaks cannot be repaired immediately, remove the vehicle or equipment from the job site. 
 

Material and Equipment Used Over Water 
Place drip pans and absorbent pads under vehicles or equipment used over water.  Keep an adequate supply of 

spill cleanup material with the vehicle or equipment.  If the vehicle or equipment will be idle for more than one 
hour, place drip pans or plastic sheeting under vehicles or equipment on docks, barges, or other surfaces over water. 

Furnish watertight curbs or toe boards on barges, platforms, docks, or other surfaces over water to contain 
material, debris, and tools.  Secure material to prevent spills or discharge into water due to wind. 

 
Structure Removal Over or Adjacent to Water 

Do not allow demolished material to enter storm water systems or watercourses.  Use approved covers and 
platforms to collect debris.  Use attachments on equipment to catch debris on small demolition activities.  Empty 
debris catching devices daily and handle debris under "Waste Management" of these special provisions. 

WPC manager must inspect demolition sites within 50 feet of storm water systems or watercourses daily. 
 

Paving, Sealing, Sawcutting, and Grinding Activities 
Prevent these materials from entering storm drain systems or water courses: 
 
1. Cementitious material 
2. Asphaltic material 
3. Aggregate or screenings 
4. Grinding or sawcutting residue 
5. Pavement chunks 
6. Shoulder backing 
7. Methacrylate 
 
Cover drainage inlets and use linear sediment barriers to protect downhill watercourses until paving, sealing, 

sawcutting, or grinding activities are completed and excess material has been removed.  Cover drainage inlets and 
manholes during the application of seal coat, tack coat, slurry seal, or fog seal. 

During the rainy season or when precipitation is predicted, limit paving, sawcutting, and grinding to places 
where runoff can be captured. 

Do not start seal coat, tack coat, slurry seal, or fog seal activities when precipitation is predicted during 
application or curing period.  Do not excavate material from existing roadways during precipitation. 

Use a vacuum to remove slurry from sawcutting activities immediately after slurry is produced.  Do not allow 
slurry to run onto lanes open to public traffic or off the pavement. 

Collect residue from portland cement concrete grinding activities with a vacuum attachment on the grinding 
machine.  Do not leave residue on pavement or allow residue to flow across pavement. 

If approved, material excavated from existing roadways may be stockpiled under "Stockpile Management" of 
these special provisions. 

Do not coat asphalt trucks and equipment with substances that contain soap, foaming agents, or toxic chemicals. 
When paving equipment is not in use, park over drip pans or plastic sheeting with absorbent material to catch 

drips. 
 

Thermoplastic Striping and Pavement Markers 
Thermoplastic striping and preheating equipment shutoff valves must work properly at all times.  Do not 

preheat, transfer, or load thermoplastic within 50 feet of drainage inlets or watercourses.  Do not fill preheating 
container above a level that is 6 inches below the top.  Truck beds must be cleaned daily of scraps or melted 
thermoplastic. 

Do not unload, transfer, or load bituminous material for pavement markers within 50 feet of drainage inlets or 
watercourses.  Release all pressure from melting tanks before removing the lid to fill or service.  Do not fill melting 
tanks above a level that is 6 inches below the top. 

Collect bituminous material from the roadway after marker removal. 
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Pile Driving 

Keep spill kits and cleanup material at pile driving locations.  Pile driving equipment must be parked over drip 
pans, absorbent pads, or plastic sheeting with absorbent material.  When precipitation is predicted, protect pile 
driving equipment by parking on plywood and covering with plastic. 

When not in use, store pile driving equipment: 
 
1. On level ground 
2. Protected from stormwater run-on 
3. If within the floodplain, at least 100 feet from concentrated flows of storm water, drainage courses, 

watercourses, or storm drain inlets unless approved 
4. If outside the floodplain, at least 50 feet from concentrated flows of storm water, drainage courses, 

watercourses, or storm drain inlets unless approved 
 
If practicable, use vegetable oil instead of hydraulic fluid. 
WPC manager must inspect pile driving area for leaks and spills: 
 
1. Daily when pile driving occurs daily 
2. Weekly when pile driving does not occur daily 
 

Concrete Curing 
Do not overspray chemical curing compound.  Minimize drift by spraying as close to the concrete as possible.  

Cover drainage inlets before applying curing compound. 
Minimize the use and discharge of water by using wet blankets or similar methods to maintain moisture while 

curing concrete. 
 

Concrete Finishing 
Collect and dispose of water and solid waste from high-pressure water blasting.  Cover drainage inlets within 50 

feet before sandblasting.  Minimize drift of dust and blast material by keeping the nozzle close to the surface of the 
concrete.  Blast residue may contain hazardous material. 

Inspect containment structures for concrete finishing activities for damage before each day of use and before 
predicted precipitation.  Remove liquid and solid waste from the containment structure after each work shift. 

 
Sweeping 

Sweeping must be done using hand or mechanical methods such as vacuuming. 
Sweeping must be done: 
 
1. At the end of each work shift 
2. When the National Weather Service predicts precipitation with a probability of at least 30 percent 
3. On paved roads at job site entrance and exit locations 
4. On paved areas within the job site that flow to storm drains or water bodies 
 
You may stockpile collected material at the job site.  Dispose of collected material at least once per week. 

Remove collected material including sediment from paved shoulders, drain inlets, curbs and dikes, and other 
drainage areas. 

Sediment collected from the roadway during sweeping may be disposed of within the job site.  Protect disposal 
areas against erosion. 

Remove and dispose of trash collected during sweeping under Section 7-1.13, "Disposal of Material Outside the 
Highway Right of Way". 

 
Dewatering 

Dewatering consists of discharging accumulated storm water, ground water, or surface water from excavations 
or temporary containment facilities. 
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If dewatering and discharging activities are specified under another work item such as "Temporary Active 
Treatment System" or "Dewatering and Discharge", then perform dewatering work as specified in those sections. 

If dewatering and discharging activities are not specified under another work item, then: 
 
1. At least 10 days before starting dewatering, submit a Dewatering and Discharge Plan under Section 5-1.02, 

"Plans and Working Drawings," and "Water Pollution Control" of the Standard Specifications.  Dewatering 
and Discharge Plan must include: 

 
1.1. Title sheet and table of contents 
1.2. Description of dewatering and discharge activities detailing locations, quantity of water, equipment, 

and discharge point 
1.3. Estimated schedule for dewatering and discharge (start and end dates, intermittent or continuous) 
1.4. Discharge alternatives such as dust control or percolation 
1.5. Visual monitoring procedures with inspection log 
 

2. Conduct dewatering activities under the Field Guide for Construction Dewatering. 
3. Ensure that dewatering discharge does not cause erosion, scour, or sedimentary deposits that impact natural 

bedding materials. 
4. Discharge water within project limits. If water cannot be discharged within project limits due to site 

constraints, dispose of it in the same way specified for material in Section 7-1.13, "Disposal of Material 
Outside the Highway Right of Way". 

5. Do not discharge storm water or non-storm water that has an odor, discoloration other than sediment, an 
oily sheen, or foam on the surface. Notify the Engineer immediately upon discovering any of those 
conditions. 

6. WPC manager must inspect dewatering activities: 
 

6.1. Daily when dewatering work occurs daily 
6.2. Weekly when dewatering work does not occur daily 
 
PAYMENT 

The contract lump sum price paid for construction site management includes full compensation for furnishing 
all labor, materials, tools, equipment, and incidentals and for doing all the work involved in spill prevention and 
control, material management, waste management, non-storm water management, and dewatering and identifying, 
sampling, testing, handling, and disposing of hazardous waste, as specified in the Standard Specifications and these 
special provisions, and as ordered by the Engineer. 

 
 
10-1.035  TEMPORARY FENCE (TYPE ESA) 

GENERAL 
Summary 

This work includes constructing, maintaining, and removing temporary fence (Type ESA).  Temporary fence 
(Type ESA) provides a visible boundary adjacent to protected areas such as an environmentally sensitive area. 

Signs are not required for temporary fence (Type ESA). 
The Engineer will mark in the field the locations for temporary fence (Type ESA).   
 

MATERIALS 
High Visibility Fabric 

High visibility fabric for temporary fence (Type ESA) must consist of one of the following: 
 
1. Polyethylene 
2. Polypropylene 
3. Combined polyethylene and polypropylene 
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Sample under ASTM D 4354, Procedure C. 
Test under ASTM D 4759.  All properties must be based on Minimum Average Roll Value. 
Identify, store, and handle under ASTM D 4873. 
High visibility fabric must: 
 
1. Contain ultraviolet inhibitors 
2. Comply with the following: 
 

Property Specifications Requirements 
Width, inches, Min Measured 48 
Opening size inches Measured 1" x 1" (Min) 

2" x 2" (Max) 
Color Observed Green 

Grab breaking load 
1-inch grip, lb, Min. in each 

direction 

ASTM D4632 260 

Apparent elongation 
percent, Min., in each 

direction 

ASTM D4632 5 

Ultraviolet Degradation 
percent of original unexposed 

grab breaking load 500 hr, 
minimum 

ASTM D4355 70 
 

 
Posts 

Posts must be wood or steel, and may be either driven into the ground or mounted on a self-supporting base. 
 
Wood posts must be: 
 
1. Untreated fir, redwood, cedar, or pine and cut from sound timber 
2. Straight and free of loose or unsound knots and other defects that would render the stakes unfit for use 
3. At least 2" x 2" in size and 6 feet long if driven into the soil, or 4 feet long if mounted on self-supporting 

base. 
 
Steel posts must: 
 
1. Have a "U," "T," "L," or other cross sectional shape that can resist failure from lateral loads. 
2. Be pointed on the end to be driven into the ground. 
3. Weigh at least 0.75-pound per foot. 
4. Be at least 6 feet long if driven into the soil, or 4 feet long if mounted on self-supporting base 
5. Have a safety cap attached to the exposed end.  The safety cap must be yellow, orange or red plastic and fit 

snugly to the metal post. 
 

CONSTRUCTION 
General 

Install temporary fence (Type ESA): 
 
1. With high visibility fabric, posts, and fasteners as follows: 
 

1.1. If wood posts are used, fasteners must be staples or nails 
1.2. If steel posts are used, fasteners must be tie wires or locking plastic fasteners 
1.3. Spacing of the fasteners must be no more than 8 inches apart 
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2. Before clearing and grubbing activities 
3. From outside of the protected area 
4. With posts spaced 8 feet apart and embedded at least 16 inches in the soil, or mounted on self-supporting 

bases. 
 
If specified, signs must be: 
 
1. Attached with the top of the sign panel flush with the top of the high visibility fabric 
2. Placed 100 feet apart along the length and at each end of the fence 
 
If trees and other plants need protection, install fence to: 
 
1. Enclose the foliage canopy (drip line) of protected plants 
2. Protect visible roots from encroachment 
 

Maintenance 
Maintain temporary fence (Type ESA) by: 
 
1. Keeping posts in a vertical position 
2. Reattaching fabric to posts 
3. Replacing damaged sections of fabric 
4. Replacing and securing signs 
 

Removal 
When the Engineer determines that temporary fence (Type ESA) is no longer required, remove and dispose of it 

under Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications. 
Backfill and repair ground disturbance caused by the installation and removal of temporary fence (Type ESA), 

including holes and depressions, under Section 15-1.02, "Preservation of Property," of the Standard Specifications. 
 

MEASUREMENT AND PAYMENT 
Temporary fence (Type ESA) is measured and paid for by the linear foot in the same manner specified for fence 

(Type BW or WM) in Section 80, "Fences," of the Standard Specifications. 
The contract price paid per linear foot for temporary fence (Type ESA) includes full compensation for 

furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in constructing 
the temporary fence (Type ESA), complete in place, including maintenance, removal of materials, and backfilling 
and repairing holes, depressions and other ground disturbance, as shown on the plans, as specified in the Standard 
Specifications and these special provisions, and as ordered by the Engineer. 

 
 
10-1.04  CONSTRUCTION AREA TRAFFIC CONTROL DEVICES 
Flagging, signs, and temporary traffic control devices furnished, installed, maintained, and removed when no 

longer required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the 
Standard Specifications and these special provisions. 

Category 1 temporary traffic control devices are defined as small and lightweight (less than 100 pounds) 
devices.  These devices shall be certified as crashworthy by crash testing, crash testing of similar devices, or years of 
demonstrable safe performance.  Category 1 temporary traffic control devices include traffic cones, plastic drums, 
portable delineators, and channelizers. 

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of 
Category 1 temporary traffic control devices at least 5 business days before beginning any work using the devices or 
within 2 business days after the request if the devices are already in use.  Self-certification shall be provided by the 
manufacturer or Contractor and shall include the following: 
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A. Date, 
B. Federal Aid number (if applicable), 
C. Contract number, district, county, route and post mile of project limits, 
D. Company name of certifying vendor, street address, city, state and zip code, 
E. Printed name, signature and title of certifying person; and 
F. Category 1 temporary traffic control devices that will be used on the project. 
 
The Contractor may obtain a standard form for self-certification from the Engineer. 
Category 2 temporary traffic control devices are defined as small and lightweight (less than 100 pounds) 

devices that are not expected to produce significant vehicular velocity change, but may cause potential harm to 
impacting vehicles.  Category 2 temporary traffic control devices include barricades and portable sign supports. 

Category 2 temporary traffic control devices shall be on the Federal Highway Administration's (FHWA) list of 
Acceptable Crashworthy Category 2 Hardware for Work Zones.  This list is maintained by FHWA and can be 
located at: 

 
http://safety.fhwa.dot.gov/roadway_dept/road_hardware/listing.cfm?code=workzone 
 
The Department also maintains this list at: 
 
http://www.dot.ca.gov/hq/traffops/signtech/signdel/pdf/Category2.pdf 
 
Category 2 temporary traffic control devices that have not received FHWA acceptance shall not be used.  

Category 2 temporary traffic control devices in use that have received FHWA acceptance shall be labeled with the 
FHWA acceptance letter number and the name of the manufacturer.  The label shall be readable and permanently 
affixed by the manufacturer.  Category 2 temporary traffic control devices without a label shall not be used. 

If requested by the Engineer, the Contractor shall provide a written list of Category 2 temporary traffic control 
devices to be used on the project at least 5 business days before beginning any work using the devices or within 
2 business days after the request if the devices are already in use. 

Category 3 temporary traffic control devices consist of temporary traffic-handling equipment and devices that 
weigh 100 pounds or more and are expected to produce significant vehicular velocity change to impacting vehicles.  
Temporary traffic-handling equipment and devices include crash cushions, truck-mounted attenuators, temporary 
railing, temporary barrier, and end treatments for temporary railing and barrier. 

Type III barricades may be used as sign supports if the barricades have been successfully crash tested, meeting 
the NCHRP Report 350 criteria, as one unit with a construction area sign attached. 

Category 3 temporary traffic control devices shall be shown on the plans or on the Department's Highway 
Safety Features list.  This list is maintained by the Division of Engineering Services and can be found at: 

 
http://www.dot.ca.gov/hq/esc/approved_products_list/ 
 
Category 3 temporary traffic control devices that are not shown on the plans or not listed on the Department's 

Highway Safety Features list shall not be used. 
Full compensation for providing self-certification for crashworthiness of Category 1 temporary traffic control 

devices and for providing a list of Category 2 temporary traffic control devices used on the project shall be 
considered as included in the prices paid for the various items of work requiring the use of the Category 1 or 
Category 2 temporary traffic control devices and no additional compensation will be allowed therefor. 

 
 
10-1.05  CLEARING AND GRUBBING 
Clearing and grubbing shall conform to the provisions in Section 16, "Clearing and Grubbing," of the Standard 

Specifications and these special provisions. 
Vegetation shall be cleared and grubbed only within the excavation and embankment slope lines. 
 
 



 
TRANSPORTATION AGENCY FOR MONTEREY COUNTY EA 05-0930299L 
BEACH RANGE ROAD MULTI-USE TRAIL, FORT ORD DUNES STATE PARK August 20, 2010 

 
46  

10-1.06  WATERING 
Watering shall conform to the provisions in Section 17, "Watering," of the Standard Specifications and these 

special provisions. 
 
 
10-1.07  EARTHWORK 
Earthwork shall conform to the provisions in Section 19, "Earthwork," of the Standard Specifications and these 

special provisions. 
Where a portion of the existing surfacing is to be removed, the outline of the area to be removed shall be cut on 

a neat line with a power-driven saw to a minimum depth of 0.17-foot before removing the surfacing.  Full 
compensation for cutting the existing surfacing shall be considered as included in the contract price paid per square 
foot for Dig-Out Repair, and no additional compensation will be allowed therefor. 

The provisions in the second paragraph of Section 19-5.03, "Relative Compaction (95 Percent)," of the Standard 
Specifications shall not apply as follows: over-excavation limits and depths and requirement for relative compaction 
(95 percent) are shown on the plans. 

 
 
10-1.08  AGGREGATE BASE 
Aggregate base must comply with Section 26, "Aggregate Bases," of the Standard Specifications and these 

special provisions. 
Aggregate base must be Class 2. 
Do not store reclaimed asphalt concrete or aggregate base with reclaimed asphalt concrete within 100 feet 

measured horizontally of any culvert, watercourse, or bridge. 
 
 
10-1.09  MINOR HOT MIX ASPHALT 

 
GENERAL 

Summary 
This work includes producing hot mix asphalt (HMA) at a central mixing plant and placing it as specified. 
 

MATERIALS 
For minor HMA: 
 
1. Do not submit a job mix formula. 
2. Choose the 3/8-inch or 1/2-inch HMA Type A or Type B aggregate gradation under Section 39-1.02E, 

"Aggregate," of the Standard Specifications. 
3. Minimum asphalt binder content must be 6.8 percent for 3/8-inch aggregate gradation and 6.0 percent for 

1/2-inch aggregate gradation. 
4. Choose asphalt binder Grade PG 64-10, PG 64-16, or PG 70-10 under Section 92, "Asphalts," of the 

Standard Specifications. 
 
If you request and the Engineer authorizes, you may reduce the minimum asphalt binder content. 
Tack coat must comply with Section 39, "Hot Mix Asphalt," of the Standard Specifications. 
 

CONSTRUCTION 
Spread and compact minor HMA by methods that produce an HMA surfacing: 
 
1. Textured uniformly 
2. Compacted firmly 
3. Without depressions, humps, and irregularities 
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10-1.10  MISCELLANEOUS CONCRETE CONSTRUCTION 
Concrete shall conform to the provisions in Section 73, "Concrete Curbs and Sidewalks," of the Standard 

Specifications and these special provisions. 
 
 
10-1.11  LANDINGS AND RAMPS  
Landings and ramps shall be constructed as shown on the plans, at the locations directed by the Engineer.  

Landings and ramps may be constructed from asphalt concrete and aggregate base conforming to Minor Hot Mix 
Asphalt and Aggregate Base of these special provisions, or may be constructed from PCC conforming to 
Miscellaneous Concrete Construction of these special provisions. 

 
MEASUREMENT AND PAYMENT 
The number of Landings Types 1, 2 and 3 is determined from actual count in place for each type of landing. 
The contract price paid for each Landing Type 1, Type 2 and Type 3 includes full compensation for furnishing 

all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in constructing the 
landing, complete in place, including sawcutting and disposing of existing pavement, earthwork, compaction, header 
boards, aggregate base, HMA, and concrete as shown on the plans, as specified in the Standard Specifications and 
these special provisions, and as directed by the Engineer. 

 
The contract lump sum price paid for Construct AC Ramp at Location #8D includes full compensation for 

furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved in constructing 
the AC ramp at Location #8D, complete in place, including sawcutting and disposing of existing pavement, 
earthwork, compaction, header boards, aggregate base, HMA, and concrete as shown on the plans, as specified in 
the Standard Specifications and these special provisions, and as ordered by the Engineer. 

 
The contract lump sum price paid for Construct Paved Landing at Location #10 includes full compensation for 

furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved in constructing 
the Paved Landing at Location #10, complete in place, including sawcutting and disposing of existing pavement, 
earthwork, compaction, header boards, aggregate base, HMA, and concrete as shown on the plans, as specified in 
the Standard Specifications and these special provisions, and as ordered by the Engineer. 

 
 
10-1.12  AC PATCH 
AC Patches Types 1, 2 and 3 shall be constructed as shown on the plans, at the locations directed by the 

Engineer.  Asphalt Concrete shall conform to Minor Hot Mix Asphalt of these special provisions.   
Patching shall be performed prior to slurry sealing. 
The Engineer will mark the location and dimension for each proposed patch in the field.  No allowance will be 

made for patching performed outside those dimensions unless otherwise ordered by the Engineer. 
 
 
MEASUREMENT AND PAYMENT 
Quantities of AC Patch Types 1, 2 and 3 to be paid for is determined from the dimensions shown on the plans 

and ordered by the Engineer for each type of patch. 
The contract price paid per square foot for AC Patch Type 1, Type 2 and Type 3 includes full compensation for 

furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in constructing 
the patch, complete in place, including sawcutting and disposing of existing pavement and base as required, 
recompaction of subgrade, importing and compacting aggregate base as required, tack coat, and placing HMA, as 
shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the 
Engineer. 
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10-1.13  SLURRY SEAL 
Slurry seal shall conform to the provisions in Section 37-2, "Slurry Seal," of the Standard Specifications and 

these special provisions. 
The aggregate for slurry seal shall be Type II. 
Polymer modified asphaltic emulsion shall be composed of a bituminous material uniformly emulsified with 

water and an emulsifying or stabilization agent and shall contain a polymer. 
The polymer used in the manufacture of polymer modified asphaltic emulsions shall be at the option of the 

Contractor, either neoprene, or a copolymer of butadiene and styrene.  The polymer used in the polymer modified 
asphaltic emulsion shall be homogenous and shall be milled into the product at the colloid mill. 

The polymer modified asphaltic emulsion shall be Grade PMCQS1h and shall conform to the following 
requirements: 

 
Type  Cationic 
Grade PMCQS1h 

Properties Min. Max 
Tests on Emulsion:   

Viscosity SSF @ 25°C,  sec   
AASHTO Designation:  T 59 

15 90 

Sieve Test,  %  
AASHTO Designation  T 539 

— 0.30 

Storage Stability, 1 day,  %   
AASHTO Designation:  T 59 

— 1 

Residue by Evaporation,  %  
California Test 331 

57 — 

Particle Charge  
AASHTO Designation:  T 59 Positive 

Tests on Residue from Evaporation Test   
Penetration, 25°C  
AASHTO Designation:  T 49 

40 90 

Ductility, 25°C, mm  
AASHTO Designation:  T 51 

400 — 

Torsional Recovery, % 
California Test 332 

18 — 

or   
Polymer Content, %  
California Test 401 

2.5 — 

Note: 
When the test for polymer content of polymer modified asphaltic emulsion is used, 

see sampling requirements in Section 94-1.03, "Sampling" of the Standard 
Specifications. 

 
MEASUREMENT AND PAYMENT 
The quantity of slurry seal will be calculated on the basis of the dimensions shown on the plans adjusted by the 

amount of any change ordered by the Engineer. No allowance will be made for slurry seal placed outside those 
dimensions unless otherwise ordered by the Engineer. 

The contract price paid per square foot for slurry seal shall include full compensation for furnishing all labor, 
materials, tools, equipment and incidentals, and for doing all the work involved in constructing the slurry seal, 
complete in place, including testing for and furnishing the mix design, cleaning the surface, furnishing added water 
and set-control additives, mixing water with asphaltic emulsion for coating the pavement, and protecting the seal 
until it has set, all as shown on the plans, and as specified in these specifications and the special provisions, and as 
directed by the Engineer 6.  Use when work involves restricting access to residential or commercial property and 
parking. 
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10-1.14  MARKERS AND DELINEATORS 
Markers and delineators shall conform to the provisions in Section 82, "Markers and Delineators," of the 

Standard Specifications and these special provisions.  
Markers and delineators on flexible posts shall conform to the provisions in "Prequalified and Tested Signing 

and Delineation Materials" of these special provisions.  Flexible posts shall be made from a flexible white plastic 
which shall be resistant to impact, ultraviolet light, ozone, and hydrocarbons.  Flexible posts shall resist stiffening 
with age and shall be free of burns, discoloration, contamination, and other objectionable marks or defects which 
affect appearance or serviceability. 

Retroreflective sheeting for metal and flexible target plates shall be the retroreflective sheeting designated for 
channelizers, markers, and delineators conforming to the requirements in ASTM Designation:  D 4956-95 and in 
conformance with the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special 
provisions. 

 
 
10-1.15  PAINT TRAFFIC STRIPE AND PAVEMENT MARKING 
Painted traffic stripes (traffic lines) and pavement markings shall be applied in conformance with the provisions 

in Section 84, "Traffic Stripes and Pavement Markings," of the Standard Specifications and these special provisions. 
Traffic stripe and pavement marking paint shall conform to the requirements in State Specification 

No. PTWB-01. 
The color of the painted traffic stripes and pavement markings shall conform to the requirements in ASTM 

Designation:  D 6628-01. 
Retroreflectivity of the paint traffic stripes and pavement markings shall conform to the requirements in ASTM 

Designation:  D 6359-99.  White painted traffic stripes and pavement markings shall have a minimum initial 
retroreflectivity of 250 mcd m-2 lx-1.  Yellow painted traffic stripes and pavement markings shall have a minimum 
initial retroreflectivity of 150 mcd m-2 lx-1. 

Pavement marking tape shall not be used for striping or pavement marking on the bike path. 
 
 
10-1.16  PICNIC TABLE 
Picnic tables shall be furnished and installed at the locations shown on the plans and designated by the 

Engineer. 
Design and materials shall conform to the details shown on the project plans.   
Picnic tables shall be manufactured by Sonoma County Probation Camp, or equal approved by the Engineer. 
 
MEASUREMENT AND PAYMENT 
The number of picnic tables is determined from actual count in place. 
The contract price paid for each picnic table includes full compensation for furnishing all labor, materials, tools, 

equipment, and incidentals, and for doing all the work involved in constructing picnic table, complete in place, 
including chain-down footings, as shown on the plans, as specified in the Standard Specifications and these special 
provisions, and as directed by the Engineer. 

 
 
10-1.17  SPLIT RAIL FENCE  
Split rail fence shall be constructed at the locations shown on the plans and designated by the Engineer.  The 

Engineer will mark the locations for the fence line with spray paint prior to digging post holes. 
Design and materials shall conform to the details shown on the project plans.   
 
MEASUREMENT AND PAYMENT 
Split rail fence is measured and paid for by the linear foot in the same manner specified for fence (Type BW or 

WM) in Section 80, "Fences," of the Standard Specifications. 
The contract price paid per linear foot for split rail fence includes full compensation for furnishing all labor, 

materials, tools, equipment, and incidentals, and for doing all the work involved in constructing split rail fence, 
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complete in place, including sawcutting, removing and disposing of existing AC pavement and constructing 
footings, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as 
directed by the Engineer. 

 
 
10-1.18  BIKE RACK  
Bike racks shall be furnished and installed at the locations shown on the plans and designated by the Engineer.  

The Engineer will mark the locations for the bike racks with spray paint prior to slab construction. 
 
MATERIALS 
Design and materials shall conform to the details shown on the project plans.  Provide manufacturer cut sheets 

or shop drawings for approval prior to ordering materials. 
The contractor shall provide a written 5-year warranty, guaranteeing replacement when there is defect in the 

materials or workmanship.  The warranty period will begin upon acceptance of the contract. 
 
CONSTRUCTION 
Installation of bike racks must comply with the manufacturer's recommendations. 
 
MEASUREMENT AND PAYMENT 
The number of bike racks is determined from actual count in place.  Two inverted-U style bike racks count as 

one unit. 
The contract price paid for each bike rack includes full compensation for furnishing all labor, materials, tools, 

equipment, and incidentals, and for doing all the work involved in constructing bike rack, complete in place, 
including sawcutting or core drilling and removing existing pavement, excavation and compaction, and construction 
of concrete slab or circular concrete footings, as shown on the plans, as specified in the Standard Specifications and 
these special provisions, and as directed by the Engineer. 

 
 
10-1.19  REMOVE VEGETATION 
Vegetation shall be removed to the pavement surface by an appropriate method approved by the Engineer.  The 

purpose of the removal is to prepare the roadway for slurry sealing.  Herbicides shall not be used. 
Vegetation marked for preservation shall be preserved in accordance with Species Protection of these special 

provisions. 
Cleared trash, debris and removed vegetation shall be disposed of outside the highway right of way in 

conformance with Section 7 1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard 
Specifications. 

 
MEASUREMENT AND PAYMENT 
The contract lump sum price paid for remove vegetation includes full compensation for furnishing all labor, 

materials, tools, equipment, and incidentals and for doing all the work involved in removing and disposing of 
vegetation, trash and debris, as specified in the Standard Specifications and these special provisions, and as ordered 
by the Engineer. 
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SECTION 10-2  SIGNAGE 
 
10-2.01  GENERAL 

 
Contractor agrees to provide design services to the Transportation Agency for Monterey County.  

Services shall be requested and delivered as follows: 
 

A. Panel Design Specifications:  Panels shall be designed in accordance with the following 
specifications:   

 
1. Panels shall be of the types and sizes specified. 
 
2. Panel designs will have a minimum of 1/4” bleed on all sides 

 
3. Panels will feature a combination of photographs and/or illustrations and text. 

 
4. Text on the panels will be provided by the contractor and approved by State of California, 

Department of Parks and Recreation (DPR), with changes requested in the course of reviews.  (All 
text will be provided by contractor.) 

 
5. Panels shall meet accessibility requirements as outlined by DPR in its Parks Accessibility 

Guidelines, which may be downloaded from the project website at www.tamcmonterey.org. 
 

6. Images and Illustrations:  All images shall be licensed for use by DPR.  All original artwork 
created under this contract shall become the physical and intellectual property of DPR.  All images 
and illustrations shall be obtained or scanned at a high enough resolution that they will not appear 
pixilated on the final panels (said resolution shall be at least 200 dpi at full size, 300 dpi is 
preferable). Some photographs will be obtained by DPR from DPR files—photographs obtained 
from sources outside of DPR shall be funded from this contract. 

 
7. For the interpretive panels, the top design elements from the existing interpretive panels (bar with 

four small photos on right) and the bottom scenic trail map from the Santa Cruz Scenic trail panels 
will be a required design element. 

 
B. Initial Design Process:  Sign design subcontractor (Contractor) shall have an initial, in-person 

meeting with the DPR Project Coordinator before beginning work on panels.  At this meeting, the DPR 
Project Coordinator will provide specific direction to contractor about the design for the panel.  Text, 
including text for captions, will also be supplied by the contractor.  Based on this initial meeting, 
Contractor will be responsible for obtaining photographs, producing illustrations, and laying out the 
panel to the specifications provided by the DPR Project Coordinator.  Contractor shall also be 
responsible for obtaining appropriate use or license agreements for photographs or artwork used on the 
panel. 

 
C. First Review:  Contractor shall provide to DPR one print out of each panel design in each format at 30 

percent of original size (approximately 10.8” x 7.2” for the 36” x 24” format panels).  Revisions to 
initial design shall be made by DPR in writing no later than 30 working days after receipt of print out. 

 
D. Second Review:  Contractor shall provide to DPR one print out of each panel design in each format at 

30 percent of original size (approximately 10.8” x 7.2” for the 36” x 24” format panels).  Revisions to 
second design shall be made by DPR in writing no later than 30 working days after receipt of print out. 

 
E. Final Review:  Contractor shall provide to DPR one electronic file of each panel at full size (these files 

may be flattened for purposes of smaller file size) so that DPR can print each panel at full size for final 
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review.  Final changes to panels shall be made by DPR in writing no later than 30 working days after 
receipt of electronic files. 

 
F. Frame Specifications: Contractor will work with DPR Project Manager when ordering the frames for 

the panels. The frames must meet current State Park Accessibility requirements. Included on the plans 
are the National Park Service (NPS) low profile frame specifications as a guideline. Before ordering 
panel frames, contractor must inform DPR of the company and style they are purchasing and get 
approval before ordering. 

 
DELIVERABLES 

Upon completion of all panel design, contractor shall provide to DPR a CD with the final panel designs in 
Adobe Illustrator format, with all layers intact (not flattened) and fonts NOT outlined or embedded.  Said 
CD shall also contain all font files used on the panel, and all images or illustrations used on the panel.  If 
the panel’s background image is created in a program other than Adobe Illustrator (such as Adobe 
Photoshop), that image shall also have all its layers intact (not flattened).  For any images used on the panel 
that are not the property of DPR, license agreements or release forms shall be turned over to DPR for 
permanent retention. 
 
The frames will be delivered with the warranty information and installation paperwork. 

 
 

OWNERSHIP 
DPR shall maintain ownership of all panel designs (including drafts and mock ups, and all purchased 
illustrations and photographs) prepared under this contract.  Any transfer or sale of designs or artwork is 
strictly prohibited. 
 
 
SIGN DESIGN SUBCONTRACTOR STAFFING AND ORGANIZATION 
1. Contractor must have a FAX machine available to receive and send faxes.   
2. Contractor must have email and Adobe Illustrator and Photoshop CS2 software programs. 
3. Contractor must have sufficient staffing to perform all work under this contract. 
4. Contractor must be available for regular in-person meetings and/or e-mail contact with DPR Project 

Coordinator at DPR offices located at 2211 Garden Road, Monterey, CA 93940. 
 
 

SIGN DESIGN SUBCONTRACTOR MINIMUM REQUREMENTS 
1. Contractor must provide evidence of having done at least four panel design projects of a similar nature. 

 
2. Contractor must provide evidence that the individual who will be designated project manager shall 

have a minimum of five (5) years experience in the area of interpretive panel design. 
 

3. Contractor must provide evidence that the firm has been in continuous operation for a minimum of 
three (3) years performing work similar to that requested in this project. 

 
4. In order to substantiate minimum qualifications, Contractor must provide a minimum of three (3) 

references of former or current clients for whom Contractor has worked over the last 5 years.  
Contractor must include company name, contact person name, and current phone number. 

 
Sign subcontractors failing to meet these requirements or failing to provide appropriate 

documentation will be disqualified. 
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10-2.02  BRANDING SIGN  
Branding signs shall be furnished and installed in concrete footings at the locations shown on the plans and 

designated by the Engineer. 
Design and materials shall conform to the details shown on the plans entitled “California State Parks Standard 

Entrance Signage”, by California State Parks for Fort Ord Dunes State Park, sheets DPR-ASSY-7, DPR-S1-C, DPR-
PB-A, DPR-PC-A, and DPR-P6-A, except that the signs shall be furnished and installed on concrete footings as 
detailed on the project plans, and installed by the Contractor.   

The drawings by California State Parks are available on the TAMC website at www.tamcmonterey.org. 
 

MEASUREMENT AND PAYMENT 
The number of Branding Signs is determined from actual count in place. 
The contract price paid for Branding Signs includes full compensation for furnishing all labor, materials, tools, 

equipment, and incidentals, and for doing all the work involved in constructing Branding Signs, complete in place, 
including sign panel, posts, base, hardware, and footings, as shown on the plans, as specified in the Standard 
Specifications and these special provisions, and as directed by the Engineer. 

 
 
10-2.03 LOW-PROFILE SIGN  
Low-profile signs, including interpretive panels, frame mounts, and base, shall be furnished and installed in 

concrete footings at the locations shown on the plans and designated by the Engineer.   
Design and materials shall conform to the details shown on the project plans.  Sign panels shall be designed and 

fabricated by the contractor in accordance with Table 10-2.03-1. 
 

Table 10-2.03-1  Panel Design Information for Low-Profile Signs 
 

# Panel Topic Size of Panel Panel Material Frame Style Frame Size 
1B Monterey Bay National Marine 

Sanctuary Scenic Trail  Orientation Map 
36” X 24” Exterior Phenolic Low profile -

Traditional Base 
36” X 24” 

2A View of the Monterey Bay National 
Marine Sanctuary and Coastline 

36” X 24” Exterior Phenolic Low profile -
Traditional Base 

36” X 24” 

6A Firing Ranges at Fort Ord 36” X 24” Exterior Phenolic Low profile -
Traditional Base 

36” X 24” 

9A Endangered Species 36” X 24” Exterior Phenolic Low profile -
Traditional Base 

36” X 24” 

 
(The number of photos, illustrations, and captions will vary with each panel. The text should be from 75 – 

150 words for the regular panels. ) 
 

MEASUREMENT AND PAYMENT 
The number of Low-profile signs is determined from actual count in place. 
The contract price paid for Low-profile signs includes full compensation for furnishing all labor, materials, 

tools, equipment, and incidentals, and for doing all the work involved in constructing Low-profile signs, complete in 
place, including interpretive panels, frame mounts, base, and footings, as shown on the plans, as specified in the 
Standard Specifications and these special provisions, and as directed by the Engineer. 

 
 
10-2.04  DIRECTIONAL SIGN  
 
Directional Signs shall be furnished and installed at the locations shown on the plans and designated by the 

Engineer. 
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Sign panels shall be single-sheet aluminum panels conforming to these specifications. 
Sign panels will be designed and fabricated by the contractor. The design will contain the Monterey Bay 

National Marine Sanctuary Trail logo and a variety of directional arrows and text. The panel design will be similar 
to the Directional Sign, Medium on page 7-33 of the Monterey Bay Sanctuary Scenic Trail Master Plan (July 2007), 
reproduced below. The color scheme to be used will be provided to the successful bidder. 

The sign post, footing and hardware will be as shown on the project plans. 
 

Figure 10-2.04-1  Example panel layout 
 

 
 
 

Sign panels shall be free from blemishes that may affect the serviceability and detract from the general sign 
color and appearance when viewing during daytime and nighttime from a distance of 25 feet.  The face of each 
finished sign shall be uniform, flat, smooth, and free of defects, scratches, wrinkles, gel, hard spots, streaks, 
extrusion marks, and air bubbles.  The front, back, and edges of the sign panels shall be free of router chatter marks, 
burns, sharp edges, loose rivets, delaminated skins, excessive adhesive over spray and aluminum marks. 

 
SHEET ALUMINUM 

Alloy and temper designations for sheet aluminum shall be in accordance with ASTM Designation:  B 209. 
The Contractor shall furnish the Engineer a Certificate of Compliance in conformance with Section 6-1.07, 

"Certificates of Compliance," of the Standard Specifications for the sheet aluminum. 
Sheet aluminum shall be pretreated in accordance to ASTM Designation:  B 449.  Surface of the sheet 

aluminum shall be cleaned, deoxidized, and coated with a light and tightly adherent chromate conversion coating 
free of powdery residue.  The conversion coating shall be Class 2 with a weight between 10 milligrams per square 
foot and 35 milligrams per square foot, and an average weight of 25 milligrams per square foot.  Following the 
cleaning and coating process, the sheet aluminum shall be protected from exposure to grease, oils, dust, and 
contaminants. 

Sheet aluminum shall be free of buckles, warps, dents, cockles, burrs, and defects resulting from fabrication. 
Base plate for standard route marker shall be die cut. 
 

RETROREFLECTIVE SHEETING 
The Contractor shall furnish retroreflective sheeting for sign background and legend in conformance with 

ASTM Designation:  D 4956 and "Prequalified and Tested Signing and Delineation Materials" of these special 
provisions. 
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Retroreflective sheeting shall be applied to sign panels as recommended by the retroreflective sheeting 
manufacturer without stretching, tearing, and damage. 

Class 1, 3, or 4 adhesive backing shall be used for Type II, III, IV, VII, VIII, and IX retroreflective sheeting.  
Class 2 adhesive backing may also be used for Type II retroreflective sheeting.  The adhesive backing shall be 
pressure sensitive and fungus resistant. 

When the color of the retroreflective sheeting determined from instrumental testing is in dispute, the Engineer's 
visual test will govern. 

 
MEASUREMENT AND PAYMENT 

The number of Directional Signs is determined from actual count in place. 
The contract price paid for Directional Signs includes full compensation for furnishing all labor, materials, 

tools, equipment, and incidentals, and for doing all the work involved in constructing Directional Signs, complete in 
place, including sign panel, post, hardware, and footing, as shown on the plans, as specified in the Standard 
Specifications and these special provisions, and as directed by the Engineer. 
 
 
 

10-2.04 EXHIBIT SHELTER  
Exhibit Shelters shall be furnished and installed at the locations shown on the plans and designated by the 

Engineer. 
Design and materials shall conform to the details shown on the project plans. Exhibit Shelters shall be 

manufactured by Sonoma County Probation Camp, or equal approved by the Engineer and meeting the Sign 
Subcontractor Minimum Requirements in Section 10-2.01 of these specifications. 

All hardware shall be stainless steel. 
Furnish 2 additional replacement locks for each Exhibit Shelter. 
Sign panels for the exhibit shelters shall be designed and fabricated by the contractor in accordance with Table 

10-2.04-1. 
 
 

Table 10-2.04-1  Exhibit Shelter Panel Design Information 
 

# Panel Topic Quantity Trim Size Panel Material 
4A park map with 

sanctuary trail 
1 40”w x 32”h Exterior Phenolic 

or 
Fiberglass Embedded Panels 

8D park map with 
sanctuary trail 

1 40”w x 32”h Exterior Phenolic 
or 

Fiberglass Embedded Panels 
8E parking lot map with 

sanctuary trail 
1 40”w x 32”h Exterior Phenolic 

or 
Fiberglass Embedded Panels 

10A park map with 
sanctuary trail 

1 40”w x 32”h Exterior Phenolic 
or 

Fiberglass Embedded Panels 
 
The Outdoor Exhibit Shelters may be ordered from Sonoma County Probation Camp.  The contact phone 

number is (707) 565-8901. The items number for the Outdoor Display Case – ADA version is Item 14B. When 
placing the order state on the order form that all hardware should be stainless steel and order 2 additional 
replacement locks for each Exhibit Shelter. 
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FIBERGLASS EMBEDDED PANELS 
 
(1) Description of panels - Graphic display panel shall be furnished and installed in outdoor exhibit shelters.   

Each panel shall consist of a solid, one-piece panel with 600 dpi ink jet graphics embedded in fiberglass.  Completed 
panels shall be trimmed down 1/8” on all four sides with a tolerance of +/- of 1/32”.  The total thickness of all 
assembled panel components, which includes base substrate, marking film, and overlaminate, shall not exceed 
.090”. 

 
(2) Imaging and Fabrication Procedures -mFour-color CMYK images shall be printed on an ink jet printer 

using ultraviolet resistant pigmented inks.  Images shall be printed on a specially formulated substrate capable of 
resin saturation to ensure a true fiberglass embedment.  Image for any panel size shall be printed on a single section, 
without tiling. 

 
The imaged substrate shall be embedded in fiberglass according to the following specifications: Resin shall be 

non-yellowing R-70 clear resining (or UV stabilized, acrylic modified polyester resin), reinforced with high 
solubility, chopped strand fiberglass mat so that the index of refraction ensures total clarity of all color, copy and 
graphics.  Glass fibers should not be readily discernable on the panel face.  Panel must have a glass content of no 
less than 28% of the total panel weight.  Panel must be able to withstand temperatures from –65˚ f. to 350˚f.  Panel 
must have a minimum Barcol harness factor of 50, tensile strength of 12,000 psi, compressive strength of 20,000 psi, 
and flexural strength of 18,000 psi, minimum impact strength must be 6 gt lbs./in notch with a fire resistance of 
500˚f.  Face must not be permanently defaced by seam, acids aromatics, scratching, inks, or paints and should be 
readily wiped clean with paint remover and solvents without affecting the appearance or legibility of finish or 
graphics.  Face should retain legibility and finished appearance when sprayed with a 10% solution of hydrochloric, 
nitric, or sulfuric acid for one half-hour or when scrubbed by a brush or medium hardness using common 
commercial cleaning compounds such as ammonia, laundry soaps, detergents, carbon tetrachloride, or petroleum 
based solvents.  Panel must be opaque with a matte finish with a minimum embedment of all graphic elements of 
.030. Panel must be router cut, the edges must not be crazed or cracked, and the finish must be smooth, clean, and 
neat.  Thickness will range from .060” to .090”. 

 
The Contractor shall be responsible for assessment of images.  Assessment of images shall include accuracy of 

color compared to original proofs, text sharpness, gray scale reproduction, and quality of mass tones.  Images shall 
be free of multiplexing patterns, tiling, spurious writing, pixel drop-out, and other undesirable artifacts. 

 
Proofs submitted to the State for review and approval, shall be right-reading images on embedment substrate 

printed in the actual color order to be used in production, but not embedded. 
 
(3) Inkjet Printer Specification - The minimum requirements for the inkjet printer shall be 600 DPI image 

resolution with an output width capable of printing a 36” x 48” image in a single section. 
 
(4) Inks - Inks shall be ultraviolet resistant pigmented ink jet inks. 
 
(5) Substrate - The substrate shall be a specially formulated substrate capable of resin saturation to ensure a 

true fiberglass embedment. 
 

 Deliverables 
 
Upon completion of the work specified, the Contractor shall deliver to the State Representative the following: 
 
(1) Full size color proofs; 
(2) One imaged and embedded wayside panel for each panel; 
(3) Disk(s) or CD(s) including files that reflect alterations made to PMS colors, final individual image masks, 

hi-res scans, final Tagged-Image File Format (TIFF) or Encapsulated Post Script (EPS) files with photographic 
retouching or color enhancement and files created to produce the final exhibit All original graphics and source 
material provided by the State in the original condition in which it was delivered. 



 
TRANSPORTATION AGENCY FOR MONTEREY COUNTY EA 05-0930299L 
BEACH RANGE ROAD MULTI-USE TRAIL, FORT ORD DUNES STATE PARK August 20, 2010 

 
57  

 
 Warranty 

 
The Contractor shall guarantee the workmanship against defects in work and material.  At a minimum, a two-

year warranty is required.  The fabricated components of the graphics panel shall meet the following requirements: 
 
(1) Light fastness of colors: Image failure will consist of a degree of CMYK color fade that causes graphic to 

be unsuitable for viewing in the context of its intended purpose.  Color fade of the image greater than 20%, as 
measured by densitometer, will be considered failure.  Relative image fade of any one color greater than 10% will be 
considered failure. 

 
(2) Delamination and other mechanical failure: Delamination of the ink jet print from the glass reinforced 

polyester resin panel will be considered failure. 
 
(3) Panel warping: Extended perceptible warping of the panel while inserted in the base will be considered 

failure. 
 
(4) Noticeable fibers on the surface will be considered failure. 
 
If during the warranty period defective workmanship or materials are identified by the Government, the 

Contractor will be notified, in writing, as to the liability and responsibility for replacement at no cost to the 
Government.  Replacement shall include all costs of material, labor, production, and shipping.  Damage from 
vandalism or acts of God will be excluded from the warranty requirements. 

 
Should the Contractor fail to proceed with the work in accordance with the guarantee within seven calendar 

days from the Notice of Corrective Actions(s), the Government will have such work performed at the expense of the 
Contractor. 

 
In no event will the Government be responsible for any extension or delays in the scheduled deliverables or 

periods of performance under this contract as a result of the Contractor’s obligations to correct defects.  There shall 
not be any adjustment of the delivery schedule or period of performance as a result of the correction of defects 
unless provided by a supplemental agreement with adequate consideration. 

 
If the Government returns any work to the Contractor for correction or replacement under this contract, the 

Contractor shall be liable for transportation charges.  The amount of these charges will be equal to the cost of 
transportation by the usual commercial method of shipment from the place of delivery specified in the contract to 
the Contractor’s plant and return to the place of delivery specified in the contract.  This is irrespective of the FOB 
Point or the point of acceptance.  The Contractor shall also bear the responsibility for the work while in transit. 

 
The Contractor shall be liable for the reasonable costs, including travel of personnel, and disassembly and 

reassembly of larger items when it is necessary to remove the work to be inspected and returned for correction or 
replacement. 

 
 
D. REVIEW AND APPROVAL – The State Representative will notify the Contractor, in writing, of approval 

or rejection citing and any additions, corrections, or suggestions within 15 calendar days.  Any additions or 
corrections shall be completed and returned to the Government within 15 calendar days. 

 
 The State Representative for this order is: 

 
 Patricia Clark-Gray 
        Monterey District 
        2211 Garden Road 
        Monterey, CA. 93940 
        (831) 649-2855 or pgray@parks.ca.gov 
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MEASUREMENT AND PAYMENT 

The number of Exhibit Shelters is determined from actual count in place. 
The contract price paid for Exhibit Shelter includes full compensation for furnishing all labor, materials, tools, 

equipment, and incidentals, and for doing all the work involved in constructing Exhibit Shelter, complete in place, 
including sign panel and footings, as shown on the plans, as specified in the Standard Specifications and these 
special provisions, and as directed by the Engineer. 

 
 
10-2.05 SUPPLEMENTAL PROJECT INFORMATION 
In addition to the project plans and these specifications, the following referenced documents are available on the 

TAMC website, www.tamcmonterey.org. 
 

California State Parks Accessibility Guidelines, Sections 9, 18 and 30 
 
Interpretive Sign Design and Fabrication, Excerpts from Parks Accessibility Guidelines 
 
California State Parks Standard Entrance Signage, drawings by California State Parks for Fort Ord Dunes 

State Park, sheets DPR-ASSY-7, DPR-S1-C, DPR-PB-A, DPR-PC-A, and DPR-P6-A. 
 
Photos of existing interpretive panels / low-profile signs 
 
List of Possible Sign Design Subcontractors 
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SECTION 11.  AMENDMENTS TO THE STANDARD SPECIFICATIONS  

 
The Amendments to the Standard Specifications dated 09-25-09 are available for viewing at the TAMC office, 

and are available for download from the TAMC website at www.tamcmonterey.org. 
   

 
 

SECTION 12.  (BLANK) 
 

 
 

SECTION 13.  WAGE RATES 
 

 
See the federal web site, http://www.gpo.gov/davisbacon/  for current rates. 
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SECTION 14.  FEDERAL REQUIREMENTS FOR FEDERAL-AID 
CONSTRUCTION PROJECTS  

 
GENERAL.—The work herein proposed will be financed 

in whole or in part with Federal funds, and therefore all of the 
statutes, rules and regulations promulgated by the Federal 
Government and applicable to work financed in whole or in 
part with Federal funds will apply to such work.  The 
"Required Contract Provisions, Federal-Aid Construction 
Contracts, "Form FHWA 1273, are included in this Section 
14.  Whenever in said required contract provisions references 
are made to "SHA contracting officer", "SHA resident 
engineer", or "authorized representative of the SHA", such 
references shall be construed to mean "Engineer" as defined 
in Section 1-1.18 of the Standard Specifications. 

 
PERFORMANCE OF PREVIOUS CONTRACT.—In 

addition to the provisions in Section II, "Nondiscrimination," 
and Section VII, "Subletting or Assigning the Contract," of 
the required contract provisions, the Contractor shall comply 
with the following: 

 
The bidder shall execute the CERTIFICATION WITH 

REGARD TO THE PERFORMANCE OF PREVIOUS 
CONTRACTS OR SUBCONTRACTS SUBJECT TO THE 
EQUAL OPPORTUNITY CLAUSE AND THE FILING 
OF REQUIRED REPORTS located in the proposal.  No 
request for subletting or assigning any portion of the 
contract in excess of $10,000 will be considered under the 
provisions of Section VII of the required contract 
provisions unless such request is accompanied by the 
CERTIFICATION referred to above, executed by the 
proposed subcontractor. 
 
NON-COLLUSION PROVISION.—The provisions in 

this section are applicable to all contracts except contracts for 
Federal Aid Secondary projects. 

Title 23, United States Code, Section 112, requires as a 
condition precedent to approval by the Federal Highway 
Administrator of the contract for this work that each bidder 
file a sworn statement executed by, or on behalf of, the 
person, firm, association, or corporation to whom such 
contract is to be awarded, certifying that such person, firm, 
association, or corporation has not, either directly or 
indirectly, entered into any agreement, participated in any 
collusion, or otherwise taken any action in restraint of free 
competitive bidding in connection with the submitted bid.  A 
form to make the non-collusion affidavit statement required 
by Section 112 as a certification under penalty of perjury 
rather than as a sworn statement as permitted by 28, USC, 
Sec. 1746, is included in the proposal. 

 
PARTICIPATION BY MINORITY BUSINESS EN-

TERPRISES IN SUBCONTRACTING.—Part 26, Title 49, 
Code of Federal Regulations applies to this Federal-aid 
project.  Pertinent sections of said Code are incorporated in 
part or in its entirety within other sections of these special 
provisions. 

 
Schedule B—Information for Determining Joint Venture 

Eligibility 
 
(This form need not be filled in if all joint venture firms are 

minority owned.) 
 

1. Name of joint venture ___________________________ 

__________________________________________________ 

2. Address of joint venture __________________________ 

__________________________________________________ 

3. Phone number of joint venture _____________________ 

__________________________________________________ 

4. Identify the firms, which comprise the joint venture.  

(The MBE partner must complete Schedule A.)  ___________ 

__________________________________________________ 

 

a. Describe the role of the MBE firm in the joint ven-

ture. __________________________________________   

________________________________________________ 

b. Describe very briefly the experience and business 

qualifications of each non-MBE joint venturer:  _________ 

________________________________________________ 

 

5. Nature of the joint venture's business _______________ 

__________________________________________________ 

6. Provide a copy of the joint venture agreement. 

7. What is the claimed percentage of MBE ownership?  ___ 

__________________________________________________ 

8. Ownership of joint venture:  (This need not be filled in 

if described in the joint venture agreement, provided by 

question 6.). 
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2. The contract amount upon which the requirements set 

forth in paragraph 1 of Section VII is computed includes the 
cost of material and manufactured products, which are to be 
purchased or produced by the contractor under the contract 
provisions. 

 
3. The contractor shall furnish (a) a competent superinten-

dent or supervisor who is employed by the firm, has full au-
thority to direct performance of the work in accordance with 
the contract requirements, and is in charge of all construction 
operations (regardless of who performs the work) and (b) 
such other of its own organizational resources (supervision, 
management, and engineering services) as the SHA 
contracting officer determines is necessary to assure the 
performance of the contract. 

 
4. No portion of the contract shall be sublet, assigned or 

otherwise disposed of except with the written consent of the 
SHA contracting officer, or authorized representative, and 
such consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract.  Written consent will be given only after the SHA 
has assured that each subcontract is evidenced in writing and 
that it contains all pertinent provisions and requirements of 
the prime contract. 

 
VIII. SAFETY: ACCIDENT PREVENTION 
 
1. In the performance of this contract the contractor shall 

comply with all applicable Federal, State, and local laws gov-
erning safety, health, and sanitation (23 CFR 635).  The con-
tractor shall provide all safeguards, safety devices and protec-
tive equipment and take any other needed actions as it deter-
mines, or as the SHA contracting officer may determine, to be 
reasonably necessary to protect the life and health of em-
ployees on the job and the safety of the public and to protect 
property in connection with the performance of the work 
covered by the contract. 

 
2. It is a condition of this contract, and shall be made a con-

dition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance 
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and 
health standards (29 CFR 1926) promulgated by the Secretary 
of Labor, in accordance with Section 107 of the Contract 
Work Hours and Safety Standards Act (40 U.S.C. 333). 

 
3. Pursuant to 29 CFR 1926.3, it is a condition of this con-

tract that the Secretary of Labor or authorized representative 
thereof, shall have right of entry to any site of contract perfor-
mance to inspect or investigate the matter of compliance with 
the construction safety and health standards and to carry out 
the duties of the Secretary under Section 107 of the Contract 
Work Hours and Safety Standards Act (40 U.S.C. 333). 

 
IX. FALSE STATEMENTS CONCERNING HIGH-

WAY PROJECTS 
 
In order to assure high quality and durable construction in 

conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made 
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned 
with the project perform their functions as carefully, 
thoroughly, and honestly as possible.  Willful falsification, 
distortion, or misrepresentation with respect to any facts re-
lated to the project is a violation of Federal law.  To prevent 
any misunderstanding regarding the seriousness of these and 

similar acts, the following notice shall be posted on each 
Federal-aid highway project (23 CFR 635) in one or more 
places where it is readily available to all persons concerned 
with the project: 

 
NOTICE TO ALL PERSONNEL ENGAGED ON 

FEDERAL-AID HIGHWAY PROJECTS 
 

18 U.S.C. 1020 reads as follows: 
 
"Whoever being an officer, agent, or employee of the 

United States, or any State or Territory, or whoever, whether 
a person, association, firm, or corporation, knowingly makes 
any false statement, false representation, or false report as to 
the character, quality, quantity, or cost of the material used 
or to be used, or the quantity or quality of the work performed 
or to be performed, or the cost thereof in connection with the 
submission of plans, maps, specifications, contracts, or costs 
of construction on any highway or related project submitted 
for approval to the Secretary of Transportation; or 

 
Whoever knowingly makes any false statement, false repre-

sentation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or 
to be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 

 
Whoever knowingly makes any false statement or false 

representation as to material fact in any statement, certificate, 
or report submitted pursuant to provisions of the Federal-aid 
Roads Act approved July 1, 1916, (39 Stat. 355), as amended 
and supplemented; 

 
Shall be fined not more that $10,000 or imprisoned not 

more than 5 years or both." 
 
X. IMPLEMENTATION OF CLEAN AIR ACT 

AND FEDERAL WATER POLLUTION CONTROL 
ACT 

 
(Applicable to all Federal-aid construction contracts and to 

all related subcontracts of $100,000 or more.) 
 
By submission of this bid or the execution of this contract, 

or subcontract, as appropriate, the bidder, Federal-aid con-
struction contractor, or subcontractor, as appropriate, will be 
deemed to have stipulated as follows: 

 
1. That any facility that is or will be utilized in the perfor-

mance of this contract, unless such contract is exempt under 
the Clean Air Act, as amended (42 U.S.C. 1857 et seq., as 
amended by Pub. L. 91-604), and under the Federal Water 
Pollution Control Act, as amended (33 U.S.C. 1251 et seq., as 
amended by Pub. L. 92-500), Executive Order 11738, and 
regulations in implementation thereof (40 CFR 15) is not 
listed, on the date of contract award, on the U.S. 
Environmental Protection Agency (EPA) List of Violating 
Facilities pursuant to 40 CFR 15.20. 

 
2. That the firm agrees to comply and remain in compliance 

with all the requirements of Section 114 of the Clean Air Act 
and Section 308 of the Federal Water Pollution Control Act 
and all regulations and guidelines listed thereunder. 

 
3. That the firm shall promptly notify the SHA of the re-

ceipt of any communication from the Director, Office of Fed-
eral Activities, EPA, indicating that a facility that is or will be 
utilized  
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for the contract is under consideration to be listed on the EPA 
List of Violating Facilities. 

 
4. That the firm agrees to include or cause to be included 

the requirements of paragraph 1 through 4 of this Section X in 
every nonexempt subcontract, and further agrees to take such 
action as the government may direct as a means of enforcing 
such requirements. 

 
XI. CERTIFICATION REGARDING 

DEBARMENT, SUSPENSION, INELIGIBILITY AND 
VOLUNTARY EXCLUSION 

 
1. Instructions for Certification - Primary Covered 

Transactions: 
 
(Applicable to all Federal-aid contracts - 49 CFR 29) 
 

a. By signing and submitting this proposal, the prospec-
tive primary participant is providing the certification set out 
below. 
 

b. The inability of a person to provide the certification 
set out below will not necessarily result in denial of partic-
ipation in this covered transaction.  The prospective par-
ticipant shall submit an explanation of why it cannot pro-
vide the certification set out below.  The certification or 
explanation will be considered in connection with the de-
partment or agency's determination whether to enter into 
this transaction.  However, failure of the prospective pri-
mary participant to furnish a certification or an explanation 
shall disqualify such a person from participation in this 
transaction. 
 

c. The certification in this clause is a material representa-
tion of fact upon which reliance was placed when the de-
partment or agency determined to enter into this transac-
tion.  If it is later determined that the prospective primary 
participant knowingly rendered an erroneous certification, 
in addition to other remedies available to the Federal Gov-
ernment, the department or agency may terminate this 
transaction for cause of default. 
 

d. The prospective primary participant shall provide im-
mediate written notice to the department or agency to 
whom this proposal is submitted if any time the prospective 
primary participant learns that its certification was er-
roneous when submitted or has become erroneous by 
reason of changed circumstances. 
 

e. The terms "covered transaction," "debarred," "sus-
pended," "ineligible," "lower tier covered transaction," 
"participant," "person," "primary covered transaction," 
"principal," "proposal," and "voluntarily excluded," as used 
in this clause, have the meanings set out in the Definitions 
and Coverage sections of rules implementing Executive 
Order 12549.  You may contact the department or agency 
to which this proposal is submitted for assistance in 
obtaining a copy of those regulations. 
 

f. The prospective primary participant agrees by submit-
ting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, un-
less authorized by the department or agency entering into 
this transaction. 
 

g. The prospective primary participant further agrees by 
submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Inel-
igibility and Voluntary Exclusion-Lower Tier Covered 
Transaction," provided by the department or agency enter-
ing into this covered transaction, without modification, in 
all lower tier covered transactions and in all solicitations 
for lower tier covered transactions. 
 

h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier cov-
ered transaction that is not debarred, suspended, ineligible, 
or voluntarily excluded from the covered transaction, 
unless it knows that the certification is erroneous.  A par-
ticipant may decide the method and frequency by which it 
determines the eligibility of its principals.  Each participant 
may, but is not required to, check the nonprocurement 
portion of the "Lists of Parties Excluded From Federal Pro-
curement or Nonprocurement Programs" (Nonprocurement 
List) which is compiled by the General Services Adminis-
tration. 
 

i. Nothing contained in the foregoing shall be construed 
to require establishment of a system of records in order to 
render in good faith the certification required by this clause.  
The knowledge and information of participant is not re-
quired to exceed that which is normally possessed by a pru-
dent person in the ordinary course of business dealings. 
 

j. Except for transactions authorized under paragraph f of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with 
a person who is suspended, debarred, ineligible, or 
voluntarily excluded from participation in this transaction, 
in addition to other remedies available to the Federal Gov-
ernment, the department or agency may terminate this 
transaction for cause or default. 
 

* * * * * 
 

Certification Regarding Debarment, 
Suspension, Ineligibility and Voluntary 

Exclusion—Primary Covered Transactions 
 

1. The prospective primary participant certifies to the 
best of its knowledge and belief, that it and its principals: 
 

a. Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded 
from covered transactions by any Federal department or 
agency; 

 
b. Have not within a 3-year period preceding this 

proposal been convicted of or had a civil judgment ren-
dered against them for commission of fraud or a criminal 
offense in connection with obtaining, attempting to ob-
tain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; viola-
tion of Federal or State antitrust statutes or commission 
of embezzlement, theft, forgery, bribery, falsification or 
destruction of records, making false statements, or re-
ceiving stolen property; 

 
c. Are not presently indicted for or otherwise crimi-

nally or civilly charged by a governmental entity 
(Federal, State or local) with commission of any of the 
offenses enumerated in paragraph 1b of this certification; 
and 
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d. Have not within a 3-year period preceding this ap-
plication/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default. 

 
2. Where the prospective primary participant is unable to 

certify to any of the statements in this certification, such 
prospective participant shall attach an explanation to this 
proposal. 
 

* * * * * 
 

2. Instructions for Certification - Lower Tier Covered 
Transactions: 

 
(Applicable to all subcontracts, purchase orders and other 

lower tier transactions of $25,000 or more - 49 CFR 29) 
 

a. By signing and submitting this proposal, the prospec-
tive lower tier is providing the certification set out below. 
 

b. The certification in this clause is a material representa-
tion of fact upon which reliance was placed when this 
transaction was entered into.  If it is later determined that 
the prospective lower tier participant knowingly rendered 
an erroneous certification, in addition to other remedies 
available to the Federal Government, the department or 
agency with which this transaction originated may pursue 
available remedies, including suspension and/or debarment. 
 

c. The prospective lower tier participant shall provide 
immediate written notice to the person to which this pro-
posal is submitted if at any time the prospective lower tier 
participant learns that its certification was erroneous by 
reason of changed circumstances. 
 

d. The terms "covered transaction," "debarred," "sus-
pended," "ineligible," "primary covered transaction," "par-
ticipant," "person," "principal," "proposal," and "volun-
tarily excluded," as used in this clause, have the meanings 
set out in the Definitions and Coverage sections of rules 
implementing Executive Order 12549.  You may contact 
the person to which this proposal is submitted for assis-
tance in obtaining a copy of those regulations. 
 

e. The prospective lower tier participant agrees by sub-
mitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, un-
less authorized by the department or agency with which 
this transaction originated. 
 

f. The prospective lower tier participant further agrees by 
submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, In-
eligibility and Voluntary Exclusion-Lower Tier Covered 
Transaction," without modification, in all lower tier cov-
ered transactions and in all solicitations for lower tier cov-
ered transactions. 
 

g. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier cov-
ered transaction that is not debarred, suspended, ineligible, 
or voluntarily excluded from the covered transaction, 
unless it knows that the certification is erroneous.  A par-
ticipant may decide the method and frequency by which it 

determines the eligibility of its principals.  Each participant 
may, but is not required to, check the Nonprocurement List. 
 

h. Nothing contained in the foregoing shall be construed 
to require establishment of a system of records in order to 
render in good faith the certification required by this clause.  
The knowledge and information of participant is not 
required to exceed that which is normally possessed by a 
prudent person in the ordinary course of business dealings. 
 

i. Except for transactions authorized under paragraph e 
of these instructions, if a participant in a covered transac-
tion knowingly enters into a lower tier covered transaction 
with a person who is suspended, debarred, ineligible, or 
voluntarily excluded from participation in this transaction, 
in addition to other remedies available to the Federal Gov-
ernment, the department or agency with which this transac-
tion originated may pursue available remedies, including 
suspension and/or debarment. 
 

* * * * * 
 

Certification Regarding Debarment, 
Suspension, Ineligibility and Voluntary 

Exclusion-Lower Tier Covered Transactions 
 

1. The prospective lower tier participant certifies, by 
submission of this proposal, that neither it nor its princi-
pals is presently debarred, suspended, proposed for de-
barment, declared ineligible, or voluntarily excluded 
from participation in this transaction by any Federal de-
partment or agency. 

 
2. Where the prospective lower tier participant is un-

able to certify to any of the statements in this certifica-
tion, such prospective participant shall attach an expla-
nation to this proposal. 

 
* * * * * 

 
XII. CERTIFICATION REGARDING USE OF 

CONTRACT FUNDS FOR LOBBYING 
 
(Applicable to all Federal-aid construction contracts and to 

all related subcontracts which exceed $100,000 - 49 CFR 20) 
 
1. The prospective participant certifies, by signing and 

submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 

 
a. No Federal appropriated funds have been paid or will be 

paid, by or on behalf of the undersigned, to any person for in-
fluencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or em-
ployee of Congress, or an employee of a Member of Congress 
in connection with the awarding of any Federal contract, the 
making of any Federal grant, the making of any Federal loan, 
the entering into of any cooperative agreement, and the exten-
sion, continuation, renewal, amendment, or modification of 
any Federal contract, grant, loan, or cooperative agreement. 

 
b. If any funds other than Federal appropriated funds have 

been paid or will be paid to any person for influencing or at-
tempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in con-
nection with this Federal contract, 
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grant, loan, or cooperative agreement, the undersigned shall 
complete and submit Standard Form-LLL, "Disclosure 
Form to Report Lobbying," in accordance with its 
instructions. 

 
2. This certification is a material representation of fact 

upon which reliance was placed when this transaction was 
made or entered into.  Submission of this certification is a 
prerequisite for making or entering into this transaction im-
posed by 31 U.S.C. 1352.  Any person who fails to file the 

required certification shall be subject to a civil penalty of 
not less than $10,000 and not more than $100,000 for each 
such failure. 

 
3. The prospective participant also agrees by submitting 

his or her bid or proposal that he or she shall require that 
the language of this certification be included in all lower 
tier subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly. 
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Female and Minority Goals 
To comply with Section II, "Nondiscrimination," of "Required Contract Provisions Federal-Aid Construction 

Contracts," the following are goals for female and minority utilization goals for Federal-aid construction contracts 
and subcontracts that exceed $10,000: 

The nationwide goal for female utilization is 6.9 percent. 
The goals for minority utilization [45 Fed Reg 65984 (10/3/1980)] are as follows: 
 

Minority Utilization Goals 
Economic Area Goal 

(Percent) 
174 Redding CA: 

Non-SMSA Counties: 
CA Lassen; CA Modoc; CA Plumas; CA Shasta; CA Siskiyou; CA Tehema 

 
6.8 

175 Eureka, CA 
Non-SMSA Counties: 
CA Del Norte; CA Humboldt; CA Trinity 

 
6.6 

176 San Francisco-Oakland-San Jose, CA: 
SMSA Counties: 
7120 Salinas-Seaside-Monterey, CA 
CA Monterey 
7360 San Francisco-Oakland 
CA Alameda; CA Contra Costa; CA Marin; CA San Francisco; CA San Mateo 
7400 San Jose, CA 
CA Santa Clara, CA 
7485 Santa Cruz, CA 
CA Santa Cruz 
7500 Santa Rosa 
CA Sonoma 
8720 Vallejo-Fairfield-Napa, CA 
CA Napa; CA Solano 
Non-SMSA Counties: 
CA Lake; CA Mendocino; CA San Benito 

 
 

28.9 
 

25.6 
 
 

19.6 
 

14.9 
 

9.1 
 

17.1 
 

23.2 
 

177 Sacramento, CA: 
SMSA Counties: 
6920 Sacramento, CA 
CA Placer; CA Sacramento; CA Yolo 
Non-SMSA Counties 
CA Butte; CA Colusa; CA El Dorado; CA Glenn; CA Nevada; CA Sierra; CA Sutter; CA 
Yuba 

 
 

16.1 
 

14.3 

178 Stockton-Modesto, CA: 
SMSA Counties: 
5170 Modesto, CA 
CA Stanislaus 
8120 Stockton, CA 
CA San Joaquin 
Non-SMSA Counties 
CA Alpine; CA Amador; CA Calaveras; CA Mariposa; CA Merced; CA Toulumne 

 
 

12.3 
 

24.3 
 

19.8 

179 Fresno-Bakersfield, CA 
SMSA Counties: 
0680 Bakersfield, CA 
CA Kern 
2840 Fresno, CA 
CA Fresno 
Non-SMSA Counties: 
CA Kings; CA Madera; CA Tulare 

 
 

19.1 
 

26.1 
 

23.6 
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180 Los Angeles, CA: 

SMSA Counties: 
0360 Anaheim-Santa Ana-Garden Grove, CA 
CA Orange 
4480 Los Angeles-Long Beach, CA 
CA Los Angeles 
6000 Oxnard-Simi Valley-Ventura, CA 
CA Ventura 
6780 Riverside-San Bernardino-Ontario, CA 
CA Riverside; CA San Bernardino 
7480 Santa Barbara-Santa Maria-Lompoc, CA 
CA Santa Barbara 
Non-SMSA Counties 
CA Inyo; CA Mono; CA San Luis Obispo 

 
 

11.9 
 

28.3 
 

21.5 
 

19.0 
 

19.7 
 

24.6 

181 San Diego, CA: 
SMSA Counties 
7320 San Diego, CA 
CA San Diego 
Non-SMSA Counties 
CA Imperial 

 
 

16.9 
 

18.2 

 
For each July during which work is performed under the contract, you and each non-material-supplier 

subcontractor with a subcontract of $10,000 or more must complete Form FHWA PR-1391 (Appendix C to 23 CFR 
230). Submit the forms by August 15. 

 
Training 
This section applies if a number of trainees or apprentices is specified in the special provisions. 
As part of your equal opportunity affirmative action program, provide on-the-job training to develop full 

journeymen in the types of trades or job classifications involved. 
You have primary responsibility for meeting this training requirement. 
If you subcontract a contract part, determine how many trainees or apprentices are to be trained by the 

subcontractor. 
Include these training requirements in your subcontract. 
Where feasible, 25 percent of apprentices or trainees in each occupation must be in their 1st year of 

apprenticeship or training. 
Distribute the number of apprentices or trainees among the work classifications on the basis of your needs and 

the availability of journeymen in the various classifications within a reasonable recruitment area. 
Before starting work, submit to the Transportation Agency for Monterey County: 
 

 1. Number of apprentices or trainees to be trained for each classification 
 2. Training program to be used 
 3. Training starting date for each classification 
 

Obtain the Transportation Agency for Monterey County’s approval for this submitted information before you 
start work. The Transportation Agency for Monterey County credits you for each apprentice or trainee you employ 
on the work who is currently enrolled or becomes enrolled in an approved program. 

The primary objective of this section is to train and upgrade minorities and women toward journeymen status.  
Make every effort to enroll minority and women apprentices or trainees, such as conducting systematic and direct 
recruitment through public and private sources likely to yield minority and women apprentices or trainees, to the 
extent they are available within a reasonable recruitment area.  Show that you have made the efforts. In making 
these efforts, do not discriminate against any applicant for training. 

Do not employ as an apprentice or trainee an employee: 
 

 1. In any classification in which the employee has successfully completed a training course leading to 
journeyman    status or in which the employee has been employed as a journeyman 
 2. Who is not registered in a program approved by the US Department of Labor, Bureau of Apprenticeship 
and    Training 
 

Ask the employee if the employee has successfully completed a training course leading to journeyman status or 
has been employed as a journeyman.  Your records must show the employee's answers to the questions. 
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In your training program, establish the minimum length and training type for each classification.  The 
Transportation Agency for Monterey County and FHWA approves a program if one of the following is met: 

 
 1. It is calculated to: 
 
  1.1. Meet the your equal employment opportunity responsibilities 
  1.2. Qualify the average apprentice or trainee for journeyman status in the classification involved by the 
end of the   training period 
 
 2. It is registered with the U.S. Department of Labor, Bureau of Apprenticeship and Training and it is 
administered in a   way consistent with the equal employment responsibilities of federal-aid highway 
construction contracts 

 
Obtain the State's approval for your training program before you start work involving the classification covered 

by the program. 
Provide training in the construction crafts, not in clerk-typist or secretarial-type positions. Training is allowed in 

lower level management positions such as office engineers, estimators, and timekeepers if the training is oriented 
toward construction applications. Training is allowed in the laborer classification if significant and meaningful 
training is provided and approved by the division office. Off-site training is allowed if the training is an integral part 
of an approved training program and does not make up a significant part of the overall training. 

The Transportation Agency for Monterey County reimburses you 80 cents per hour of training given an 
employee on this contract under an approved training program: 

 
 1. For on-site training 
 2. For off-site training if the apprentice or trainee is currently employed on a federal-aid project and you do at 
least one of the following: 
 
  2.1. Contribute to the cost of the training 
  2.2. Provide the instruction to the apprentice or trainee 
  2.3. Pay the apprentice's or trainee's wages during the off-site training period 
 
 3. If you comply this section. 

 
Each apprentice or trainee must: 
 

 1. Begin training on the project as soon as feasible after the start of work involving the apprentice's or 
trainee's skill 
 2. Remain on the project as long as training opportunities exist in the apprentice's or trainee's work 
classification or until the apprentice or trainee has completed the training program 

 
Furnish the apprentice or trainee: 
 

 1. Copy of the program you will comply with in providing the training 
 2. Certification showing the type and length of training satisfactorily completed 

 
Maintain records and submit reports documenting your performance under this section. 
 

 
 
 
 
 
 
 
 
 
 
 

 


